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1. INTRODUCTION

1.1 PURPOSE AND ORGANIZATION OF THE REPORT

This Revised Draft Feasibility Study (FS) has been prepared for the Allendale School property in

Pittsfield, MA. Allendale School is part of the proposed General Electric (GE)-Housatonic River

National Priorities List (NPL) site. For administrative purposes, the GE site has been subdivided

into operable units (OUs), as defined by the U.S. Environmental Protection Agency (EPA). OU 3

of the proposed GE NPL site consists of the Allendale School property.

This FS has been prepared for the U.S. Army Corps of Engineers, North Atlantic Division, New

England District (CENAE) by Roy F. Weston, Inc. (WESTON®) under contract no. DACW33-

94-D-0009 with CENAE.

The purpose of this FS is as follows:

§ Summarize the site history and major findings from site investigation activities.

§ Develop a conceptual model for the site.

§ Present the results of the human health risk assessment.

§ Summarize remedial action objectives (RAOs) and preliminary remediation
goals (PRGs) developed for the site.

§ Document the development and screening of remedial action alternatives for the site.

§ Present a detailed evaluation of several alternatives relative to the evaluation criteria
established in the National Contingency Plan (NCP).

§ Provide information required in order for EPA to select an appropriate preferred
remedial alternative for presentation to the public.

Section 1 of this document establishes the purpose and objectives of the report and presents a

brief site description and history. Section 2 summarizes the development of RAOs, including the

identification of applicable or relevant and appropriate requirements (ARARs) that may

influence site remediation and potential site-specific PRGs. The development of PRGs is also

discussed in this section. Section 3 contains a summary of the identification and preliminary

screening of technologies potentially applicable for the Allendale School property. Section 4
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describes the remedial alternatives assembled from the potentially applicable technologies

screened in Section 3, and selects a limited number of alternatives for detailed evaluation in

Section 5. Section 5 includes an evaluation of each alternative against the evaluation criteria

established in the NCP, and a comparative analysis of alternatives.  Section 6 contains a list of

references used in Sections 1 through 5. All figures referenced in Sections 1 through 5 are

contained at the end of the document.

1.2 SITE BACKGROUND INFORMATION

1.2.1 Site Description

Allendale School is located in Pittsfield, Massachusetts (Figure 1-1) and is part of the proposed

GE-Housatonic River NPL site. The property is located approximately 1,500 feet north of the

Housatonic River. Figure 1-2 shows the location of Allendale School (OU 3) in relation to the

other OUs within the proposed NPL site. The Allendale School property is located immediately

north of the Hill 78 Area of the GE facility (OU 1), across the Tyler Street Extension

(Figure 1-3). The school building is situated on the northwest side of the property. The remainder

of the 12-acre property generally consists of paved and grass-covered areas. A small wetland is

located on the southern portion of the property. Residential properties are located to the north,

east, and west of the Allendale School property. The school property and the surrounding area

are currently zoned for residential use.

1.2.2 Site History

The Allendale School property was formerly part of the 1,250 acre Allen Farm, which was used

to breed horses. In 1920, the Pittsfield Industrial Development Company (PIDC) purchased

several hundred acres of the Allen Farm. The current Allendale School property was purchased

from the PIDC in 1950 by local philanthropists and donated to the City of Pittsfield. According

to the MCP Interim Phase II Report for the Allendale School Property, Blasland & Bouck

Engineers, P.C., January 1993 (03-0007) the Allendale School was constructed on the property

in 1950 and 1951.
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At the time of the school’s construction in 1950, GE entered into an agreement under which GE

allowed the City to remove soil material from GE property for use as fill material at the school

property. A copy of this agreement is contained in Appendix E of the MCP Interim Phase II

Report for the Allendale School Property (03-0007). The agreement indicates that fill material

placed at the Allendale School property originated from the Hill 78 Area located south of the

school property (03-0007). Concerns regarding the potential presence of polychlorinated

biphenyls (PCBs) at the Allendale School property were initially raised during the construction

of the Pittsfield Generating Company facility (formerly known as the Altresco Corporation

Cogeneration Facility), located at the Hill 78 Area. Due to the presence of PCBs in soil at this

area, the potential existed for PCBs to be present in the fill at the Allendale School property.

The Massachusetts Department of Environmental Protection (MADEP) conducted soil and

surface-water sampling in January 1990 to investigate the potential for PCBs at the Allendale

School property. The results from this sampling event and subsequent soil sampling conducted

by GE in 1990 indicated PCB concentrations greater than the “level of concern” of 2 milligrams

per kilogram (mg/kg) in soil established by MADEP. PCBs were not detected in surface-water

samples collected by MADEP. A Short-Term Measure (STM), as defined by The Massachusetts

Contingency Plan (MCP), Massachusetts Department of Environmental Protection, 310 CMR

40.000, 31 October 1997 (00-0114), was conducted in 1991 to reduce the potential for human

contact with soils containing levels of PCBs greater than 2 mg/kg. The STM consisted of the

placement of a permeable geotextile layer overlain with a minimum of 2 feet of “clean” soil over

areas where PCB soil concentrations exceeded 2 mg/kg within the top 3 feet of existing soil. The

STM cap is constructed of permeable materials that allow for infiltration of rain water and snow

melt. The area covered by the STM permeable cap is approximately 5 acres.

In March 1992, MADEP classified the Allendale School property as a priority site and required a

Phase II Comprehensive Site Assessment in accordance with 310 CMR 40.545 of the MCP. Prior

to 1992, the Allendale School property was considered to be part of the GE Hill 78 Landfill Area

site.

In January 1993, GE submitted the Interim Phase II Report to MADEP. On 13 September 1996,

after review of that document, MADEP directed GE to: (1) submit an Imminent Hazard
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Evaluation Proposal for surface and near-surface soil sampling and analysis at the Allendale

School property to evaluate whether a potential "imminent hazard" exists; (2) submit thereafter a

supplemental Phase II scope of work proposing additional investigations; and (3) upon

completion of the additional investigations, submit a supplemental Phase II report for the

property. On 27 September 1996, GE submitted an Imminent Hazard Evaluation Proposal, which

was conditionally approved by MADEP in a letter dated 10 October 1996. In support of the

imminent hazard evaluation, GE collected soil samples from the surface (0 to 6 inches) and near-

surface (6 to 12 inches) from 114 grid node locations based on a 50-foot grid. Concentrations of

PCBs were greater than 2 mg/kg in 2 out of 114 locations, at both the surface and near-surface

intervals (sampling locations AS-96-76 and AS-96-80). None of the 114 surface samples had

PCB concentrations greater than the MCP potential imminent hazard threshold of 10 mg/kg, and

only 1 out of 114 of the near-surface samples had a PCB concentration greater than 10 mg/kg

(16 mg/kg, sampling location AS-96-80, 6- to 12-inch interval). On 6 December 1996, GE

submitted an Imminent Hazard Evaluation Report. Based on the available information, GE

concluded that a potential imminent hazard as defined in the MCP (310 CMR 40.0321(2)(b)) did

not exist at the schoolyard.

Additional soil sampling activities were conducted in 1996 and 1997 in support of supplemental

Phase II activities. As described in the MCP Supplemental Phase II Report for the Allendale

School Property, Blasland, Bouck, & Lee, Inc., August 1997 (03-0023), based on these soil

sampling activities, the horizontal extent of surficial (0 to 3 feet below ground surface [bgs]) soil

with PCB concentrations greater than 2 mg/kg appeared to be limited to soil beneath the

permeable cap, with the exception of areas along the eastern and northwestern sides of the cap.

In February and March 1998, additional soil sampling activities were conducted by GE in order

to delineate areas with soil concentrations greater than 2 mg/kg in surficial soil outside the cap,

to further define the vertical extent of contamination, and to collect and analyze additional soil

samples for Appendix IX of 40 Code of Federal Regulations (CFR) 264 constituents. Based on

the additional soil-sampling activities, three areas were identified for soil removal due to PCB

concentrations greater than 2 mg/kg in surficial soil outside the cap. The excavated areas are

shown in Figure 1-4. These areas included a wetland area on the southeastern side of the cap and

areas on the northeastern and northwestern sides of the cap. Approximately 1,600 cubic yards
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(yd3) of soil were excavated from these areas and disposed of off-site in April 1998. Excavation

depths ranged from 6 inches to 3 feet. A geotextile material was placed in the excavations prior

to backfilling. Backfill and topsoil materials were then placed in the excavations to restore the

areas to the original grades.

1.3 CONCEPTUAL MODEL

A conceptual model of the Allendale School property was developed to form the basis for the

evaluation of potential remedial measures. The conceptual model was developed using data

contained in several site investigation reports prepared by Blasland, Bouck & Lee, Inc. (BBL) on

behalf of GE. These reports are referenced throughout this section where appropriate. No new

data were collected as part of this FS. The existing data were also used to construct a three-

dimensional model of the site to better illustrate the extent of PCB contamination and its

distribution relative to the various geologic units. The model has been used to produce several of

the figures presented in this section.

1.3.1 Hydrogeological Model

The regional geological and hydrogeological setting has been described in detail in previous

documents and, therefore, will only be summarized here. For a complete discussion of the

regional geology and hydrogeology, consult the Source Area Characterization Report, Roy F.

Weston, Inc., July 1998 (00-0274).

The Allendale School property is located within the Taconic region of the New England

Physiographic Province of the eastern United States. This region is characterized by rough

glaciated terrain with hilltops rising to elevations on the order of 2,000 feet and relatively narrow

stream valleys. The site is located within the Housatonic River valley, one of the larger stream

valleys in the region. The Housatonic River divides the region into the Berkshire Highlands to

the east and the Taconic Hills to the west.

Bedrock geology in the Housatonic River valley in the vicinity of the site is dominated by

various members of the Stockbridge Formation, which include a variety of calcitic and dolomitic

marbles with minor quartzite stringers. Groundwater in the bedrock exists predominantly in
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fractures. Regional tectonic events have left the bedrock in the vicinity of the site somewhat

fractured and faulted, providing an extensive network of pathways for groundwater movement

and storage (fracture porosity). In addition, groundwater flow through the carbonate rocks of the

Stockbridge Formation has enhanced the permeability and porosity of these rocks by dissolving

the fracture faces (solution porosity).

The overburden geology of the region is typical of continental glaciated terrain and is

characterized by till-covered uplands dissected by alluvial-filled stream valleys. The glacial

deposits are Pleistocene in age and include till and various alluvial deposits. The till is typically

gray to dark brown, depending on the locale, and moderately to very dense with varying amounts

of sand, gravel, and cobbles in a fine-grained (silt and/or clay) matrix. The till is typically found

directly overlying bedrock in most areas and is usually exposed in the upland areas. The

thickness of the till can vary widely from nonexistent to over 50 feet, but is generally found to be

on the order of 10 to 20 feet thick. In stream valleys, the till is typically overlain by alluvial

(glacio-fluvial) deposits consisting of sand and gravel with lesser amounts of silt and clay. The

composition and thickness of the alluvium, is highly variable across the region, with maximum

thicknesses in the range of several hundred feet in some of the deeper valleys. The glacial

alluvium can be locally overlain by recent alluvium, which represents the reworking of the

glacially-deposited material by younger rivers and streams. Artificial fill is also present in widely

varying textures and thicknesses in areas where cultural development is present.

Groundwater in the overburden is typically found within 5 to 10 feet of the ground surface under

unconfined conditions. Groundwater in the overburden is not used for economic purposes in the

vicinity of the site. In general, groundwater flow in the overburden is toward the Housatonic

River, which acts as the predominant groundwater discharge point for the region.

The site geological model has been developed from boring logs and cross-sections presented in

the MCP Interim Phase II Report (03-0007), the MCP Supplemental Phase II Report (03-0023),

and the Addendum to the MCP Supplemental Phase II Report for the Allendale School Property,

Blasland, Bouck, & Lee, Inc., June 1998 (03-0040).

Figures 1-5 through 1-7 illustrate the subsurface lithology at the Allendale School property. The

locations of the cross-sections presented in these figures are shown in Figure 1-4. The
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overburden at the Allendale School property is composed of four distinct units: fill, glacial

alluvial deposits, peat, and till. The till is assumed to directly overlie bedrock of the Stockbridge

Formation in the vicinity of the site and is believed to be approximately 50 feet deep based on

borings from adjacent areas (Hill 78). No borings have been drilled through the till at the

Allendale School property to confirm its thickness or the bedrock type. The till is overlain by a

discontinuous layer of peat that averages about 2 feet thick where present. The peat is present

over much of the central portion of the site, pinching out along the eastern and western edges of

the site and under the school to the north. The peat layer presumably extends off-site to the

south, under the Tyler Street Extension, and is interpreted as the former ground surface. The

glacial alluvial material laterally abuts the peat layer and directly overlies the till where the peat

is absent. The fill material was used to fill in low-lying areas when the property was initially

developed in 1950 (03-0040) and generally overlies the peat layer and glacial alluvial deposits.

Prior to placement of the fill, much of the central and southern parts of the site were wetlands,

thus explaining the presence of the peat layer. The fill material generally ranges in thickness

from less than 1 foot near the school building to about 5 feet at the southern edge of the site,

although isolated pockets in excess of 10 feet thick are also present.

The till layer is similar in composition to that found at other sites in the vicinity and is generally

described as a gray to brown silty fine sand with varying amounts of fine to coarse gravel. The

glacial alluvium is described as a red-brown fine to coarse sand with varying amounts of fine

gravel and minor amounts of silt. The fill encountered was somewhat variable ranging from a

brown clayey silt to a light brown to gray medium sand. The peat layer is composed of black

decaying organic matter, wood fragments, and silt.

Groundwater at the Allendale School property is generally found within 10 feet of the ground

surface under unconfined conditions. Regional groundwater flow in the vicinity of the school is

generally from north to south toward the Housatonic River. Figure 1-8 shows a groundwater

contour map for the site developed by BBL using water level data from 11 monitoring wells and

piezometers. The groundwater contours indicate groundwater at the site converges in the south-

central portion of the site, at the location of a former wetlands area, and then drains southward.

These flow patterns likely parallel pre-fill surface-water drainage patterns and are strongly

influenced by the distribution of the higher permeability fill and slope of the peat layer. No
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multilevel wells or piezometers have been installed at the site, thus, no information is available

with regard to vertical flow directions, or interaction of groundwater between the various units.

No information is available with regard to the interaction of groundwater and surface water in

wetlands along the southeastern corner of the site. It is presumed that groundwater discharges to

those wetlands based on the topographic relationships.

1.3.2 Nature and Extent of Contamination

Historically, PCB concentrations detected at the Allendale School property have been compared

to the MCP Method 1 Category S-1 soil standard of 2 mg/kg for PCBs. Category S-1 soil

includes soil that is potentially accessible and a child’s frequency and intensity of use are both

considered to be high; or soil that is accessible and is either currently used for growing fruits or

vegetables for human consumption or if it is reasonably foreseeable that the soil may be put to

such use; or a child’s frequency or intensity of use is considered to be high; or an adult’s

frequency and intensity of use are both considered to be high (00-0114). At the Allendale School

property, children’s frequency of use is characterized as high because children attend school on

the property. Due to concerns regarding exposure to PCBs in surficial soil, a significantly greater

number of surficial soil samples have been collected at the property (refer to Figure 1-9), in

comparison to the number of subsurface soil samples collected (refer to Figure 1-10).

Excavation of soils containing greater than 2 mg/kg PCBs in surficial soils outside the capped

area was performed in April 1998, as described in Subsection 1.2. PCB concentrations greater

than 2 mg/kg are present in soil greater than 3 feet bgs, both within and outside the capped area.

Figure 1-4 shows the locations where PCB concentrations in soil exceed 2 mg/kg. As illustrated

by this figure, the horizontal extent of PCB-containing soil material is generally encompassed by

the existing cap, with the exception of areas along its northwestern and eastern sides, the

southwestern side of the main school building (in the vicinity of ASB-3), and along the Tyler

Street Extension (in the vicinity of ASB-12). Figure 1-11 illustrates the horizontal extent of

contamination at several elevations beneath the ground surface elevation (approximately 1,008 to

1,010 feet above mean sea level [amsl] in the vicinity of the cap).
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The vertical extent of PCBs in soil appears generally to range from 1 to 8 feet bgs. However,

PCB contamination is present at depths up to and greater than approximately 12 feet near the

south corner of the main school building (borings B-20-96 and B-66), the eastern side of the

permeable cap (boring ASB-34), and the eastern side of the baseball field (boring ASB-29). The

thickness of the soil containing greater than 2 mg/kg PCBs is shown in Figure 1-12. It should be

noted that the model used to produce this figure extrapolated the PCB data in areas where the

depth of contamination is not defined, such as in several areas on the southern side of the cap.

Areas where the vertical extent of PCBs has not been fully delineated include those locations

where PCBs are present in the deepest sample collected from the soil boring at that location.

These locations are identified in Figure 1-13. Figure 1-13 also identifies the maximum depth of

PCB concentrations above 2 mg/kg at each location.

PCBs represent the primary chemical of concern (COC) at the Allendale School property.  Other

compounds detected in site soils and/or groundwater above regulatory and/or risk-based criteria

include dioxins (converted into total 2,3,7,8-tetrachlorodibenzo-p-dioxin [2,3,7,8-TCDD]

equivalents for comparison to criteria), pesticides (dieldrin), metals (arsenic and thallium), and

polynuclear aromatic hydrocarbons (PAHs), including benzo(a)anthracene, benzo(a)pyrene,

benzo(b)fluoranthene, benzo(k)fluoranthene, dibenz(a,h)anthracene, indeno(1,2,3-cd)pyrene and

phenanthrene. The levels of arsenic found in site soils are within the natural range for this metal,

suggesting that the levels detected may not be site-related. The highest concentration of arsenic

detected at the site was 17 mg/kg, within the range of naturally occurring arsenic concentrations

(2 to 22 mg/kg) reported for Massachusetts soil in Elements in North American Soil, Hazardous

Materials Control Resources Institute, J. Dragon and A. Chiasson, 1991 (99-0103). Dioxins and

several PAHs, including benzo(k)fluoranthene, indeno(1,2,3-cd)pyrene, and phenanthrene, were

not detected above PRGs. The other COCs (dieldrin, thallium, and the remaining PAHs) exceed

the PRGs in only a few samples from a limited area. As shown in Figure 1-14, based on existing

analytical data, non-PCB chemicals of concern exceed PRGs at only two locations (sample

locations AS-98-129 and ASB-3) outside the capped area.  The locations inside the capped area

exceeding PRGs for non-PCB chemicals of concern also contain PCBs above 2 mg/kg. The

identification of chemicals of concern and locations of chemicals of concern exceeding

regulatory or risk-based criteria are further discussed in Section 2.
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1.3.3 Contaminant Fate and Transport

PCBs represent the principal chemical of concern at the Allendale School property. The PCBs

found in site soils and unfiltered groundwater samples were predominantly Aroclor-1254 and

Aroclor-1260. Aroclor-1254 was the only PCB found in filtered groundwater samples. However,

Aroclor-1254 was detected at low concentrations and it is often difficult to distinguish between

the Aroclors at low concentrations. This subsection focuses on the fate and transport of PCBs.

Additional chemicals of concern for soil include dioxins, pesticides, PAHs, and metals. Dioxins,

pesticides, and PAHs were not detected in samples collected from monitoring wells and

piezometers on the Allendale School property during the latest round of groundwater monitoring

(March 1998). Arsenic was detected in two samples collected during this sampling round,

however, the concentrations were well below MCP standards.

The fate and transport of PCBs is dominated by their low water solubility and high affinity for

organic matter. In general, the adsorption of PCBs to soils increases with increasing soil organic

content, decreasing soil particle size, and increasing congener chlorination (03-0007). As a

result, dissolved PCB concentrations in groundwater are typically in the parts-per-trillion (ppt) to

very low parts-per-billion (ppb) range, although turbid samples could contain substantially

higher levels. Although PCBs could theoretically volatilize, their strong adsorption to soils limits

that pathway. Thus, migration of PCBs is generally limited to high-energy sediment transport

mechanisms such as surface-water runoff and stream flow, although some limited migration

could also occur as a result of fine particle movement in groundwater.

The potential migration pathways/exposure routes for the Allendale School property, taking into

account the anticipated transport mechanisms described previously, include the following:

§ Direct contact.
§ Windblown dust.
§ Sediment transport via surface water.
§ Sediment transport via groundwater.
§ Leaching and dissolution to groundwater.

The direct exposure and windblown dust pathways have been mitigated by the installation of an

earthen and geotextile fabric cover over the areas of the site where PCBs exceeded 2 mg/kg at

the ground surface and excavation of other selected areas. The sediment transport via surface-
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water pathway has been partially addressed by regrading during placement of the earthen cover

and installation of a stormwater drainage system to promote drainage of surface runoff. The

presence of wetlands in the southeastern corner of the site may represent a remaining sediment

transport via surface-water pathway. Although sediment transport via groundwater flow is

generally not considered to be a major migration pathway due to the low flow velocities typically

associated with groundwater, it may be a concern at this site due to the placement of the fill.

Surface-water infiltration and groundwater flow through the fill may be able to transport fines

due to the relatively low density of the fill compared to natural soils. This “winnowing” of the

fines from the fill may be the cause of the PCBs at depths below the fill/native material contact.

Finally, the presence of Aroclor-1254 in groundwater at the site suggests that PCBs may be

leaching and dissolving into the groundwater to a limited extent. Migration of PCBs in the

downgradient direction as a result of groundwater flow is possible. However, the groundwater in

the vicinity of the property is not used as a source of potable water. In addition, existing

groundwater data have not indicated PCBs above analytical detection limits in filtered

groundwater samples collected from monitoring wells and piezometers on the Allendale School

property, with the exception of one sample collected in March 1998 from a monitoring well

upgradient of the fill area.

Pesticides and dioxins have fate and transport properties similar to PCBs. They have a low

aqueous solubility, they sorb strongly to organic matter in soils and sediments, and are generally

quite stable in the environment. Pesticides do not biodegrade significantly in water but

biodegradation can occur in sediments and soils. Dioxins generally do not biodegrade under

natural conditions. Some limited evaporation and photodegradation can occur in both soil and

water. Pesticides and dioxins also can be transported by biota uptake.

PAHs generally have very low mobilities, with mobility decreasing with increasing molecular

weight. They have low aqueous solubility and sorb readily to organic matter in soils and

sediment. The aqueous solubility decreases and the sorption increases as the molecular weight

increases. Biodegradation of PAHs is an important fate mechanism, especially for lower

molecular weight compounds. Volatilization is generally greater for lower molecular weight

PAHs.
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The mobility of metals is complex and depends, on the most basic level, on whether the metal is

dissolved or is in an insoluble solid form of the metal. In water, the most important conditions

influencing the availability and mobility of metals are pH, oxidation/reduction conditions, the

presence of complexing agents, and salinity. In soils and sediment, the cation exchange capacity,

surface area, and organic carbon content of the matrix are also important. The mobilities of many

metals in soil are limited by their tendency to be adsorbed and/or coprecipitated by manganese

and iron oxides, and/or insoluble organic material. The presence of available (acid volatile)

sulfide can control bioavailability of metals in sediment.

Fate and transport mechanisms and potential migration pathways at the site for dioxins, PAHs,

and pesticides then, are the same as those described previously for PCBs. The potential migration

pathways for metals, however, must include dissolution in groundwater and movement off-site in

the downgradient direction.



SECTION 2

REMEDIAL OBJECTIVES AND CLEANUP GOALS



G:\PROJECTS\10971032\003\REV_FS\ALFS_2.DOC 12/10/982-1

2. REMEDIAL OBJECTIVES AND CLEANUP GOALS

Remedial action objectives (RAOs) must be established prior to the development and evaluation

of remedial alternatives. RAOs are the general conceptual goals of remedial actions, such as

complying with applicable or relevant and appropriate objectives (ARARs) or reducing risk. The

RAOs are presented in Subsection 2.1. Existing laws, regulations, policies, and guidance, which

may be ARARs or “to be considereds” (TBCs) for the site, are presented in Subsection 2.2.

2.1 REMEDIAL ACTION OBJECTIVES

Development of specific RAOs involves identification of affected media and contaminant

characteristics; identification of future land and groundwater uses; evaluation of exposure

pathways and contaminant migration; and determination of acceptable exposure limits to humans

and aquatic and terrestrial receptors. The site-specific media addressed in this FS include surface

and subsurface soils. There are no surface water bodies on the Allendale School property.

Groundwater will not be evaluated in this FS.  The limited groundwater data currently available

does not indicate PCBs above analytical detection limits (0.0003 to 0.001 milligrams per liter

[mg/L]) in filtered groundwater samples collected from monitoring wells and piezometers on the

Allendale School property, with the exception of one sample collected in March 1998 from a

monitoring well upgradient of the fill area. Groundwater in the Pittsfield area is not currently

used as a public water supply. There are no private wells within 50 feet of the Allendale School

property. All of the drinking water for the City of Pittsfield currently is obtained from regional

reservoirs.  The Massachusetts Contingency Plan (MCP) classifies groundwater as GW-1, GW-2

or GW-3 (00-0114).  GW-1 is defined by the Massachusetts Department of Environmental

Protection (MADEP) as “either a current or future source of drinking water” if it has a high or

medium yield according to U.S. Geological Survey (USGS) standards and fulfills a number of

other criteria (00-0114).  Groundwater in the Pittsfield area does not meet these criteria and,

therefore, is not classified by MADEP as a GW-1 source.  GW-2 is defined as a potentially

useful drinking water aquifer if it is within 30 feet of a currently occupied structure and the depth

to groundwater is less than 15 feet (00-0114).  GW-3 is the classification given to all

groundwater in Massachusetts based on the potential to discharge to a surface water body (00-
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0114).  The Allendale school property fulfills the criteria of the GW-2 and GW-3 categories.

Based on the classification as GW-2 and GW-3 and the lack of potential for use, groundwater

exposure via ingestion of drinking water has not been evaluated.

Sediment will not be evaluated in this FS, based on an evaluation of the wetland located in the

southeastern corner of the property. MADEP has determined that an environmental risk

assessment is not warranted at the Allendale School property and that the preliminary

remediation goal selected for PCBs in soil is considered to be protective of both human health

and the environment. In addition, Woodlot Alternatives, Inc. performed a functional value

assessment of the wetland and concluded that the wetland provides very few functions and

values relative to other types of wetlands.  A copy of the determination by MADEP and the

functional value assessment are contained in Appendix A.

The RAOs presented here are based on the presumed future use of the Allendale School

property. It is assumed that the property will either continue to be used as an elementary school

or will be redeveloped for residential use, and that additional construction/expansion activities

may occur that may bring contaminated soil from as deep as 10 feet bgs up to the ground surface.

The Revised Draft Human Health Risk Assessment for Allendale School, Roy. F. Weston, Inc.,

December 1998 (03-0058) includes sampling results to a depth of 10 feet below the current

ground surface.  The maximum depth of 10 feet bgs is based on EPA guidance and assumes that

10 feet is the maximum depth that would be excavated for a residential foundation.  Therefore, it

is assumed in this FS that remedial actions would be required up to a maximum of 10 feet bgs.

PCBs represent the primary chemical of concern (COC) at the Allendale School property.

Additional chemicals of concern are identified in Subsection 2.3. RAOs developed to address

soil contamination at the Allendale School property include the following:

§ General—Compliance with chemical-, location-, and action-specific ARARs, as
described in Subsection 2.2.

§ Soil—Protection of human receptors from direct contact with, and ingestion of,
contaminated soil that may present a health risk (a cumulative carcinogenic risk
greater than 10-4, a carcinogenic risk greater than 10-6 for any one contaminant or a
hazard quotient [HQ] greater than one).
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2.2 SITE ARARS AND TBCS

The NCP requires that Comprehensive Environmental Response, Compensation, and Liability

Act (CERCLA) actions comply with all ARARs, unless a waiver is applied. The definitions,

categories, and identification of ARARs are found in this subsection.

ARARs are defined by CERCLA as follows:

§ Applicable requirements are those cleanup standards, standards of control, and other
substantive environmental protection requirements, criteria, or limitations
promulgated under federal or state law that specifically address a hazardous
substance, pollutant, contaminant, remedial action, location, or other circumstance at
a CERCLA site. In order to be applicable, the standards have to be promulgated.

§ Relevant and appropriate requirements are those cleanup standards, standards of
control, and other substantive environmental protection requirements, criteria, or
limitations promulgated under federal or state law that, while not "applicable" to a
hazardous substance, pollutant, contaminant, remedial action, location, or other
circumstance at a CERCLA site, address problems or situations sufficiently similar to
those encountered at the CERCLA site.

TBC material refers to other federal and state criteria, advisories, guidances, and proposed

standards and local ordinances that are not legally binding and do not have the status of potential

ARARs. However they may provide useful information or recommended procedures.

ARARs and TBCs may be divided into the following categories:

§ Chemical-specific requirements are health- or risk-based concentration limits or
ranges in various environmental media for specific hazardous substances, pollutants,
or contaminants. In most cases, these are applicable requirements and are set as
cleanup levels.  An example would be chemical-specific state or federal soil
standards.

§ Location-specific requirements are restrictions on activities that are based on the
characteristics of a site or its immediate environment. An example would be
restrictions on work performed in wetlands or wetlands buffers. In this example, the
location-specific requirements necessitate restoration of wetlands impacted by
contamination and/or remedial activities.

§ Action-specific requirements are controls or restrictions on particular types of
activities, such as hazardous waste management or wastewater treatment. An example
would be state and federal air emissions standards and/or state allowable ambient
limits (AALs) as applied to an in situ soil vapor extraction treatment unit.
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The chemical-, location-, and action-specific ARARs and TBCs for the Allendale School

property are summarized in the tables contained in Appendix B. The tables also provide a

citation, a synopsis, and a determination of the applicability of chemical- and location-specific

ARARs and TBCs, and indicate how each remedial alternative will address each ARAR and

TBC.

2.3 MEDIA-SPECIFIC CLEANUP GOALS

Candidate preliminary remediation goals (PRGs) were developed using the criteria listed in

Table 2-1. The criteria used to develop the candidate PRGs include risk-based concentrations

(RBCs), background, and ARAR and TBC concentrations for soil for each of the COCs at the

Allendale School property.  The carcinogenic RBCs listed in this table are based on an individual

contaminant carcinogenic risk of less than 1-in-1,000,000 (10-6) to meet the remedial objective

stated in Subsection 2.1.  The noncancer RBCs are based on a hazard quotient of one. The

rationale and methodology for development of human health risk-based RBCs are presented in

the Revised Draft Human Health Risk Assessment (03-0058).  As noted in the risk assessment,

potential risks to human receptors are currently within acceptable limits. The RBCs have been

developed based on a future residential use scenario, which poses potential unacceptable risks to

human receptors.

Candidate PRGs, the basis for candidate PRG selection, the maximum concentration detected,

and the number of sampling locations exceeding the candidate PRG are presented in the right-

hand columns of Table 2-1.  A risk management decision was made with regard to selection of

candidate PRGs to be implemented at the site.  The risk management decision was based on an

evaluation of the seven criteria discussed in Section 5:  short-term effectiveness; long-term

effectiveness and permanence; reduction of toxicity, mobility, or volume; implementability; cost;

compliance with ARARs; and overall protection of human health and the environment.

RBCs were calculated to achieve the RAO of 10-6 carcinogenic risk for each individual COC.

However, these RBCs were adjusted to reflect a carcinogenic risk of 10-5 for selection of

candidate PRGs.  The rationale for basing the selected PRGs on a carcinogenic risk of 10-5 rather

than 10-6 involves the conservative nature of the assumptions used in the risk assessment

calculations, the comparison of the site soil contaminant concentrations with background levels,



G:\PROJECTS\10971032\003\REV_FS\ALSF_2.DOC 12/10/982-5

Table 2-1

Candidate Preliminary Remediation Goals
Allendale School,

Pittsfield, MA

RBCsa

Chemical

Carcinogenic
Child/Adult

(mg/kg)

Non-
carcinogenic

(mg/kg)

MCP S-1
Standardsb

(mg/kg)

TSCA
(mg/kg)

EPA
(mg/kg)

Background
Soil Levels

Range
(mg/kg)

Candidate
PRGs

(mg/kg)

Basis for
Candidate

PRG
Selectionc

Maximum
Detected

Concentration
(mg/kg)

Number of
Locations
Exceeding

Candidate PRG

Dioxins/Furans

        Total 2,3,7,8 TCDD
        (equivalent)

0.00000856 NTV 0.000004 NA 0.001 d NA 0.001 EPA 0.00046071 0 e

Pesticides

        Dieldrin 0.0107 1.97 f 0.03 NA NA NA 0.107 RBC (10-5) 6.4 9 g

Polychlorinated Biphenyls

        Total PCBs 0.398 2.28 f 2 1 h NA NA 2 MCP 1100 75

Polynuclear Aromatic Hydrocarbons

        Benzo(a)anthracene 0.838 NTV 0.7 NA NA 0.005 - 0.02 i 8.38 RBC (10-5) 15 1

0.169 - 59 j

        Benzo(a)pyrene 0.104 NTV 0.7 NA NA 0.002 - 1.3 i 1.04 RBC (10-5) 16 2

15 - 62 j

        Benzo(b)fluoranthene 1.05 NTV 0.7 NA NA 0.02 - 0.03 i 10.5 RBC (10-5) 14 1

0.9 - 47 j

        Benzo(k)fluoranthene 12.5 NTV 7 NA NA 0.01 - 0.11 i 125 RBC (10-5) 12 0 e

0.058 - 0.25 j

        Dibenz(a,h)anthracene 0.117 NTV 0.7 NA NA NCA i,j 1.17 RBC (10-5) 2.5 1

        Indeno(1,2,3-cd)pyrene 1.19 NTV 0.7 NA NA 0.01 - 0.015 i 11.9 RBC (10-5) 3.8 0 e

8 - 61 j
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Table 2-1

Candidate Preliminary Remediation Goals
Allendale School,

Pittsfield, MA
(Concluded)

RBCsa

Chemical

Carcinogenic
Child/Adult

(mg/kg)

Non-
carcinogenic

(mg/kg)

MCP S-1
Standardsb

(mg/kg)

TSCA
(mg/kg)

EPA
(mg/kg)

Background
Soil Levels

Range
(mg/kg)

Candidate
PRGs

(mg/kg)

Basis for
Candidate

PRG
Selectionc

Maximum
Detected

Concentration
(mg/kg)

Number of
Locations
Exceeding

Candidate PRG

        Phenanthrene NA 1160 100 NA NA 0.01 - 0.015 i 1160 RBC 12 0 e

8 - 61 j (HQ=1)

Metals

        Arsenic 0.687 44.6 f 30 NA NA 2 - 22 k 22 Background 17 0 e

       Thallium NA 13.8 f 8 NA NA 0.25 - 10 l 13.8 RBC
(HQ=1)

17 1

EPA = U.S. Environmental Protection Agency NA = Not applicable. PRG = Preliminary Remediation Goals
HQ = Hazard Quotient NCA = No criteria available RBC = Risk-Based Concentration
MCP = Massachusetts Contingency Plan Method 1 Standard NTV = No toxicity value TSCA = Toxic Substances Control Act
a RBC is based on target cancer risk of 10-6 or a target hazard quotient of 1.  RBCs were calculated in the Revised Draft Human Health Risk Assessment for Allendale School (03-0058).
b The lowest of the MCP S-1/GW-2 and S-1/GW-3 standard is presented for comparison.
c The candidate PRGs for pesticides and PAHs are based on a cancer risk of 10-5 (refer to Section 2.3 for rationale).  The candidate PRG for thallium is based on a hazard quotient of 1.
d Recommended PRG for residential areas (99-0102).
e Because there are no sampling locations which exceed the candidate PRG, a PRG will not be selected for this contaminant in Table 2-2.
f Based on exposure to child, age 1-6.
g The number of locations exceeding the PRG for dieldrin includes samples with detection limits greater than two times the PRG.
   These locations are:  ASB-30, ASB-31, K-16, K-17, K-18, K-19, and K-20.
h Based on the cleanup goal for total PCBs in high-occupancy areas without a cap.  The cleanup goal for PCB remediation waste beneath a cap in high-occupancy areas is 10 mg/kg.
  Alternatively, a site-specific risk assessment may be performed.
i Based on rural soil concentrations from Toxic Profile for Polycyclic Aromatic Hydrocarbons, PB95-264370, The Agency for Toxic Substances and Disease Registry,
  U.S. Department of Human Services, 1995 (99-0017).
j Based on urban soil concentrations (99-0017).
k Massachusetts soils (99-0103).
l Central Michigan Soils (99-0101).
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and the presence of scattered exceedances of the candidate PRGs in non-fill areas of the site.

The risk-based concentrations were calculated based on a residential future use scenario and/or

future construction activities at the school.

Concentrations of polynuclear aromatic hydrocarbons (PAHs) exceeding the 10-6 RBCs in the

soil are present in scattered areas that were not identified as fill areas.  It should be noted that the

PAH concentrations observed fall within the background ranges for these chemicals in soil at

urban sites (refer to Table 2-1).  Remediating to 10-5 RBCs would limit excavation/remediation

to the known areas of fill, making the cleanup both more implementable and less costly.

Removal of large quantities of additional soil outside the fill areas would add greatly to the cost

and remediation time while resulting in minimal incremental reduction of risk.  After soil within

the fill area has been remediated, the only soils exceeding the 10-6 risk level will be scattered

outside the fill areas, since the PRG driving remediation in the fill areas is the PCB PRG.

Remediation to the PCB PRG in the fill area will result in achievement of the 10-6 RBCs for

PAHs in the fill area.

In general, candidate PRGs were chosen by selecting the RBC (based on a hazard quotient of one

for noncarcinogens or adjusted to reflect a carcinogenic risk of 10-5), because the RBCs were

calculated for site-specific conditions. Three exceptions are the candidate PRGs for dioxins

(based on the recommended PRG for residential areas in Approach for Addressing Dioxin in Soil

at CERCLA and RCRA Sites, OSWER Directive 9200.4-26, USEPA, Office of Solid Waste and

Emergency Response, April 13, 1998 [99-0102]), PCBs (based on the MCP Method 1 S-1

Standard to maintain consistency with other MADEP-led PCB cleanups in Massachusetts), and

arsenic (based on the typical background concentration of arsenic in Massachusetts soil).

Typical values for naturally occurring concentrations of metals in soil are presented in Table 2-1.

Arsenic concentrations detected at the site are below concentrations typically found in

Massachusetts soils (99-0103).  In addition, arsenic was not detected above the MADEP

background soil concentration of 17 mg/kg for arsenic listed in Guidance for Disposal Site Risk

Characterization, In Support of the Massachusetts Contingency Plan, Interim Final Policy

#WSC/ORS-95-141, MADEP, 1995 (99-0121).  The candidate PRG for arsenic was adjusted to

be equivalent to background concentrations in found in Massachusetts soil, because it would be
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impracticable to remediate to below naturally occurring background levels for this metal.

Typical concentrations of PAHs found in rural and urban soil are presented for comparison in

Table 2-1, but were not used in the selection of candidate PRGs because these contaminants are

not naturally occurring.  The Toxic Substances Control Act (TSCA) cleanup goal for PCBs was

not selected because this cleanup goal does not necessarily apply to spills prior to 1978.  In

addition, TSCA allows for the use of a risk-based cleanup goal, if accepted by the EPA Regional

Administrator.

The selected soil PRGs, the basis for PRG selection, and number of locations exceeding the PRG

for each chemical of concern are shown in Table 2-2. The locations of the samples exceeding

PRGs are discussed in Section 3.  PRGs were not selected for dioxins, benzo(k)fluoranthene,

indeno(1,2,3-cd)pyrene, phenanthrene, and arsenic because the candidate PRGs presented in

Table 2-1 were not exceeded.

Analytical data sheets were not available for 48 sample locations.  These locations include B-20-

96 through B-32-96, SS-01 through SS-26, SD-01 through SD-03, B4, B5, and B9 through B12.

The analytical results for these samples were obtained from figures presented in the Addendum

to the MCP Supplemental Phase II Report for the Allendale School Property (03-0040).  The

number of locations exceeding the PRG for PCBs includes eight of these sample locations.
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Table 2-2

Selected Preliminary Remediation Goals
Allendale School,

Pittsfield, Massachusetts

Selected Preliminary Basis for Number of Locations
Remediation Goal (PRG) PRG Locations Exceeding

Chemical (mg/kg) Selection PRG

Pesticides

Dieldrin 0.107 RBC (10-5) 9

Polychlorinated Biphenyls

Total PCBs 2 MCP 75

Polynuclear Aromatic Hydrocarbons

Benzo(a)anthracene 8.38 RBC (10-5) 1

Benzo(a)pyrene 1.04 RBC (10-5) 2

Benzo(b)fluoranthene 10.5 RBC (10-5) 1

Dibenz(a,h)anthracene 1.17 RBC (10-5) 1

Metals

Thallium 13.8 RBC (HQ=1) 1



SECTION 3

IDENTIFICATION AND SCREENING OF TECHNOLOGIES
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3. IDENTIFICATION AND SCREENING OF TECHNOLOGIES

The primary objective of this section is to identify and screen potential remedial technologies

that will be combined into remedial alternatives that encompass a range of appropriate site

cleanup options and are designed to protect human health and the environment. The technology

identification and screening process presented in this section includes the following steps:

§ Development of general response actions to address the remedial action objectives
(RAOs).

§ Identification of remedial technologies within each general response category and
identification of process options related to each remedial technology.

§ Identification of volumes or areas of each medium to which the general response
actions might be applied, considering RAOs and the chemical and physical
characteristics of the site.

§ Screening and evaluation of each process option to eliminate those that cannot be
implemented technically at the site, to assess the benefits and disadvantages of each
option, and to select representative processes for each technology type that will be
retained for further consideration in Section 4, Development and Screening of
Alternatives.

3.1 DEVELOPMENT OF GENERAL RESPONSE ACTIONS

General response actions describe medium-specific remedies that satisfy the RAOs in general

terms. Consequently, general response actions have been developed for the soil medium at the

Allendale School property. Groundwater, surface water, and sediment will not be evaluated in

this FS.  The rationale for eliminating these media is discussed in Section 2.

The general response actions developed for soil were based on the physical characteristics of the

soil, the type and concentration of contaminants present, the volume of contaminated soil, and

the PRGs.  For each general response action identified, one or more remedial technologies were

identified, and for each remedial technology, one or more process options were identified.

An initial consideration in the screening process is the technical implementability of a process

option, given the site-specific conditions and the contaminant types. Those processes judged to

be inappropriate for the site-specific conditions are eliminated from further consideration. As the
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screening process continues, the process options are generally evaluated on their own merits,

although consideration may be given to synergism between options. Also, because several

similar process options may be appropriate, the screening may result in the selection of one

process option to represent a group of related process options.

The general response actions for soil were developed to meet the RAOs presented in Section 2

and the PRG of 2 mg/kg PCBs. These response actions would address other organic chemicals of

concern in a manner similar to the PCBs. These response actions do not necessarily address

metals; however, metals concentrations above PRGs were only present at one location. The

general response actions, remedial technologies, and associated process options for soil at the

Allendale School property are presented in Table 3-1.

3.2 ESTIMATED VOLUMES TO BE REMEDIATED

To evaluate and compare potential remedial process options, estimates of quantities of materials

requiring remediation are needed. These estimates facilitate evaluation of the implementability

and costs of process options. Practically, it is not possible to accurately predict the area or

volume of soil requiring remediation until remedial actions have been initiated and

confirmational samples have been analyzed. In addition, the vertical extent of contamination has

not been defined in some areas (refer to Figure 1-13). However, preliminary quantity estimates

are necessary to properly evaluate remedial process options.

A preliminary estimate of the volume of soil requiring remediation at the Allendale School

property has been determined through an evaluation of analytical data, geological units, and the

horizontal and vertical extent of fill, as determined using Figure 2, Comparison of Pre-1950 to

Post-1951 Topographic Elevations, presented in the Supplemental Phase II Scope of Work for the

Allendale School Property, Blasland, Bouck, & Lee, Inc., November 1996 (03-0015). As stated in

Subsection 1.3, horizontally, the limits of soil with PCBs greater than 2 mg/kg generally

correspond to the extent of fill. Vertically, however, PCBs greater than 2 mg/kg are generally

found in the fill and extend approximately 2 feet below the fill layer. PCBs greater than 2 mg/kg

were also present up to a maximum of 8 feet below the vertical extent of fill at sample location

ASB-34.
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Table 3-1

Remedial Technologies and Process Options,
Allendale School,

Pittsfield, MA

General Response
Action

Remedial
Technology Process Options

No action None Not applicable

Institutional controls Access restrictions Deed restrictions

Removal Removal Excavator/backhoe

Containment Capping Synthetic membrane
Low permeability cap (soils/compacted clays)
Asphalt cap
Geosynthetic clay liner
Multilayered cover system
Permeable soil cover

Treatment Thermal treatment Incineration (rotary kiln)
Thermal desorption
Thermal wells
Vitrification

Physical/chemical treatment Soil washing
Solvent extraction
Soil flushing
Stabilization/solidification
Chemical dechlorination
Oxidation/reduction

Biological treatment Biodegradation

Disposal On-site disposal Backfilling

Off-site disposal Non-TSCA PCB treatment/disposal facility
TSCA treatment/disposal facility
Permitted landfill

Due to the lack of analytical data for subsurface soil in several areas, including the northwestern

portion of the permeable cap, as well as the uncertainty of the vertical extent of contamination in

other areas (refer to Figure 1-13), the volume of soil requiring remediation was not estimated

using analytical data only. The extent of PCB contamination appears to be horizontally limited to

the extent of fill materials and, on average, to vertically extend 2 feet beyond the extent of fill.

Thus, for the purposes of this report, the volume of soil requiring remediation was estimated by

calculating the volume of fill plus the volume of native soil 2 feet below the fill. The volume of

soil with PCB concentrations exceeding the TSCA level of 50 mg/kg was also calculated using
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this method in areas where analytical data indicated soil with PCB concentrations greater than 50

mg/kg. Historical soil sampling locations with PCB concentrations greater than 50 mg/kg are

shown in Figure 1-4. The total volume of soil exceeding PRGs (both within and outside the

capped area) is estimated as 38,000 yd3, with approximately 6,000 yd3 of this volume estimated

to contain PCB concentrations greater than 50 mg/kg. This estimate does not include the cap

materials, which are assumed to contain PCB concentrations less than 2 mg/kg (based on

historical data from samples collected of the cap materials) and will be retained for use as

backfill.

Based on EPA guidance, soils less than 10 feet below the ground surface present a potential risk to

human health due to additional construction/expansion activities that may occur in the future. Such

activities may bring contaminated soil from as deep as 10 feet bgs up to the ground surface.  Since

a groundwater exposure pathway has not been identified for the Allendale School property, soil

greater than 10 feet deep is presumed to be within acceptable risk levels.  Therefore, it is assumed

in this FS that remedial actions would be required only up to a maximum of 10 feet bgs.

Additional soil sampling activities prior to remediation are recommended to further define the

extent of soil exceeding PRGs.  In areas where there is currently a lack of analytical data, such as

the northwest portion of the existing cap, soil samples would be collected at various depths.  In

areas where the vertical extent of contamination is not defined (refer to Figure 1-13), soil

samples would be collected from depths below the maximum sampling depth for historical

sampling locations in that area.  The soil sampling could be performed using a drill rig or

Geoprobe system during a school vacation week.  It is anticipated that the number of samples

required to further define the extent of contamination could be collected within one week.

As shown in Figure 1-14, based on existing analytical data, non-PCB chemicals of concern

exceed PRGs at only two locations (sample locations AS-98-129 and ASB-3) outside the capped

area. The locations inside the capped area exceeding PRGs for non-PCB chemicals of concern

also contain PCBs in excess of PRGs. The soil inside the capped area exceeding PRGs for non-

PCB chemicals of concern will be remediated by removing soil exceeding the PRG for PCBs.

Confirmation samples following soil excavation will be analyzed for all chemicals of concern to

confirm that cleanup goals have been achieved. The area of sample locations AS-98-129 and
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ASB-3 (outside the capped area) have not been included in the estimate for soil volumes

requiring remediation. Only one PAH was detected at sample location AS-98-129 at a

concentration slightly exceeding the PRG.  Sample location ASB-3 exceeds PRGs for several

PAHs and dieldrin, as well as for PCBs.  This sampling location, as well as locations B-22-96

and B-21-96 (located outside the capped area), appear to be isolated areas exceeding the PRG for

PCBs.  Additional soil sampling would be conducted in the vicinity of these sample locations

prior to remediation to confirm the presence of PCBs exceeding PRGs and determine the extent

of soil remediation required in these areas.  This sampling would be conducted during the

delineation sampling described above.  In addition, a portion of the confirmation samples

collected following excavation would be analyzed for non-PCB COCs (refer to Subsection

5.2.3).

3.3 SCREENING AND COMPARATIVE EVALUATION OF REMEDIAL
TECHNOLOGIES AND PROCESS OPTIONS

This subsection describes the results of a comparative analysis of each process option identified

in Subsection 3.1. The process options were compared for effectiveness, implementability, and

relative cost. The purpose of this screening and evaluation process is to eliminate technologies

that are not feasible or have severe limitations that might prevent achievement of RAOs. Based

on the results of the comparative analysis, a recommendation has been made for each process

option to be retained or eliminated from further consideration. Those process options retained

may be used in the development of alternatives in Section 4. The factors used in the evaluation

are the following:

§ Effectiveness – The effectiveness of the process option was assessed, taking into
account the following:

­ Effectiveness of the process option in meeting RAOs.

­ Potential impacts to human health and the environment during the construction
and implementation phases.

­ How proven and reliable the process is with respect to the contaminants and
conditions at the site.

§ Implementability – Process options were evaluated against the following
implementability factors:
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­ Ability to obtain necessary permits and/or public acceptance.

­ Availability of support services and equipment necessary to perform the process
option.

­ Ability to retain the current use of the property as a school, with little disruption
to the normal school schedule and activities.

§ Cost – Process option cost factors were evaluated with respect to the following:

 Relative capital and operation and maintenance (O&M) costs of process options
that provide similar results.

Table 3-2 presents the comparative analysis of process options for soil at the Allendale School

property. The results of the screening and evaluation process for the general response actions,

remedial technologies, and process options are graphically represented in Figure 3-1. In this

figure, the technologies and process options that were eliminated are shown with a dashed

outline. Those process options with a solid outline have been retained and will be used in the

development of remedial alternatives in Section 4.
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Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA

Process Option Effectiveness Implementability Relative Cost Recommendation

No Action:

Soil would be left in place with no remedial
actions taken.

§ This option is not expected to meet the
RAOs (not protective).

§ No significant reduction in toxicity,
mobility, or volume is expected under
this option.

§ The effectiveness of the existing cap will
decrease if not maintained.

§ Because there would be no action taken
and no commitment of resources, this
option could be readily implemented.

§ Administrative implementability would
be very difficult based on expected
public opposition to no action.

There would be no costs
associated with this option.

The no-action alternative will be
retained as required by the NCP.

Deed Restrictions:

These are institutional controls that would
restrict the future use of the building and/or the
property. These controls impose limits on the
future use of the land, and prohibit the
installation of drinking water wells. The current
permeable cap would remain in place, with
continued periodic inspections and repair of the
cap as necessary.

§ Would maintain restrictions on use of
the building to restrict the contact with
people or animals, which, in turn, would
reduce the potential for contact and
exposure to the constituents of concern.

§ The ultimate effectiveness of deed
restrictions is contingent on continued
future enforcement of the restrictions.

§ Deed restrictions can reduce the
potential for contact, but do not reduce
toxicity, mobility, or volume.

§ Deed restrictions are legal and
administrative procedures that are
implemented at some hazardous
materials sites.

§ Deed restrictions would be implemented
with the cooperation of local authorities.

§ Public opposition to this alternative is
likely.

§ Restrictions prohibiting future
excavation activities may not be
acceptable to the community if future
construction or building expansion is
planned.

The costs associated with this
option would be very low.

This option is potentially applicable
and will be retained for further
consideration.

Excavation:

Excavation involves the removal of site soils
using standard construction equipment and
techniques. The alternative may consist of
excavation of soil containing contaminants
exceeding cleanup goals throughout the
property or outside the capped area only. Then
the excavated soils would undergo temporary
storage, analysis, disposal, or treatment by
another process option. Excavated areas would
be backfilled with clean fill or treated soil.

§ Excavation would be an effective initial
step of a remedial alternative because it
would minimize the mobility of
contamination and mitigate further
contaminant migration. Removal of the
contaminated materials would be a
permanent solution.

§ Excavation is a widely used,
conventional construction technique. It is
most practical for depths up to 25 feet.
Based on the current understanding of
the depth of contamination at Allendale
School, excavation could be readily
implemented.

§ Dust control may be required during
excavation activities.

The costs associated with this
option would be moderate to high
compared to other options.

This option is potentially applicable
and will be retained for further
consideration.
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Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Incineration (Rotary Kiln):

This is a high-temperature incineration option
that would be capable of treating both solid and
liquid feed materials. The feed materials would
be passed through a cylindrical, refractory-lined
shell mounted on a slight incline that would be
rotated to promote mixing and transfer of the
material through the kiln. Temperatures in the
kiln would reach 1,800° F. A secondary
combustion chamber (called an afterburner) is
designed to destroy organics in the flue gases
and would operate at temperatures as high as
2,200° F. Treatment residuals requiring
additional treatment or disposal include ash and
possibly a liquid waste stream if a wet scrubber
is used for treatment of emissions.

§ Rotary kiln incinerators have been used
successfully in remediation of soils
contaminated with a wide range of
organic compounds. It is expected that
this technology could meet the cleanup
objectives for all organic contaminants.

§ High metals concentrations in the solid
waste, debris, and soil may result in
substantial accumulation of metals in the
fly ash. Based on the metals
concentrations in the fly ash, a secondary
treatment, such as stabilization, may be
required to immobilize metals before
placing treated soil in the ground.

§ Both mobile (transported intact) and
transportable (delivered in pieces and
assembled on-site) rotary kiln
incinerators are available for on-site use.
In addition, soils can be transported off-
site for treatment at a stationary
commercial incinerator.

§ It is likely that a trial burn and
performance test would need to be
conducted to verify the effectiveness of
the kiln, if conducted on-site.

§ Under current policy, an EPA risk
assessment of the alternative would be
needed, if incineration conducted on-site.

§ Obtaining community acceptance for
incineration may be difficult.

§ Treatment of air emissions would likely
be required.

The costs for high-temperature
incineration would be high when
compared to other treatment
technologies.

Concern about community acceptance
makes incineration on-site or at
another OU an unlikely choice for this
site. Therefore, this option will not be
retained for further consideration.
Off-site incineration at a licensed
TSCA facility is potentially applicable
and will be retained for further
consideration.

Ex Situ Thermal Desorption:

Thermal desorption is a technology in which
wastes are heated to temperatures between 300°
F and 600° F (low temperature thermal
desorption) or 600° F and 1,000° F (high
temperature thermal desorption) to volatilize
organic compounds.

§ Thermal desorption systems have proven
to be effective for most of the organic
contaminants, including VOCs, PAHs,
PCBs, and pesticides.

§ Thermal desorption alone does not
reduce the toxicity or volume of
contamination, but the associated vapor
treatment system would, either directly
(through treatment) or indirectly
(through collection and off-site
destruction of contamination).

§ There are several vendors actively
promoting thermal desorption
technology; however, advance
scheduling may be required to reserve a
thermal desorption unit at the site.

§ Few, if any, off-site facilities would be
able to accept soil with PCB
concentrations greater than 50 mg/kg,
however, thermal desorption using a
portable unit at another area of the GE
site may be an option.

§ The potential exists for public opposition
to the use of on-site thermal treatment
systems with process emissions.

The costs for thermal desorption
are moderate to high.

On-site thermal treatment will not be
retained for further consideration due
to the likelihood of public opposition.
Off-site thermal desorption (possibly
at another OU) is potentially
applicable and will be retained for
further consideration.



G:\PROJECTS\10971032\003\REV_FS\ALFS_3.DOC 3-9 12/10/98

Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Ex Situ Vitrification:

In this process, excavated soil is passed through
a high-temperature reactor where the materials
are heated to their melting point and converted
to a glass-like matrix, which can be used as fill
material on-site or disposed of off-site. During
the process, inorganic compounds become
entrapped within the matrix and organic
compounds are destroyed by oxidation.

§ Almost all organic compounds are
destroyed during the process due to
extremely high temperatures. Metals are
immobilized into a compatible glass-like
product.

§ The resulting vitrified mass effectively
immobilizes the entrapped compounds,
including any residual PCBs not
destroyed by the vitrification process.
However, PCBs are already relatively
immobile in soil.

§ Ex situ vitrification is a relatively
complex, high-energy technology
requiring a high degree of specialized
skill and training. It has not been used
extensively to date.

§ Moisture content and soil classification
can affect the applicability of the
technology. Limestone or soda ash is
sometimes added to the feed soils.

The costs of ex situ vitrification
would be high because of the high
capital costs, high energy
requirements to melt the solids,
and the specialized skill and
training required to operate the
system.

Because of the expected high cost of
this option and the lack of proven
experience in its implementation, it
will not be retained for further
consideration.

Soil Washing:

Soil washing is a physical/chemical process that
reduces the volume of soil material undergoing
further treatment by removing organic
contaminants that adhere to organic matter and
fine particles within a soil matrix. The affected
soils are subjected to a multistage washing
system where surfactants are used to separate
the contaminants and the finer particles from
the coarser soil materials. The exiting wash
stream then undergoes additional treatment.

§ In soil washing the contaminated wash
stream requiring treatment is only a
small fraction of the original soil
volume.

§ Soil washing has been proven effective
for VOCs, SVOCs, and a wide range of
metals. Soil washing is less effective for
PCBs.

§ The effectiveness will depend on factors
such as: particle size distribution,
moisture content, pH, and cation
exchange capacity, among others.

§ The site soils in areas targeted for
excavation may not contain a sufficient
coarse fraction to make the application
of soil washing effective.

§ Soil washing alone does not reduce the
toxicity or volume of contamination, but
the associated treatment system would,
either directly (through treatment) or
indirectly (through collection and off-
site destruction of contamination).

§ Treatability studies would need to be
conducted to identify the optimal
washing reagents, estimate the amount of
residual waste volumes to be created,
and to quantify the effectiveness of the
process for site contaminants.

§ Treatment residuals require additional
treatment or disposal.

§ On-site treatment of soil may not be
practical due the current use of the
property and the length of time required
for implementation (greater than 3
months).

The costs associated with soil
washing would be moderate;
however, these costs may increase
significantly if multiple treatments
are required.

Soil washing is potentially applicable
and will be retained for further
consideration, however, only as an
off-site alternative, with treatment
conducted at another area of the GE
site.



G:\PROJECTS\10971032\003\REV_FS\ALFS_3.DOC 3-10 12/10/98

Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Solvent Extraction:

Solvent extraction is a physical/chemical
process that reduces the volume of soil material
undergoing further treatment by removing
organic contaminants that adhere to organic
matter and fine particles within a soil matrix.
The affected soils are subjected to a multistage
washing system where surfactants and solvents
are used to separate the contaminants and the
finer particles from the coarser soil materials.
The exiting wash stream then undergoes
additional treatment.

§ The contaminated wash stream requiring
treatment is only a small fraction of the
original soil volume.

§ Solvent extraction has been successfully
used for PCBs and pesticides, but may
require several applications in order to
achieve cleanup goals.

§ The effectiveness will depend on factors
such as: particle size distribution,
moisture content, pH, and cation
exchange capacity, among others.

§ Solvent extraction alone does not reduce
the toxicity or volume of contamination,
but the associated treatment system
would, either directly (through
treatment) or indirectly (through
collection and off-site destruction of
contamination).

§ Treatability studies would need to be
conducted to identify the optimal
washing reagents, estimate the amount of
residual waste volumes to be created,
and to quantify the effectiveness of the
process for site contaminants.

§ Treatment residuals require additional
treatment or disposal.

§ On-site treatment of soil may not be
practical due the current use of the
property and the length of time required
for implementation (greater than 3
months).

The costs associated with solvent
washing would be moderate;
however, these costs may increase
significantly if multiple treatments
or expensive solvents are required.

Solvent washing is potentially
applicable and will be retained for
further consideration, however, only
as an off-site alternative, with
treatment conducted at another area of
the GE site.

Stabilization/Solidification:

Soil stabilization is a technology that would
immobilize contaminants in a soil matrix using
chemical treatment. Several types of
stabilization processes are available including:
cement-based, pozzolanic, thermoplastic,
sulfide, and organic polymerization.

§ Effectiveness with site-specific organic
contaminants would need to be
demonstrated.

§ Soil with PCB concentrations greater
than 50 mg/kg would require an alternate
method of treatment/disposal.

§ The mobility of the contaminants would
be decreased, but not toxicity or volume.
However, PCBs are already relatively
immobile in soil, therefore,
stabilization/solidification would
accomplish very little reduction in
mobility.

§ Off-site use of stabilized soil would
result in elimination of contaminated soil
exceeding cleanup goals from the site,
however, additional costs would be
incurred due to backfill required.

§ Ex situ stabilization is a commonly used
technology that could be readily
implemented at the site.

§ Treatability testing would be required to
determine the types and amounts of
admixtures and the effectiveness of the
technology with site-specific organic
contaminants.

§ On-site reuse of stabilized soil may not
be practical due to the potential for
future building expansion.

§ There may also be public opposition to
off-site reuse of stabilized soil containing
PCBs or difficulty finding uses for
treated material.

The costs for this option would be
moderate compared to other
treatment options.

Due to the uncertainty of the
effectiveness of this alternative, this
process option will not be retained for
further consideration.
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Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Chemical Dechlorination:

Chemical dechlorination is a technology in
which a reagent is used to remove the chlorine
atoms of chlorinated organic contaminants,
transforming the contaminants into less toxic
compounds.

§ Dechlorination has been proven effective
for detoxification of aromatic
compounds, especially PCBs.

§ Dechlorination is available
commercially.

§ Dechlorination could be implemented
on-site or at an off-site facility.

§ Pilot-scale and full-scale testing would
be required to confirm the effectiveness
of the process.

§ May produce treatment residuals that
would require additional treatment or
disposal.

§ On-site treatment of soil may not be
practical due the current use of the
property and the length of time required
for implementation (greater than 3
months).

The unit cost for this technology is
moderate to high.

This process option will be retained
for further consideration, however,
only as an off-site alternative, with
treatment conducted at another area of
the GE site.

Oxidation/Reduction:

Oxidation/reduction is a chemical treatment
process in which organic compounds are
reduced to nonhazardous materials. The process
involves the addition of a reagent and may
involve the addition of a catalyst or heat.

§ Oxidation/reduction has been proven
effective for organic compounds,
including PCBs.

§ Contaminants are destroyed, thereby
reducing the toxicity, mobility, and
volume of contamination.

§ Oxidation/reduction processes are
available commercially.

§ Air emissions may require treatment,
however, the treatment systems are
generally less complex than for
incineration.

The costs associated with
oxidation/reduction would be
moderate compared to other
treatment technologies.

Oxidation/reduction will be retained
as a component of other process
options, such as thermal desorption.

Soil Flushing:

This technology involves extraction of
contaminants from soil using water and other
suitable aqueous solutions applied to the soil in
situ. As these aqueous solutions pass through
the soil matrix, they would desorb or solubilize
the contaminants. The solutions would then be
recovered and treated to destroy the collected
contaminant compounds.

§ The technology is most effective for
water-soluble metal species.

§ Less cost-effective for organic
compounds.

§ Effectiveness is also dependent on
permeability of soil and ability to
capture the contaminated solution.

§ Recovery and treatment of the
contaminated solutions from the
subsurface would be a requirement for
using this option.

The costs associated with soil
flushing would be moderate
compared to other treatment
alternatives.

This process option will not be
retained for further consideration due
to the low water solubility of PCBs.
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 Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

In Situ Biodegradation:

Biodegradation is a process in which
indigenous or inoculated microorganisms (i.e.,
fungi, bacteria, and other microbes) degrade
organic contaminants found in soil and/or
groundwater.

§ Biodegradation is effective for a range of
simple organic compounds; however, it
is less effective for chlorinated
compounds and is still in the
experimental stage for treating metals.

§ Limited processes are currently available
for treatment of PCB-contaminated soil.

§ Treatability tests are necessary to select
proper microorganisms and nutrients.

§ Greater time for treatment required in
order to achieve cleanup goals in
comparison with other treatment options.

The costs associated with the
application would be low to
moderate, depending on the
microorganisms and nutrients.

This process option will not be
retained for further consideration due
to lack of performance data and
commercial availability.

In Situ Thermal Treatment:

In situ thermal treatment involves the injection
of heat into thermal wells to volatilize organic
compounds. Soil vapor is extracted and treated.

§ In situ thermal treatment systems have
not been used widely.

§ Effectiveness depends on the conductive
properties of the soil.

§ Effectiveness of soil vapor extraction
system in collecting all contaminated
soil vapor uncertain.

§ Thermal desorption alone does not
reduce the toxicity or volume of
contamination, but the associated vapor
treatment system would through
treatment.

§ There are a limited number of vendors
actively promoting in situ thermal
desorption technology.

§ Requires a large number of wells per
acre. Technology may be more easily
implemented at smaller sites.

§ The high water table at the site makes
this technology difficult to implement.
Pumping to lower the water table would
be required.

§ A pilot test or treatablility study would
be required to determine the applicability
in site soils.

§ Potential exists for public opposition to
the use of on-site thermal treatment
systems with process emissions.

The costs for in situ thermal
desorption are moderate to high.

In situ thermal treatment will not be
retained for further consideration due
to the high water table at the property
and the large number of wells that
would be required for treatment.

In Situ Soil Vitrification:

In this process, electrodes would be placed in
the ground and an electrical current would be
passed through the soil. This current would heat
the soil to temperatures in excess of 2,400°F. At
these temperatures, the soils would begin to
melt and would convert to a glass-like material
upon cooling. During the process, inorganic
target compounds would be effectively
encapsulated and rendered immobile within this
glass-like matrix, while some organic
compounds would be destroyed by pyrolysis.

§ Tests have shown that the vitrified soils
are very durable and leach-resistant;
however, PCBs are already relatively
immobile in soil.

§ Very effective for immobilizing metals
in soil.

§ Organics will be destroyed by pyrolysis
at high temperatures.

§ The technology requires an unsaturated
subsurface to make heat transfer to the
soil matrix most effective.

§ The high water table at the site makes
this technology difficult to implement.

§ The residual hardened material left in-
place may not be acceptable if future
construction activities are planned at the
site.

The costs of in situ vitrification
would be high due to the
significant electrical costs,
especially in a high water table
environment.

This process option will not be
retained for further consideration
because of the high water table at the
site.
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 Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Synthetic Membrane Cap:

This is a capping technology in which an
impermeable synthetic membrane is installed
over the affected contaminated material. These
membranes are typically composed of
polyethylene (PE), polypropylene (PP), or
polyvinyl chloride (PVC).

§ This synthetic membrane cap would
effectively isolate the affected soils,
thereby eliminating the contact exposure
pathway and reducing potential risks
associated with these soils.

§ Placement of the synthetic membrane
over the affected soils would effectively
reduce the mobility of the site-related
constituents by preventing erosion due to
wind and runoff, and minimizing
infiltration of precipitation.

§ The toxicity or volume would not be
reduced.

§ Synthetic membranes would require
more effort to implement than simple
low permeability soil caps because the
component pieces of the membrane must
be joined in the field; however, it is an
established technology.

§ Synthetic membranes require design
features, such as additional cover layers,
to enhance the durability of the capping
system.

§ Synthetic membranes would
significantly limit infiltration of
precipitation, necessitating engineering
of site drainage by grading or collection
systems for runoff.

§ Deed restrictions would be required to
prevent excavation and future residential
use.

Relative to other types of caps, the
costs associated with synthetic
membranes would be moderate to
high. Relative to treatment or
removal alternatives, the costs
associated with synthetic
membranes are low.

This option will be retained for further
consideration as a component of a
multilayer cap.

Low Permeability Cap (Soils/Compacted
Clays):

This is a capping option that involves the
application of a layer of low permeability soil
or compacted clay. Sometimes such caps are
multilayered and include a lateral drainage layer
and a final soil cover on top of the low
permeability soil or clay layer.

§ This soil/clay cap would effectively
isolate the affected soils, thereby
eliminating the contact exposure
pathway and reducing potential risks
associated with these soils.

§ A low permeability soil/clay cap would
effectively eliminate erosion of the soils
and would reduce, but not eliminate,
infiltration into affected soils. Soil/clay
caps are not as effective as impermeable
caps for minimizing infiltration.

§ Soil/clay caps are more susceptible to
weathering and erosion than synthetic
membrane, asphalt, and concrete caps.

§ Toxicity and volume would not be
reduced.

§ These caps would be easily implemented
using standard construction and
compaction techniques.

§ Availability of suitable materials can
affect project cost and schedule.

§ Project schedule can be affected by
adverse (wet) weather during
implementation.

§ Engineering of site drainage would be
required to handle the increased runoff.

§ Deed restrictions would be required to
prevent excavation and future residential
use.

Relative to other impermeable
caps, the costs of a soil/clay cap
would be low to moderate.

This option will be retained for further
consideration as a component of a
multilayer cap.
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 Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Asphalt Cap:

This is a capping option that involves the
application of a layer of asphalt over the
affected soils to create an impermeable cover.

§ An asphalt cap would effectively isolate
the affected soils, thereby eliminating
the contact exposure pathway and
reducing potential risks associated with
these soils.

§ Like the previously mentioned caps,
asphalt caps would reduce the mobility
of the site-related constituents by
preventing infiltration and erosion.

§ Asphalt caps would be more resistant to
weathering and erosion than soil caps.

§ Asphalt caps would be subject to
cracking and deterioration with time,
which could affect their integrity and
effectiveness.

§ Toxicity and volume would not be
reduced.

§ Asphalt caps would be easily
implemented using standard construction
techniques.

§ Implementation would be more difficult
on sloped and wet areas.

§ May not be compatible with future-use
scenarios.

§ Engineering of site drainage would be
required to handle the increased runoff.

§ Deed restrictions would be required to
prevent excavation and future residential
use.

Relative to other capping options,
the costs associated with asphalt
would be moderate to high,
depending on the area covered and
the thickness of the cap.

Because of potential incompatibility
with current and future land-use
scenarios and because this type of
technology can be represented by
other capping options more
compatible with land-use scenarios,
this option will not be retained for
further consideration.

Geosynthetic Clay Liners:

Dry clays contained in a geosynthetic liner
expand when wet to form a low-permeability
liner.

§ Effective when placed immediately
below a synthetic liner.

§ Geosynthetic clay liners are readily
available and deploy quickly compared
to natural clays.

§ Deed restrictions would be required to
prevent excavation and future residential
use.

Raw material cost exceeds cost of
natural clays (if available), but
installed cost is competitive.

This option will be retained for further
consideration as a component of a
multilayer cap.
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Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Continued)

Process Option Effectiveness Implementability Relative Cost Recommendation

Multilayered Cover System:

This is a capping option that combines a
synthetic liner with a low permeability soil cap.
It is typically covered with a drainage and
vegetated layer.

§ A multilayered cap would combine the
effectiveness of both of the component
layers and would provide a higher level
of protectiveness.

§ The mobility of contaminants would be
reduced, however, the toxicity and
volume of contaminants will not be
reduced.

§ A multilayered cap would require the
most effort to implement of any of the
capping options because it would require
the installation of two separate caps.

§ Engineering of site drainage would be
required to handle the increased runoff.

§ Deed restrictions would be required to
prevent excavation and future residential
use.

The costs associated with a
multilayered cap would be
relatively high compared to other
capping options.

Because of the higher level of
protectiveness offered by this
technology and the applicability for a
wider range of future-use scenarios,
this option will be retained for further
consideration.

Permeable Soil Cover:

This option involves capping an area with a
permeable clean soil cover.

§ Placing a permeable soil cover is an
effective method of preventing direct
contact between the contaminants and
human and ecological receptors.

§ The toxicity, mobility, or volume of
contaminants will not be reduced.

§ The effectiveness of the alternative
would be contingent on cover
maintenance.

§ A permeable soil cover would not stop
potential downward mobility of
contaminants by leaching, if leaching is
a significant mode of contaminant
transport.

§ Construction of a permeable soil cover
can be implemented easily.

§ A permeable soil cap currently covers
soil above a concentration of 2 mg/kg in
the top 3 feet of soil at the school
property.

§ Deed restrictions would be required to
ensure that subsurface soils beneath the
cover are not disturbed.

The costs associated with a
permeable soil cover would be low
to moderate.

Continued inspections and
maintenance of the existing permeable
soil cap at the property will be
retained as an option. Extension of the
existing permeable cap will not be
retained, as this would not
significantly reduce site risks.
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Table 3-2

Comparative Analysis of Process Options for Soil at the Allendale School Property,
Allendale School,

Pittsfield, MA
(Concluded)

Process Option Effectiveness Implementability Relative Cost Recommendation

Disposal at a Non-TSCA PCB
Treatment/Disposal Facility:

This option involves transportation of PCB-
contaminated material to a treatment/disposal
facility approved to accept special wastes.

§ This is an effective method for disposing
of material contaminated with PCBs
above the cleanup goals without using
on-site treatment.

§ Soil with PCB concentrations greater
than 50 mg/kg would require
treatment/disposal at an alternate facility
licensed to accept TSCA wastes.

§ Contaminated soil above cleanup goals
would be permanently removed from the
site.

§ This option could be readily
implemented once an approved facility is
located.

§ Transportation of contaminated waste
must comply with DOT regulations.

The costs associated with this
alternative are high.

This option is potentially applicable
for non-TSCA soil and will be
retained for further consideration.

Disposal at a TSCA Treatment/Disposal
Facility:

This option involves transportation of PCB-
contaminated material to a treatment/disposal
facility approved to accept TSCA wastes.

§ This is an effective method for disposing
of material contaminated with PCBs
above the cleanup goals without using
on-site treatment.

§ Contaminated soil above cleanup goals
would be permanently removed from the
site.

§ This option would be readily
implemented once an approved facility is
located.

§ Transportation of contaminated waste
must comply with DOT regulations.

The costs associated with this
alternative are high.

This option is potentially applicable
and will be retained for further
consideration.

Disposal at a Permitted Landfill:

This option involves disposal of treated soil or
soil with relatively low PCB concentrations
(less than 2 mg/kg) at an off-site permitted
landfill.

§ This is an effective method for disposal
of treated material if soil reuse is not an
option.

§ This process option can be readily
implemented.

The costs associated with off-site
disposal of soil with PCB
concentrations less than 2 mg/kg
at a permitted landfill are expected
to be low to moderate.

This option is potentially applicable
and will be retained for further
consideration.
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DEVELOPMENT AND SCREENING OF ALTERNATIVES
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4. DEVELOPMENT AND SCREENING OF ALTERNATIVES

4.1 INTRODUCTION

In Section 4, the remedial technologies that were retained for further consideration in Section 3

have been selectively combined to form remedial alternatives. The remedial alternatives

developed cover a range of remediation strategies, including no action, limited action/

institutional controls, containment, source removal, treatment, and disposal. These remedial

alternatives have been screened in this section to provide a representative number of alternatives

for detailed analysis in Section 5. The screening criteria used in this section are those presented

in the NCP and the U.S. EPA Guidance for Conducting Remedial Investigations and Feasibility

Studies Under CERCLA, October 1988 (99-0001) and consist of effectiveness, implementability,

and cost.

Subsection 4.2 presents the rationale used to develop the remedial alternatives and outlines each

of the alternatives. Subsection 4.3 describes in detail each of the alternatives. Subsection 4.4

presents the screening methodology and the results of the alternative screening process. In

Subsection 4.5 the results are presented as a comparative summary of the alternatives based on

the screening criteria.

4.2 DEVELOPMENT OF ALTERNATIVES

Consistent with guidance under CERCLA, remedial alternatives were developed to represent

varying levels of protection of human health and the environment. The alternatives have been

selected to meet the following objectives:

§ Alternatives that eliminate, to the extent feasible, the need for long-term management
at the site.

§ Alternatives that use treatment as a primary component to reduce the toxicity,
mobility, or volume (TMV) of contaminated materials.

§ Alternatives that involve containment to reduce the mobility of contaminants.
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§ Alternatives that involve a limited amount of action by instituting site access and use
restrictions to prevent potential exposure to physical hazards, or by relying on natural
attenuation processes.

§ A no-action alternative.

As described previously, remedial alternatives will only be evaluated for the soil medium at the

Allendale School. The human health risk assessment indicates that current risks to human

receptors are within acceptable limits, based on the current use of the property as an elementary

school. However, potential risks based on a residential use scenario are above acceptable limits.

Therefore, remedial alternatives have been developed to address potential risks to future human

receptors.

 Because on-site treatment is not practical due to the current use of the property, alternatives have

been developed, which include treatment at another OU within the proposed GE NPL site. The

remedial alternative chosen for the Allendale School property may be coordinated with remedial

activities at another OU. It should be noted that the treatment alternatives were selected primarily

for the treatment of PCBs. Concentrations of other organic COCs would also likely be reduced

by these treatment processes. These processes would have little to no impact on concentrations

of metals COCs; however, only one soil sample location (K18) exceeded preliminary

remediation goals (PRGs) for metals (refer to Figure 1-14). The mixing of soil that would occur

during treatment would be expected to reduce average concentrations of non-PCB COCs to

below cleanup goals. The alternatives developed for Allendale School soils from the process

options presented in Section 3 are the following:

§ Alternative 1: No Action.

§ Alternative 2: Limited Action/Institutional Controls—Deed restrictions and
continued inspections and maintenance of the existing permeable cap.

§ Alternative 3: Impermeable Cap, Institutional Controls—Deed restrictions,
consolidation of soils exceeding cleanup goals, installation of a multimedia cap,
periodic inspection, and maintenance of cap.

§ Alternative 4: Excavation, Off-Site Treatment and/or Disposal—Removal, off-
site treatment, and/or disposal.

§ Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal—
Removal, treatment via thermal desorption at another OU, disposal.
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§ Alternative 5B: Excavation, Physical/Chemical Treatment at Another OU,
Disposal—Removal, physical/chemical treatment at another OU, disposal.

These remedial alternatives are discussed in more detail in the following subsections.

4.3 POTENTIAL REMEDIAL ALTERNATIVES

4.3.1 Alternative 1: No Action

The no-action alternative was included as required under the NCP as a baseline alternative for

comparison with other active remedial alternatives. All contaminated materials, both within and

outside the capped area, would be left in place. Inspections and maintenance of the existing cap

would be discontinued.

4.3.2 Alternative 2: Limited Action/Institutional Controls

The limited action/institutional controls alternative involves implementation of institutional

controls, such as deed restrictions, and continued inspections and maintenance of the existing

cap.  Deed restrictions include restricted future use of the property, including prohibitions on

excavation, construction, installation of drinking water wells, or residential use. Biannual

inspections and maintenance (as required) of the existing cap would continue under this

alternative in order to maintain the protection against dermal contact provided by the cap.

4.3.3 Alternative 3: Impermeable Cap, Institutional Controls

This alternative involves excavation of contaminated soil exceeding cleanup goals located

outside the limits of the existing permeable cap. The excavated soil would be consolidated within

the limits of the existing cap and a new impermeable cap would be installed to cover the area of

the existing permeable cap. The impermeable cap would be sloped to direct drainage to swales

located around the perimeter of the new cap. All disturbed ground surfaces would be regraded

and revegetated. The area would be graded to restore its current use to the extent possible. It is

anticipated that the area would be restored to its current use (e.g., ballfields, play areas, etc.);

however, the total area available for play may be smaller because of the slopes required for

drainage.
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The consolidated excavated soil would be placed and graded to create the necessary slopes for

proper drainage (a minimum 3% slope is anticipated). If necessary, soil within the capped area

would be relocated to create the proper slopes however, that is not expected to be required. The

consolidated soil would be compacted in lifts and properly prepared for installation of the

impermeable cap.

The impermeable cap would be constructed with the following features:

§ 6 inches of topsoil.
§ 30 inches of protective soil.
§ Fabric geonet drainage composite.
§ 60-mil high-density polyethylene (HDPE) membrane.
§ 24 inches of compacted clay.
§ Maximum side slopes of 1:4.

To allow for replacement of the existing tree line, the cap would be terminated approximately 40

feet north of the fenceline along the Tyler Street Extension. Soils south of this termination point

to the fenceline also would be excavated and consolidated under the new impermeable cap. The

drainage swales around the perimeter of the impermeable cap would discharge to a new swale

north of the Tyler Street Extension. Drainage would discharge to an infiltration pond near the

Tyler Street Extension and Virginia Avenue or be directed to another suitable location. Erosion

control measures would be implemented during construction to protect off-property receptors

from contamination.

During excavation of potentially contaminated soils from outside the area receiving the

impermeable cap, confirmation sampling would be conducted to verify that cleanup goals have

been met. As areas of the property are determined to require no further excavation, the former

cap soils may be placed and compacted in the excavation. Additional clean soil would be brought

to the property for use as backfill, as required. Once all the contaminated soils have been

excavated, consolidated, compacted, and graded, the impermeable cap would be installed. Clean

cover soil would then be placed and graded to restore the school property to the new finished

grade elevations. Disturbed areas of the property would be revegetated to stabilize the soil and

minimize erosion and runoff.



\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_4.DOC 12/10/984-5

Implementation of deed restrictions is required for this alternative to be effective. Deed

restrictions include restricted future use of the property, including prohibitions on excavation,

construction, installation of drinking water wells, or residential use.

4.3.4 Alternative 4: Excavation, Off-Site Treatment and/or Disposal

This alternative involves excavation of the contaminated soils and transportation of the

excavated material to an off-site facility, and off-site treatment and/or disposal. Soil excavation

would be conducted using standard construction equipment (e.g., excavators) and techniques.

Cap materials would be segregated for use as backfill. Due to schedule constraints (i.e., the need

to complete the remedial action during school vacation), several excavators would likely operate

at one time. The excavated soils would be treated by incineration, disposed of at a Toxic

Substances Control Act (TSCA) chemical waste landfill (soils with PCB concentrations greater

than 50 mg/kg), disposed of at a non-TSCA landfill as a special waste (soils with PCB

concentrations between 2 and 50 mg/kg), or treated at a non-TSCA facility.  Disposal of

excavated soil at a disposal facility constructed at another OU may also be an option.

During excavation of potentially contaminated soils from the Allendale School property,

confirmation sampling would be conducted to verify that cleanup goals have been met. As areas

of the property are determined to require no further excavation, the former cap soils would be

placed and compacted in the excavation. As excavation continues, additional backfill would be

used to partially backfill those areas requiring no further excavation. Once all the contaminated

soils have been excavated, clean cover soil would be placed and graded to restore the school

property to its finished grade. Disturbed areas of the property would be revegetated to stabilize

the soil and minimize erosion and runoff.

This alternative would effectively remove the risks associated with the contaminated soils at the

Allendale School property. However, facilities capable of accepting the contaminated soils must

be identified and applicable transportation and disposal regulations must be met.

In order to further delineate the extent of contamination, additional soil borings are

recommended prior to excavation activities. These borings could be completed during a school

vacation. Further delineation of the extent of contamination will expedite excavation activities,
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as less frequent screening/confirmation sampling would be required. The exact number and

location of the borings would be determined during remedial design.

4.3.5 Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

This alternative assumes that treatment of excavated soil will be conducted at another location

(to be identified) within the proposed GE Housatonic River site. The treatment of soil excavated

from the Allendale School property may be coordinated with treatment of soil from other OUs.

This alternative involves excavation of contaminated material exceeding the cleanup goals (as

described for Alternative 4), transportation of the excavated soil to another OU, backfilling of

excavated areas with clean fill, treatment of the soil using a portable thermal desorption unit,

treatment of vapors associated with the thermal treatment unit, reuse of the treated soil at another

OU, or off-site disposal. Residuals from treatment of the gas and/or liquid wastes produced in

thermal treatment would require off-site disposal.

Because completion of the remedial alternative over the school summer vacation is preferred, it

is likely that the excavations at the Allendale School property would be backfilled using clean

soil from an off-site source, rather than using treated soil, as treatment would likely take several

months to complete. Depending on the reduction in PCB concentrations achieved, the treated soil

may be used as backfill at another OU or disposed of off-site. Excavation, backfilling, and site

restoration would be conducted as described for Alternative 4. This alternative would effectively

reduce the TMV of contaminants present in the soil at the Allendale School property.

4.3.6 Alternative 5B: Excavation, Physical/Chemical Treatment at Another OU,
Disposal

This alternative involves excavation of contaminated material exceeding the cleanup goals,

transportation of the excavated material to another OU (to be identified), physical/chemical

treatment of the material at that OU, disposal of the treated material at that OU or another OU or

appropriate facility to be identified, and restoration of the school property with clean fill and

vegetation. Excavation would be conducted as described for Alternative 4. Soil from the existing

permeable cap would be excavated and stockpiled on the school property for use as backfill. Soil
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excavated from beneath the cap and potentially contaminated soil excavated from outside the

limits of the cap would be transported to another OU, stockpiled, and sampled for PCBs.

If the treatability studies conducted prior to full-scale remedial activities determine that the

treatment process may not be able to effectively treat soils with high PCB concentrations, soil

with PCB concentrations exceeding a certain level (as determined by the treatability study) may

require segregation for an alternative treatment/disposal method. Soil to be treated would be

mechanically screened to separate non-soil material from the process stream. The material

removed would be tested and disposed of off-site at an appropriate treatment or disposal facility.

Soil requiring treatment would be treated by solvent extraction, dehalogenation, or soil washing.

Pilot testing of the selected technologies would be required in a predesign study to determine the

effectiveness of these technologies in achieving the cleanup goals. Treated material may be

disposed of at the OU where it is treated or transported to another OU or an off-site facility to be

identified. Treatment residuals would be transported to an appropriate off-site treatment and

disposal facility or managed on-site at another OU, if appropriate.

4.4 EVALUATION OF ALTERNATIVES

Remedial alternatives developed in Subsection 4.2 have been evaluated to select a representative

number of alternatives that will undergo a more thorough and extensive analysis in Section 5.

Where practical, comparisons have been made between similar alternatives to select only the

most promising ones for further evaluation. Alternatives selected for further evaluation preserve

the range of practicable treatment and containment technologies developed initially.

The remedial alternatives have been evaluated based on the short-term and long-term aspects of

three broad criteria: effectiveness, implementability, and cost. The factors against which the

alternatives have been evaluated are defined as follows:

Effectiveness: The effectiveness of the alternatives has been assessed taking into account the

following:

§ Degree to which the alternative protects human health and the environment in the
long term (period following completion of the remedial action).
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§ Degree to which the alternative protects human health and the environment in the
short term (period of construction and implementation of the remedy).

§ Degree to which the alternative reduces the TMV of contaminated material.

Implementability: Alternatives have been evaluated against the following implementability

factors:

§ Degree to which the alternative can be constructed.
§ Degree to which the alternative technologies can be reliably operated and maintained.
§ Ability of the alternative to meet technology-specific regulations.
§ Ability to obtain concurrence from other agencies and offices.
§ Availability of required treatment, storage, and disposal services and capacity.
§ Availability of necessary equipment.
§ Time required to achieve remediation.

The time required to complete the remedial alternative is critical at the Allendale School property

due to the current use of the property as an elementary school. Ideally, the remedial alternative

would not disturb the normal school schedule and activities.

Cost: The relative costs of remediation have been developed for screening purposes and include

both capital and operations and maintenance (O&M) costs. In keeping with EPA FS guidance

(99-0001), the focus of costs prepared for screening purposes is relative accuracy among

alternatives so that cost comparisons among alternatives are sustained as the more detailed cost

evaluation is performed in Section 5.

4.4.1 Alternative 1—No Action

4.4.1.1 Effectiveness

Alternative 1 does not provide any protection to human health, other than the protection provided

by the existing permeable soil cover. However, the protection currently provided by the soil

cover will decrease over time as the cover materials erode. Since no active treatment or

containment is performed under this alternative, no significant reduction in the TMV of

contaminants is expected. Any reduction in TMV can only be expected through natural

attenuation and degradation processes. The time required to reduce the contaminant
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concentrations to acceptable levels via natural attenuation processes is unknown, and would

likely greatly exceed 30 years.

4.4.1.2 Implementability

The no-action alternative can be implemented easily because there will be no action taken.

However, it is likely that the public will oppose this option, making it difficult to implement

administratively.

4.4.1.3 Cost

There will be no costs associated with this option because no action will be taken.

4.4.2 Alternative 2—Limited Action/Institutional Controls

4.4.2.1 Effectiveness

As with the no-action alternative, no active remediation is associated with this alternative.

Therefore, this alternative does not initially provide any additional protection to human health

other than the protection from dermal contact provided by the existing permeable cap. However,

implementation of the deed restrictions will reduce the future potential exposures due to direct

contact with the subsurface contaminants and their associated risks. Any reduction in

contaminant concentrations will be a result of natural attenuation. No monitoring program is

associated with this option; therefore, there is no method for determining if reductions in

contaminant concentrations have occurred. Biannual inspections and maintenance (as required)

of the existing cap will continue under this alternative in order to maintain the effectiveness of

the cap in preventing contact with contaminated soil.

4.4.2.2 Implementability

Inspections and maintenance of the existing cap are implemented easily.  Deed restrictions

require the cooperation of the property owner and may not be acceptable to the owner or the

public. Contaminated soil would remain in place under this alternative, which may also not be

acceptable to the public.
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4.4.2.3 Cost

The cost associated with this alternative would be low.

4.4.3 Alternative 3—Impermeable Cap, Institutional Controls

4.4.3.1 Effectiveness

Covering the soil contaminated with PCBs in excess of the cleanup goals with an impermeable

cap would be protective of human health at the school property in the long term. The cap would

prevent contact with contaminated soil by human receptors. The cap would also prevent the

migration of contamination via infiltration of rainfall through contaminated soils.

In the short term, potential risks to the surrounding community and to remediation workers

during implementation of this alternative are exposure to contaminated soils and particulate

emissions. Particulate emissions from excavated soils would be minimized by instituting

engineering controls, such as placing temporary covers over stockpiled soils and wetting soils to

minimize dust production. Site-specific health and safety procedures and personal protective

equipment (PPE) would protect workers, if required. Another short-term impact to the

community from this alternative is an increase in truck traffic and the consequent noise pollution.

Erosion control measures would be implemented during construction to protect off-property

receptors from contamination.

No reduction in the TMV of contamination by treatment would be achieved under this

alternative.

4.4.3.2 Implementability

This alternative can be implemented using conventional construction technologies for

excavation, compaction, and installation of the impermeable cap. The equipment required for

excavation and installation of the cap is readily available. The impermeable cap materials are

less readily available but can be obtained when needed with proper scheduling.
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To minimize impacts to the Allendale School academic schedule, the preferred time-frame to

complete the soil excavation, consolidation, and cap installation is during the school summer

vacation. This could likely be achieved with proper coordination and scheduling.

Administratively, constructing the landfill as proposed may require waivers for some regulatory

setback requirements. In addition, this alternative may not be acceptable to the public because

contaminated soil will remain in-place.

4.4.3.3 Cost

The costs of this alternative would include excavation of contaminated soil, sampling and

analysis to confirm achievement of the cleanup goals, backfilling with clean fill, and installation

of the impermeable cap. Long-term O&M costs will be required to maintain and periodically

inspect the cap and to potentially replace the HDPE membrane.

4.4.4 Alternative 4—Excavation and Off-Site Treatment and/or Disposal

4.4.4.1 Effectiveness

This alternative would be effective in permanently reducing the TMV of the contaminants at the

Allendale School property. Off-site treatment and/or disposal is a proven and reliable

technology; however, overall reduction in TMV would depend on the specific treatment and/or

disposal facility used.

In the short term, potential risks to the surrounding community and to remediation workers

during implementation of this alternative are exposure to contaminated soils and particulate

emissions. Construction activities would proceed during summer recess to minimize short-term

adverse impacts on human health. Particulate emissions from excavated soils would be

minimized by engineering controls, such as placing temporary covers over stockpiled soils,

covering trucks during transport of soils, and wetting soils to minimize dust production. Site-

specific health and safety procedures and PPE would be used for the protection of workers, if

required. Another short-term impact to the community from this alternative is a significant

increase in truck traffic and the consequent noise pollution. In order for this alternative to be

completed during the school summer vacation, based on the estimate of 38,000 yd3 of soil that



\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_4.DOC 12/10/984-12

will require remediation, approximately 2,000 truckloads of contaminated soil would be removed

from the school over approximately 50 working days. This would result in approximately 40

round trips per day to remove contaminated soil. A similar number of truckloads of clean fill

would be delivered to the school over approximately the same 50-day period to restore the grade

at the school. Erosion control measures would be implemented to protect off-property receptors

from potential contamination.

4.4.4.2 Implementability

Excavation, transportation, and backfill of the contaminated areas of the site would involve

common construction equipment and techniques. Facilities are available for off-site treatment

and/or disposal. A TSCA-regulated disposal facility and several facilities capable of disposing of

or treating special wastes are located within a reasonable transport distance.  Alternatively,

disposal of excavated soil at a disposal facility constructed at another OU may be considered.

The time required to complete this alternative is approximately 3 to 4 months, assuming a 5-day

work week and 3 excavators working simultaneously. The schedule may be expedited if the

work week is expanded to 6 or 7 days. Alternatively, excavation activities may be conducted in

stages, possibly over two consecutive summers.

4.4.4.3 Cost

The costs for this alternative include capital costs associated with excavation, in-situ dewatering,

transportation of excavated materials to an off-site facility, treatment and/or disposal, and

backfilling of the excavated area. No O&M costs would be incurred. The cost for this alternative,

Alternative 5A, and Alternative 5B would be much higher than for the other alternatives because

of the extensive excavation activities.

4.4.5 Alternative 5A—Excavation, Thermal Treatment at Another OU, Disposal

4.4.5.1 Effectiveness

Under this alternative, soil exceeding cleanup goals would be removed from the Allendale

School property and treated at another OU. Therefore, this alternative provides a high degree of



\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_4.DOC 12/10/984-13

protection in the long term, relative to the no action and limited action/removal alternatives,

because the contaminated soil is removed from the property. A significant reduction of TMV

will also be achieved. As with Alternative 4, excavation of the contaminated soils would have a

short-term adverse impact from the dust and noise associated with construction activities.

However, engineering controls, such as dust suppression techniques, would be used to minimize

the impacts.

4.4.5.2 Implementability

Thermal desorption is a commercially available technology that has been proven effective for

remediation of PCBs. As with Alternative 4, excavation would be expected to be completed in

approximately 3 to 4 months. The treatment rate for thermal desorption systems is typically 10 to

25 tons/hour. Larger units may be available to treat approximately 50 to 75 tons/hour. In order to

treat 38,000 yd3 of soil, 11 to 29 months would be required for treatment in a typical system,

assuming treatment occurs 10 hours per day, 5 days per week. For a large-scale unit, 4 to 6

months would be required for treatment, assuming treatment occurs 10 hours per day, 5 days per

week. The relatively high silt content in the site soils may reduce the process throughput. High

moisture content in the soil may also impact the treatment rate.

4.4.5.3 Cost

As with Alternative 4, the costs of thermal treatment would include excavation of soils above

cleanup goals, in-situ dewatering, and backfilling of the excavated area. In addition, the costs for

this alternative would include transportation to the treatment area, thermal treatment of

excavated soil, and transportation and disposal of treatment residuals. No long-term O&M costs

would be incurred. A high moisture or silt/clay content would likely reduce the rate of treatment,

thereby increasing the costs.
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4.4.6 Alternative 5B—Excavation, Physical/Chemical Treatment at Another OU,
Disposal

4.4.6.1 Effectiveness

Excavation and removal of soil contaminated with PCBs in excess of the cleanup goals would be

protective of human health at the school property in the long term. Treatment and disposal of

soils exceeding the cleanup goals at another location would reduce the TMV of contaminated

materials. Therefore, treatment would enhance the overall long-term effectiveness of this

alternative. As with Alternatives 4 and 5A, in the short-term, exposure to contaminated materials

and particulate emissions are potential risks to the surrounding community and to remediation

workers during implementation of this alternative.

4.4.6.2 Implementability

Technically, the project can be implemented using conventional construction techniques and a

treatment technology that has been proven effective for removing PCBs from contaminated soil.

The equipment to remove the contaminated soil from the property is readily available. The

treatment equipment is less readily available but can be obtained when needed with proper

scheduling.

As with Alternative 4, excavation would be expected to be completed in approximately 3 to 4

months. The time available to treat the contaminated soil removed from the school at another OU

has not been defined. The time required to treat the estimated 38,000 yd3 of soil depends on the

technology selected. Both solvent extraction and dechlorination are batch processes with a

processing capacity of 100 to 150 tons/day. On this basis, the time required for treatment would

range from approximately 19 to 29 months, assuming treatment occurs 5 days per week. Soil

washing is a semicontinuous process with a wide-ranging capacity. Based on an assumed

processing rate of 500 tons/day, the time required for treatment would be approximately 6

months.

High moisture content in the soil may reduce the effectiveness or increase the cost of

dechlorination. Soil moisture content would also have an impact on the cost of solvent

extraction, and to a lesser extent, soil washing. The presence of fine soil particles, such as silt or
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clay, would have a detrimental impact on the performance of soil washing. It would impact

solvent extraction and dechlorination to a lesser degree.

4.4.6.3 Cost

The costs of this alternative would include excavation of contaminated soil, backfilling with

clean fill, in-situ dewatering, transportation of soil to a treatment or disposal location, disposal of

treated soils, and sampling and analysis to confirm achievement of the cleanup goals. A high

moisture or silt/clay content would likely reduce the rate of treatment, thereby increasing the

treatment costs. No long-term O&M costs would be required.

4.5 COMPARISON OF POTENTIAL REMEDIAL ALTERNATIVES

Six potential remedial alternatives were developed for the Allendale School property. These

alternatives include: (1) no action; (2) limited action/institutional controls; (3) impermeable cap,

institutional controls; (4) excavation and off-site treatment and/or disposal; (5A) excavation,

thermal treatment at another OU, disposal; and (5B) excavation, physical/chemical treatment at

another OU, disposal.

Alternative 1, the no-action alternative, would not be effective in providing protection to human

health because no action would be taken to change the current level of contamination. Only

natural attenuation of contamination would be achieved in this alternative. This would not

provide a significant reduction in the TMV of the contamination. Although this alternative is not

protective, it will be retained for comparative purposes as required by the NCP.

Alternative 2, the limited action/institutional controls alternative, does not include any

remediation for the protection of human receptors. However, continued inspections and

maintenance of the existing cap and implementation of institutional controls, including deed

restrictions, would provide protection by restricting the use of the property and by maintaining

the level of protection provided by the existing permeable soil cap, thereby decreasing

opportunities for direct human exposure to the contaminants.  Due to the ease of implementation,

relative low cost, and protectiveness of this alternative, it will be retained for detailed analysis.
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Alternative 3 includes excavation and consolidation of contaminated soil, backfilling with clean

fill, and installation of an impermeable cap. This alternative does not provide a significantly

greater degree of long-term protection than the protection provided by the existing permeable

cap. Leaching to groundwater has not been identified as a potential concern to human health at

this site because the groundwater has not been classified as a source of potable water. The costs

for implementation of this alternative would be significantly higher than for Alternative 2, which

involves continued maintenance of the existing cap. In addition, deed restrictions would be

required for this alternative to prevent future excavation and residential use. This alternative will

not be retained for detailed analysis.

Alternative 4 includes excavation of contaminated soils, transportation and disposal/treatment at

an off-site licensed facility or possibly at a disposal facility constructed at another OU, and

backfilling of the excavation with clean fill. This alternative, as well as Alternatives 5A and 5B,

would provide the highest degree of protection of human health and the environment in the long

term by removing the contaminated soils from the site. This alternative utilizes proven and

reliable technologies. The costs associated with this alternative are similar to the treatment

alternatives. Because this alternative provides an option for off-site treatment and/or disposal if

treatment at another OU is infeasible, it will be retained for detailed analysis.

Alternative 5A consists of excavation of soil exceeding cleanup goals and thermal treatment at

another OU, and backfilling the excavation with clean fill. This alternative would also provide a

high degree of protection in the long term by permanently removing contaminated soils from the

Allendale School property. Temporarily, the contaminated soil would be transferred to another

OU, where the TMV of contaminated soil would be reduced through thermal treatment. This

alternative uses a reliable technology that has been proven effective for PCBs. This alternative

will be retained for detailed analysis.

Alternative 5B includes excavation of contaminated soils, physical/chemical treatment at another

OU, and backfilling the excavation with clean fill. This alternative would provide a significantly

greater degree of long-term protection than Alternatives 1 and 2, which do not involve removal

of contaminated soil. Alternative 5B also would provide more long-term protection than

Alternative 3, the on-site landfill alternative, and is comparable to Alternatives 4 and 5A. This
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alternative will be retained for detailed analysis. Solvent extraction and chemical dechlorination

will be retained as the representative treatment technologies for this alternative. Soil washing

will be eliminated because it is not likely to be as effective as solvent extraction or chemical

dechlorination due to the soil types present at the property.

Alternative 1 is not protective of future human health.  Alternatives 2 and 3 provide a greater

degree of long-term protection than Alternative 1. Alternatives 4, 5A, and 5B provide the

greatest degree of long-term effectiveness because contaminated material is treated and/or

disposed of off-site. Alternatives 3, 4, 5A, and 5B have the greatest potential to impact the on-

site receptors and surrounding community in the short term because of the increase in noise,

truck traffic, and dust generated by excavation activities. However, unlike Alternatives 4, 5A,

and 5B, the majority of the trucks required for Alternative 3 would be carrying clean material to

the property rather than contaminated material from the property. Alternatives 5A and 5B

provide reduction of TMV via treatment. The degree of effectiveness of Alternatives 5A and 5B

would be determined by treatability studies prior to remedial activities. Alternative 4 may

provide reduction of TMV, if the soil is treated off-site. Alternatives 1 and 2 do not reduce TMV.

Alternative 3 would reduce the mobility of the contaminants by reducing infiltration.

All alternatives are judged to be technically feasible, although the degree of effectiveness of

Alternatives 5A and 5B would be determined during treatability studies. The deed restrictions

required for Alternatives 1, 2, and 3 may not be acceptable to the community. In addition,

contaminated soil would remain on the property under these alternatives, which also might not

be acceptable to the community. However, alternatives using disposal off-site likely would create

some community concerns associated with truck traffic, noise, and dust. The time required to

complete the remedial alternative is critical at the Allendale School property due to the current

use of the property as an elementary school. Alternatives 1 and 2 would require the least amount

of time to implement and would not disturb, or only minimally disturb, normal school activities.

In order to implement Alternatives 3, 4, 5A, or 5B during the school summer vacation, extensive

coordination and aggressive scheduling would be required. Under Alternatives 5A and 5B,

treatment at another OU would require several additional months following excavation activities.

The soil could be stockpiled for a year or more prior to treatment if the location of a treatment
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facility could not be identified, or if the construction of the treatment facility was not completed

prior to excavation activities.

A comparison of costs for the six alternatives is presented in Table 4-1. These costs are

approximate and have been estimated based on available vendor costs and typical unit rates. The

costs may vary by as much as 50%. The cost for Alternative 4 is approximately one-half of the

cost for Alternatives 5A and 5B.  A range of costs is presented for Alternative 5B due to the

variation in costs presented by vendors for solvent extraction and chemical dechlorination.

Therefore, the costs associated with Alternative 5B may be higher or lower than for Alternative

5A.  Costs for Alternative 3 are significantly lower than for Alternatives 4, 5A, and 5B. The cost

for Alternative 2 would be approximately $310,000.

Table 4-1

Cost Summary for Each Alternative

Alternative Capital
Costs

Operation and
Maintenance Costsa

Total
(Rounded)

Alternative 1 None None Noneb

Alternative 2 $190,000 $120,000 $310,000

Alternative 3 $1,500,000 $1,130,000 $2,600,000

Alternative 4c $12,300,000 $14,000 $12,000,000

Alternative 5A $24,400,000 $14,000 $24,000,000

Alternative 5B $24,000,000 - $37,000,000 $14,000 $24,000,000 - $37,000,000

a Management, maintenance, and monitoring of the area have been assumed for 30 years based on CERCLA guidance.
b No costs would be incurred except the potential future costs of administrative fines for potential noncompliance with regulations

and associated litigation fees.
c Assumes disposal of soil at off-site disposal facility.

It is important to note, however, that the costs of Alternatives 5A and 5B may be significantly

reduced if the contaminated soils being treated are combined with similarly contaminated soils

from other OUs and the cost of constructing the treatment facility is shared with the other OUs.

Unit costs for treatment also would likely be lower due to economy of scale factors.
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From the six potential remedial alternatives developed for the Allendale School property, the

following five were selected for detailed analysis:

§ Alternative 1: No Action—The “no action” alternative is retained as required by the
NCP as a baseline alternative for comparison with other alternatives. It is unlikely
that this alternative would ever be implemented.

§ Alternative 2: Limited Action/Institutional Controls—This alternative reduces the
potential for exposure through deed restrictions and inspections and maintenance of
the existing cap.  This alternative has a relatively low cost and can be implemented
easily.

§ Alternative 4: Excavation, Off-Site Treatment and/or Disposal—This alternative
provides an even greater level of effectiveness because contaminated materials are
removed from the Allendale School property. Aggressive scheduling would be
required to complete this alternative during the school summer vacation. Another
significant implementability issue would be related to the truck traffic, noise, and dust
associated with transporting contaminated materials off-site. This alternative would
require less time to implement than the treatment alternatives. The capital costs for
this alternative are significantly less than the costs for Alternatives 5A and 5B.

§ Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal—This
alternative provides the potential for significant reduction in TMV. Thermal
desorption has been proven effective for PCBs. As with Alternative 4, contaminated
materials above cleanup goals would be removed from the property. However, under
this alternative, the contaminated materials would be transferred to another OU.
Aggressive scheduling would be required to complete the excavation required for this
alternative during the school summer vacation. Another significant implementability
issue would be related to the truck traffic, noise, and dust associated with transporting
contaminated materials off-site. The capital costs for this alternative are similar to
Alternative 5B.

§ Alternative 5B: Excavation, Physical/Chemical Treatment at Another OU,
Disposal—This alternative provides the potential for significant reduction in TMV.
The effectiveness of the treatment would be determined through treatability studies
prior to remediation. As with Alternatives 4 and 5A, contaminated materials above
cleanup goals would be removed from the property. As with Alternative 5A, under
this alternative, the contaminated materials would be transferred to another OU.
Aggressive scheduling would be required to complete the excavation for this
alternative during the school summer vacation. Another significant implementability
issue would be related to the truck traffic, noise, and dust associated with transporting
contaminated materials off-site. The potential capital costs for this alternative vary
depending on the treatment technology and vendor selected, but are expected to be
similar to Alternative 5A.
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Alternative 3 will not be retained for detailed analysis because it does not provide a significantly

greater degree of protection than that provided by the existing permeable cap. Continued

inspections and maintenance of the existing cap are included in Alternative 2.



SECTION 5

DETAILED ANALYSIS OF ALTERNATIVES
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5. DETAILED ANALYSIS OF ALTERNATIVES

5.1 INTRODUCTION AND EVALUATION CRITERIA

Based on the initial screening of the remedial alternatives for the Allendale School property, six

alternatives have been retained for detailed evaluation. Alternative 4 has been divided into

Alternative 4A (excavation, off-site treatment and/or disposal) and Alternative 4B (excavation,

disposal at another OU). Alternative 5B (excavation, physical/chemical treatment at another OU,

disposal) has been further defined to include solvent extraction (Alternative 5B-1) and chemical

dechlorination (Alternative 5B-2) as the methods of physical/chemical treatment for the purposes of

detailed analysis in this section. The alternatives are summarized in Table 5-1. Before a detailed

evaluation was performed, each alternative was further defined with respect to the volume and areas

to be addressed and the specific technologies to be used for costing. Some of the alternatives

undergoing a detailed analysis in Section 5 were revised from the original conceptual designs

presented in Section 4. These revisions were based on refined volume estimates and a more in-depth

evaluation of the treatment technologies and their efficiencies and costs.

For the treatment alternatives, a treatment goal of 1 to 2 mg/kg has been assumed for the purposes

of this FS. This goal would allow for reuse of treated soil as daily cover material at an off-site

landfill and would likely be an acceptable level for soil reuse at another OU. Transportation of

treated soil to another OU for disposal has been included in this FS. Soil reuse at the GE Housatonic

River site would significantly reduce the costs of transportation and disposal. In addition, a

treatment level greater than 2 mg/kg may be acceptable for on-site reuse of soil at an industrial

property. If disposal of treated soil at another OU is not feasible, transportation and disposal of

treated soil at an off-site landfill at a cost of approximately $25/ton would be an option.

The detailed evaluation of alternatives involves the analysis and presentation of the relevant

information needed to allow decision-makers to select a site remedy. For the detailed analysis, each

alternative was evaluated against the evaluation criteria described in this section. The results of this

assessment are arrayed such that comparisons can be made among alternatives, and the key

tradeoffs among alternatives can be identified. This approach to analyzing alternatives is designed

to provide decision-makers with sufficient information to compare the alternatives adequately, to
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select an appropriate remedy for the remedial unit, and to demonstrate satisfaction of the statutory

requirements in the Record of Decision (ROD).

Table 5-1

Alternatives Retained for Detailed Analysis

Alternative Description of Alternative

Alternative 1 No Action.

Alternative 2 Limited Action/Institutional Controls (deed restrictions and
continued inspections and maintenance of the existing permeable
cap).

Alternative 4A Excavation, Off-Site Treatment and/or Disposal (excavation of soil
exceeding cleanup goals, off-site treatment and/or disposal).

Alternative 4B Excavation, Disposal at another OU (excavation of soil exceeding
cleanup goals, disposal of soil at another OU).

Alternative 5A Excavation, Thermal Treatment at Another OU, and Disposal
(excavation of soil exceeding cleanup goals, treatment of excavated
soil via thermal desorption at another OU, disposal off-site or at
another OU).

Alternative 5B-1 Excavation, Solvent Extraction at Another OU, and Disposal
(excavation of soil exceeding cleanup goals, treatment of excavated
soil via solvent extraction at another OU, disposal off-site or at
another OU).

Alternative 5B-2 Excavation, Chemical Dechlorination at Another OU, and Disposal
(excavation of soil exceeding cleanup goals, treatment of excavated
soil via chemical dechlorination at another OU, disposal off-site or
at another OU).

A detailed analysis of alternatives consists of the following components:

§ Further definition of each alternative, if appropriate, with respect to the volumes or areas
of contaminated media to be addressed, the technologies to be used, and any
performance requirements associated with those technologies.

§ An assessment and a summary of each alternative against evaluation criteria (refer to
Table 5-2).

§ A comparative analysis among the alternatives to assess the relative performance of each
alternative with respect to each evaluation criterion.
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The aforementioned analysis process is based on the statutory requirements of CERCLA, the NCP,

and EPA FS guidance (09-0001).

There are nine evaluation criteria identified in the NCP and the FS Guidance.  These criteria are

typically grouped into threshold criteria, primary balancing criteria, and modifying criteria.  The

threshold criteria describe requirements that are expected to be met (or a justifiable reason for a

waiver) for any qualifying remedial alternative.  The primary balancing criteria are generally used to

differentiate between qualifying alternatives and often lead to the selection of the preferred remedy.

The initial balancing evaluates the extent to which each alternative achieves a permanent solution

and uses treatment in a cost-effective manner.  As required by the NCP, the alternative that is

protective of human health and the environment, is ARAR-compliant, and affords the best

combination of attributes is selected as the preferred alternative in the Proposed Plan.  The

modifying criteria address state and community acceptance of the proposed alternative and are

generally addressed in the ROD.  While state and community concerns are addressed in the FS and

the Proposed Plan to the extent possible, state and community acceptance may not be fully assessed

until formal review of the FS and Proposed Plan and the public comment period.

The following two evaluation criteria comprise the threshold criteria, which address compliance

with specific statutory requirements:

§ Compliance with ARARs—Assessment against this criterion describes how the
alternative complies with ARARs, or whether a waiver may be required. The assessment
includes non-ARAR advisories, criteria, and guidance referred to as “to be considereds”
(TBCs).

§ Overall protection of human health and the environment—Assessment against this
criterion describes how the alternative as a whole protects and maintains protection of
human health and the environment.

The following five criteria encompass technical, cost, and institutional considerations and make up
the primary balancing criteria:

§ Short-term effectiveness—Assessment against this criterion examines the effectiveness
of alternatives in protecting human health and the environment during the construction
and implementation phase, until response actions are complete and remedial objectives
(ROs) have been met.
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§ Long-term effectiveness and permanence—Assessment of alternatives against this
criterion evaluates the long-term effectiveness of alternatives in protecting human health
and the environment after ROs have been met.

§ Reduction of toxicity, mobility, and volume (TMV) of contaminants—Assessment
against this criterion evaluates the expected performance of the specific treatment
technologies that comprise the alternatives.

§ Implementability—Assessment against this criterion evaluates the technical and
administrative feasibility of alternatives and the availability of required resources.

§ Cost—Assessment against this criterion evaluates the capital, O&M, and total project
present-worth costs of each alternative.

Each of these seven evaluation criteria has been further divided into specific factors to allow a

thorough analysis of the alternatives. These factors are shown in Table 5-2.

Two other evaluation criteria, state and community acceptance, are addressed in the FS and the

Proposed Plan to the extent possible, but may not be fully assessed until formal review of the FS

and Proposed Plan and public comment period are completed.

§ State acceptance—This criterion reflects the state’s preference among or concerns about
alternatives.

§ Community acceptance—This criterion reflects the community’s preferences among or
concerns about alternatives.

Subsection 5.2 provides a detailed description of each of the alternatives and presents the results of

the evaluation of each alternative with the aforementioned threshold and primary balancing

evaluation criteria. In Subsection 5.3, the alternatives are evaluated against each other, highlighting

the advantages and disadvantages of each alternative relative to other alternatives.
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Table 5-2

Evaluation Criteria to be Considered for Remedy Selection

Reduction of TMV
of Contaminants

Through Treatment
Short-Term
Effectiveness Implementability

Long-Term
Effectiveness

and Permanence

Overall Protection
of Human Health

and the
Environment

Cost
Compliance with

ARARs

Type and quantity of
residuals resulting from
treatment process.

Potential impacts on the
community during
remedial actions,
effectiveness of
protection measures.

Ability to construct/
implement technology.

Magnitude of
residual risk from
untreated waste and
treatment residuals.

Existing and potential
risks adequately
eliminated, reduced, or
controlled through
treatment, engineering
controls (e.g.,
containment), and/or
institutional controls.

Capital costs. Chemical-specific
ARARs.

Fate of residuals
remaining after
treatment.

Potential impacts on
workers during remedial
actions, effectiveness of
protection measures.

Difficulties and
unknowns associated
with the technology.

Adequacy and
reliability of
engineering and
institutional controls
used to manage
untreated waste and
treatment residuals.

O&M costs
(30-year present
worth).

Location-specific ARARs.

Degree to which
treatment is irreversible.

Potential environmental
impacts of remedial
actions, effectiveness of
protection measures.

Ability to monitor
effectiveness of
remedy.

Long-term
management and
monitoring
requirements.

Costs of 5-year
reviews, if
required
(included in
O&M).

Action-specific ARARs.

Treatment process
employed and type and
amount of materials to
be treated.

Time until protection is
achieved.

Reliability of
technology.

Potential for future
exposure to human
and environmental
receptors.

Present worth
analysis (30-
year).

Other criteria and
guidance.

Degree of expected
reduction in TMV: Is it
permanent or
significant?

Time until remedial
action is complete.

Ability to undertake
additional remedial
actions, if deemed
necessary in the future.

Potential need for
replacement.

Potential future
remedial action
costs.
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Evaluation Criteria to be Considered for Remedy Selection
(Concluded)
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Reduction of TMV
of Contaminants

Through Treatment
Short-Term
Effectiveness Implementability

Long-Term
Effectiveness

and Permanence

Overall Protection
of Human Health

and the
Environment

Cost
Compliance with

ARARs

Availability of
necessary equipment;
specialists; and
treatment, storage, and
disposal services.

Ability to perform
O&M functions.

Ability to obtain
approvals from, and
need to coordinate with,
other agencies.

Ability to complete the
remedial action with
minimal disturbance to
the school schedule and
activities.
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5.2 DETAILED ANALYSIS OF ALTERNATIVES

5.2.1. Alternative 1: No Action

5.2.1.1. Description of Alternative 1

The no-action alternative for the Allendale School property involves no engineered treatment or

containment of soils that contain contaminants in excess of cleanup goals. This response action

relies on natural attenuation to reduce levels of contamination in soil. The environmental

mechanisms at work in natural attenuation include: biodegradation; sorption; desorption of

contaminants from soils to surface water and groundwater; and dilution.

The no-action alternative has been evaluated to satisfy the requirements of 40 CFR 300.68(f),

which requires consideration of this alternative as a baseline against which other alternatives

may be compared.

5.2.1.2. Assessment of Alternative 1

This subsection and Table 5-3 present an assessment of the no-action alternative against the

seven evaluation criteria, which were introduced in Subsection 5.1 and Table 5-2.

Short-Term Effectiveness

Based on the results of the Revised Draft Human Health Risk Assessment for Allendale School

(03-0058), the current risks to human receptors are within acceptable levels. However, potential

future risks to human receptors are unacceptable, based on a residential exposure scenario. In the

short term, Alternative 1 would not reduce the potential for future human health risks posed by

the soil at the Allendale School property.

This alternative would not reduce future potential carcinogenic risks to school or resident

children and maintenance workers for all foreseeable future uses. In addition, the effectiveness of

the existing permeable cap will decrease over time, as the cover material erodes and exposes the

contaminated soil below.
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Table 5-3

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 1: No Action

Criteria Assessment

Short-Term Effectiveness

Potential impacts on the community during RA;
effectiveness of protection measures.

There would be no additional impacts to the
community associated with implementation of this
alternative.

Potential impacts on workers during RA;
effectiveness of protection measures.

None expected because no activities are proposed.

Potential environmental impacts of RA;
effectiveness of protection measures.

There would be no additional environmental
impacts associated with implementation of this
alternative because no activities are proposed.

Time until protection is achieved. It is likely to be many decades, if ever, before
residual soil contamination concentrations are
reduced to acceptable levels by natural attenuation.

Time until RA is complete. There is no RA in this alternative.

Long-Term Effectiveness and Permanence

Magnitude of residual risk from untreated waste and
treatment residuals.

Potential future human health risks posed by soil
exceeding EPA’s acceptable risk range (1E-04 to
1E-06) for carcinogenic contaminants. While the
potential for exposure is currently minimized by the
cap, the effectiveness of the cap will decrease over
time if the cap is not maintained. The carcinogenic
risks to the public may be gradually reduced
through natural attenuation, but not necessarily to
acceptable levels.

Adequacy and reliability of engineering and
institutional controls used to manage untreated
waste and treatment residuals.

Not applicable.

Long-term management and monitoring
requirements.

Long-term monitoring would not be performed.
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Table 5-3

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 1: No Action

(Continued)

Criteria Assessment

Potential for future exposure to human and
environmental receptors.

Future residential use scenarios yield unacceptable
risks to human receptors. Current exposures for
human receptors may be reduced over time, but
risks would not necessarily be reduced to acceptable
levels.

Potential need for replacement. The no-action alternative is likely to need to be
“replaced” at this site because residual risks would
continue to exceed acceptable levels in the future.

Reduction of TMV of Contaminants through
Treatment

Type and quantity of residuals resulting from
treatment process. Not applicable.

Fate of residuals remaining after treatment. Not applicable.

Degree to which treatment is irreversible. Not applicable.

Treatment process employed and type and amount
of materials to be treated.

Not applicable.

Degree of expected reduction in TMV: Is it
permanent or significant?

Only reduction in TMV due to natural attenuation
processes would be possible.

Implementability

Ability to construct technology. Not applicable.

Difficulties and unknowns associated with the
technology.

The degree to which natural attenuation would
reduce contaminant concentrations is unknown.

Ability to monitor effectiveness of remedy. Site conditions would not be monitored.

Reliability of technology. Not applicable.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

No impact on the ability to implement further RA.

Availability of necessary equipment; specialists;
and treatment, storage, and disposal services.

Not applicable.
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Table 5-3

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 1: No Action

(Concluded)

Criteria Assessment

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Approval from federal, state, and local agencies
unlikely in areas where chemical- and action-
specific ARARs would not be achieved.

Cost

Capital costs. Not applicable.

O&M costs (30-year present-worth). No maintenance is included in this alternative.

Potential future costs may involve administrative
fines for potential noncompliance with regulations
and associated litigation fees.

Costs of 5-year reviews, if required (included in
O&M).

Not costed.

Present-worth analysis (30-year). Not applicable.

Potential future RA costs. Costs of additional source characterization and/or
RAs may be incurred.

Compliance with ARARs

Chemical-specific ARARs. Compliance not attained over the short term.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance not attained.

Other criteria and guidance. Compliance with chemical-specific TBCs (such as
MCP Method 1 soil standards) would not be
attained.

Overall Protection of Human Health and the
Environment

Based on the results of the risk assessments, this
alternative would not be protective of future human
health. Some reduction in the risk to human health
would likely be achieved with time, based on the
assumption of some benefit from natural attenuation
processes. However, this benefit cannot be
quantified or even confirmed.

ARAR = Applicable or relevant and appropriate requirement.
MCP = Massachusetts Contingency Plan.
O&M = Operations and maintenance.
RA = Remedial action.
TMV = Toxicity, mobility, volume

There would be no potential or increased short-term risks associated with implementation of this

alternative because there would be no activity involved.
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Long-Term Effectiveness and Permanence

With this alternative, the future use of the property for residential purposes would pose

unacceptable risks to human receptors. Risks to human receptors would also be unacceptable for

future excavation in the fill area. The level of protection currently provided by the existing

permeable cap would decrease over time as the cap materials erode.

The risks associated with the PCBs may be reduced over several decades, but not necessarily to

acceptable levels. Because natural attenuation would be relied upon for reduction in the TMV of

the contaminants present, it is likely to be many decades, if ever, before RAOs for these media

are met. Since no monitoring would be conducted, it will not be possible to determine if or when

cleanup goals are achieved.

Reduction of Toxicity, Mobility, or Volume (TMV)

Treatment of contaminated soils is not a component of this alternative; therefore, no reduction in

TMV would occur, except through natural attenuation processes.

Implementability

There are no technical implementation issues involved in the no-action alternative because no

activities would be performed. However, this alternative would not meet the RAOs that are

established for any of the media at the Allendale School property and, therefore, may not be

acceptable to federal and state agencies.

Cost

A present-worth cost of Alternative 1 was not estimated. However, the no-action alternative

might involve costs that cannot be quantified at this time. Potential costs may involve

administrative fines for potential noncompliance with regulations and associated litigation fees.

The potential need for a future “replacement remedy” is high, and the associated costs would

likely be higher than the cost of proceeding with a remedy at this time.



MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_5.DOC 12/10/985-12

Compliance with ARARs

In general, this alternative would not comply with chemical-specific TBCs and ARARs in the

short term. Soil would continue to contain contaminants at concentrations in excess of cleanup

goals over the short term. Compliance may be obtained over the long term, based on natural

attenuation processes; however, it could be decades, if ever, before concentrations are reduced to

acceptable levels for all foreseeable future uses of the property.

Compliance with several action-specific ARARs would not be attained. Compliance with

location-specific ARARs would be attained because no action would be taken.

Overall Protection of Human Health and the Environment

Current risks to human receptors are within acceptable limits. This alternative would not be

protective of human receptors in the future. Unacceptable risks to human receptors are possible

in the future, if the property is to be used for residential purposes or if excavation is required in

the contaminated areas. Some reduction in the risks to human health would likely be achieved

with time; however, it may be decades, if ever, before concentrations are reduced to acceptable

levels for all foreseeable future uses.

5.2.2 Alternative 2: Limited Action/Institutional Controls

5.2.2.1 Description of Alternative 2

The limited action/institutional controls alternative involves natural attenuation, implementation

of deed restrictions, and continued biannual inspections and maintenance (as required) of the

existing permeable cap. Deed restrictions include restricted future use of the property, including

prohibitions on excavation, construction, installation of drinking water wells, or residential use.

The existing permeable cap serves to protect human receptors from surficial soil containing

contaminant concentrations above cleanup goals. Biannual inspections of the existing permeable

cover would continue under this alternative, in order to maintain the protection provided by the
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cap. Maintenance of the cap would be conducted as necessary. Cap maintenance may include

replacing eroded soil, reseeding, replacing stone, or repairing/replacing geotextile.

As with the no-action alternative, Alternative 2 allows the existing soil contamination to remain

in place. Any reduction in contaminant levels would be due to natural attenuation.

The existing permeable cap was constructed to cover surficial soil (0 to 3 feet deep) with PCB

concentrations greater than 2 mg/kg, based on analytical data collected during previous

investigations conducted by GE.  Additional sampling would be performed to ensure that

surficial soil outside the capped area does not contain PCB concentrations above 2 mg/kg with

high quality, validated data.  Two soil samples would be collected from each of 50 locations in

OU 3 that are outside the capped area.  At each location, one sample would be collected from

surficial soil (0-1 ft bgs) and one sample would be collected from subsurface soil (1-3 ft bgs).

All of the samples would be analyzed for PCBs (Method 8280).  In addition, 10% of the samples

would be analyzed for PCB congeners (Method 1668), 10% for dioxin (Method 1613), and 25%

for other COCs.  This sampling would likely be performed during a school vacation.

5.2.2.2 Assessment of Alternative 2

The following subsections and Table 5-4 discuss the seven evaluation criteria as they apply to

this alternative.

Short-Term Effectiveness

This alternative would be protective of human health in the short term, based on the Revised

Draft Human Health Risk Assessment (03-0058). The existing permeable cap would protect

human receptors from exposure to contaminated soil, while deed restrictions would provide

additional protection from exposure to contaminated soil. No physical activities will be

performed at the site in the short term.
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Table 5-4

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 2: Limited Action/Institutional Controls

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Engineering controls would be used to minimize the
possibility of community impacts during removal
and transportation of the soil.

Potential impacts on workers during RA;
effectiveness of protection measures.

None anticipated. Workers would be adequately
protected with appropriate PPE, if necessary.

Potential environmental impacts of RA;
effectiveness of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation.

Time until protection is achieved. Human receptors are currently protected from
exposure to contaminated soils by the existing cap
and would be protected from future exposure to
contaminated soil following implementation of deed
restrictions.

Time until RA is complete. Institutional controls are dependent on issuing
agencies.

Long-Term Effectiveness and Permanence
Magnitude of residual risk from untreated waste and
treatment residuals.

On-site residual risks would be minimal, provided
that deed restrictions are enforced.

Adequacy and reliability of engineering and
institutional controls used to manage untreated
waste and treatment residuals.

The permeable cap and deed restrictions would be a
reliable means of preventing human exposure to
residual wastes.

Long-term management and monitoring
requirements.

Long-term inspections and maintenance of the
existing cap would be performed.

Potential for future exposure to human and
environmental receptors.

The risk assessment indicates that the risk to
humans is presently acceptable, and this alternative
will limit the potential for future exposure and risk.

Potential need for replacement. Additional remedial activities may be required if
deed restrictions cannot be implemented or
enforced.

Reduction of TMV of Contaminants Through
Treatment
Type and quantity of residuals resulting from
treatment process.

Not applicable.

Fate of residuals remaining after treatment. Not applicable.
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Table 5-4
Evaluation Criteria to be Considered for Remedy Selection—

Alternative 2: Limited Action/Institutional Controls
(Continued)

Criteria Assessment

Degree to which treatment is irreversible. Not applicable.

Treatment process employed and type and amount
of materials to be treated.

Not applicable. All contaminated materials will be
subject to natural attenuation.

Degree of expected reduction in TMV: Is it
permanent or significant?

The degree of long-term reduction in toxicity and
mobility due to natural attenuation processes is
uncertain.

Implementability
Ability to construct technology.

Not applicable.

Difficulties and unknowns associated with the
technology.

None known.

Ability to monitor effectiveness of remedy. No long-term monitoring would be conducted, other
than the cap inspections.

Reliability of technology. The reliability of the alternative would be dependent
on the ability to implement and enforce the deed
restrictions.

Ability to perform O&M functions. Maintenance of the existing permeable cap would
be performed easily.

Ability to undertake additional RAs, if deemed
necessary in the future.

No impact on the ability to implement further RA.

Availability of necessary equipment; specialists;
and treatment, storage, and disposal services.

Readily available.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Approval from federal agencies likely for
implementation of institutional controls. Approval
from state and local agencies may be difficult to
obtain.

Cost
Capital costs. $ 188,000

O&M costs (30-year present-worth). $ 117,000

Present-worth analysis (30-year). $ 305,000

Potential future RA costs. Costs of contaminant characterization and/or
additional remedial actions such as excavation,
treatment, and disposal of soils.



MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_5.DOC 12/10/985-16

Table 5-4
Evaluation Criteria to be Considered for Remedy Selection—

Alternative 2: Limited Action/Institutional Controls
(Concluded)

Criteria Assessment

Compliance with ARARs

Chemical-specific ARARs. Compliance not attained over the short term.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Other criteria and guidance. Compliance with chemical-specific TBCs (such as
MCP Method 1 soil standards) would not be
attained.

Overall Protection of Human Health and the
Environment

This alternative would be protective, provided that
the deed restrictions are enforced.

ARAR = Applicable or relevant and appropriate requirement.
MCP = Massachusetts Contingency Plan.
O&M = Operation and maintenance.
PPE = Personal protective equipment.
RA = Remedial action.
TBC = To be considered.
TMV = Toxicity, mobility, volume.

Long-Term Effectiveness and Permanence

Human health risks are currently within acceptable limits under this alternative, and would be

expected to be acceptable over the long term. This alternative would require continued

enforcement of deed restrictions to restrict excavation activities and to prevent future residential

use. Deed restrictions, along with continued inspections and maintenance of the permeable cap,

would likely be a reliable means of preventing human exposure to contaminated soil. The

effectiveness of the alternative would be dependent on the enforcement of the deed restrictions.
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Reduction of Toxicity, Mobility, or Volume (TMV)

In this alternative, there is no active remedial treatment/removal of soil. As a result, contaminant

concentrations in the soil would be reduced only by the natural attenuation processes. There is

the potential for contamination to be transferred to other media. Toxicity may potentially be

reduced by biodegradation and adsorption, which would make PCBs less bioavailable. The

mobility of the PCBs would also be decreased by the same natural mechanisms. The volume of

the contaminated materials would be reduced through biodegradation. Any reduction in TMV

through natural processes would take years to achieve. It would take decades for natural

attenuation to reduce soil concentrations to acceptable levels for all foreseeable future uses, if

ever.

Implementability

In general, the limited action/institutional controls alternative is easily implemented. However,

implementation of the deed restrictions may be difficult and will require the approval of local

agencies. This alternative would not hinder any future remedial activities, such as excavation,

containment, and/or treatment.

Cost

The estimated capital costs and O&M costs for this alternative are summarized in Appendix C,

Table C-1. The capital costs take into account the cost of registering the required deed

restrictions and sampling to confirm that PCB concentrations in soil outside of the capped area

are less than 2 mg/kg. O&M includes enforcement of deed restrictions, and Superfund

Amendments and Reauthorization Act (SARA) 5-year reviews.

Compliance with ARARs

In general, this alternative would not comply with chemical-specific ARARs and TBCs in the

soil. Compliance may be obtained over the long term, based on natural attenuation processes;

however, it may be decades before concentrations are reduced to acceptable levels for all



MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_5.DOC 12/10/985-18

foreseeable future uses. Compliance with location-specific and action-specific ARARs would be

attained. Location-specific ARARs and TBCs are presented in Appendix B, Tables B-1 and B-2.

Action-specific ARARs for this alternative are presented in Appendix B, Table B-3.

Overall Protection of Human Health and the Environment

Based on available soil data and an evaluation of the current use of the property, present

conditions at the Allendale School property do not present an unacceptable risk to human health.

Potential future risks to human health would be minimized by continued maintenance of the

existing permeable cap and deed restrictions. Therefore, this alternative is protective of human

health.

5.2.3 Alternative 4A: Excavation, Off-Site Treatment and/or Disposal

5.2.2.3 Description of Alternative 4A

This remedial alternative involves excavation and off-site treatment or disposal of soils from the

Allendale School property. The excavated material would be loaded onto trucks for

transportation to an approved off-site treatment and/or disposal facility. The excavated material

would be replaced with clean fill trucked in from an off-site source. Following backfilling of the

excavated area to the pre-excavation grade, a screened loam cover would be placed on top of the

clean fill and the site would be re-vegetated. Site features such as the ballfield, playground

equipment, and trees would be replaced as required.

The sampling described for Alternative 2 to obtain high-quality validated data to confirm

historical sampling results outside the capped area will also be conducted for Alternative 4A.

Pre-Remedial Investigation

The areas selected for excavation were estimated based on analytical data collected during

previous investigations conducted by GE. Additional sampling would be performed prior to the

excavation effort to further define the area and volume of soils to be excavated in areas where

there is a lack of sampling data or the vertical extent of contamination is not defined.
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In areas where there is currently a lack of analytical data, such as the northwest portion of the

existing cap, soil samples would be collected at various depths.  In areas where the vertical

extent of contamination is not defined (refer to Figure 1-13), soil samples would be collected

from depths below the maximum sampling depth for historical sampling locations in that area.

All soil samples would be analyzed for PCBs via Method 8280.  The soil sampling could be

performed using a drill rig or Geoprobe system during a school vacation week.  It is anticipated

that the number of samples required to further define the extent of contamination could be

collected within one week.

The results of the pre-remedial investigation would be used to delineate the soils to be excavated.

The current estimate of the total volume of material at OU 3 that exceeds the 2 mg/kg

preliminary remediation goal (PRG) for PCBs in soil is 38,000 yd3. As described in Section 3.2,

contaminated soil would be excavated to a maximum depth of 10 feet bgs.

Excavation

Prior to commencing excavation, a temporary fence would be installed on the perimeter of the

contaminated area to provide security around the construction zone and to minimize the visual

impact of the excavation. Temporary construction and support facilities (site trailer and

equipment storage) would be mobilized to the site. The area with trees along the southeastern

fence-line would be cleared and grubbed. A decontamination pad would be constructed at the

site exit to decontaminate trucks and equipment leaving the site.

Most of the area that will be excavated is currently covered with a 2-foot thick soil cap underlain

by a geotextile. It is assumed that the soil cap materials (estimated at approximately 16,100 yd3)

are suitable for reuse at the site. This soil would be removed to the degree possible while

ensuring that contaminated material below the geotextile remains in place. The cap material

would be set aside for use as fill and topsoil during restoration of excavated areas.

Excavation would commence starting at the school and working toward the Tyler Street

Extension. This would allow early restoration of the portion of the site adjacent to the school.

Contaminated material would be stockpiled, as required, prior to loading onto trucks for
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transportation to the disposal facility. Stockpiles and other exposed areas would be wetted, as

necessary, to minimize fugitive dust emissions.

The number of loaded trucks per day that can practically access the site on local public roads will

limit the rate at which soil can be removed from the site and the rate at which clean backfill can

be brought to the site. It is estimated that 60 trucks per day (one truck every 10 minutes over a

10-hour workday) can access the site. Thus, approximately 65 days would be required for

trucking the 38,000 yd3 of contaminated material from the site and the 38,000 yd3 of backfill and

topsoil to the site. In addition to the excavation and backfilling, time would be required for

mobilization, confirmatory sampling and analysis, site restoration, and demobilization. It is

estimated that 18 to 20 weeks would be required to remove the contaminated materials from OU

3 and restore the site.

In order to minimize the impacts from noise, fugitive dust emissions, increased vehicular traffic,

and general construction hazards, as well as maintain the established school schedule,

construction activities only will be performed during the scheduled summer vacation for the

Allendale School. This allows approximately 10 weeks during the months of June, July, and

August in which construction activities can be conducted. Because construction activities likely

will require approximately 18 to 20 weeks for completion, excavation and soil removal activities

will likely span two consecutive summer vacation periods. This estimate is based on an 8 hour

per day, 5-day workweek. The excavation may be expedited if the workday and/or week are

extended; however, the costs of this alternative would likely increase.

Protection would be achieved following removal of the soil, which will occur during two 10-

week school summer vacation periods. Removal of the contaminated materials from OU 3 can

possibly be completed in a single 10-week school summer vacation if the staging/treatment area

is located close to OU 3, and if the public roads between OU 3 and the storage area are closed.

This will allow the use of off-road dump trucks or a conveyance system to more rapidly transport

the excavated materials away from OU 3.

Since excavation likely would be performed below the groundwater table over a large area,

significant quantities of water are anticipated. Dewatering operations would be performed during

excavation prior to collecting post-remediation samples and during backfilling with clean
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material. Dewatering will be performed by pumping directly from the open excavation or from

rows of advancing well points as the excavation proceeds. It is estimated that an average volume

of 20,000 gallons of water will be generated each day for a period of 30 days. The water

removed during dewatering would be stored on-site in mobile storage tanks prior to treatment

and disposal. The on-site treatment system will consist of a sedimentation tank to remove

suspended particles, a particulate filter and two carbon vessels in series. The system will be

capable of treating 20 gallons per minute (gpm). Options for disposal of this water include off-

site disposal, treatment at an existing groundwater treatment facility on the GE property, or on-

site treatment and discharge to the sanitary or storm sewer system. Because of the large

quantities of water, setup and operation of an on-site treatment system with discharge to the

sanitary sewer would be preferable over off-site disposal, and is assumed for the purposes of this

FS. In addition, complying with discharge criteria for the sanitary sewer system is more feasible

than performing treatment to the ambient water quality criteria (AWQC), which would likely be

required for discharge to the stormwater system.

Confirmatory Sampling and Analysis

Post-remediation samples would be collected from the excavated areas to determine whether the

contaminated material was excavated to a lateral and vertical extent that falls below the

applicable cleanup goals. Samples would be collected from the excavation floor at a frequency of

one per 50-foot by 50-foot area (each sample consisting of a composite of five subsamples

collected within the area). Two samples will be collected per 50 linear feet of sidewall (one

discrete sample at each of two depths). This represents a total number of approximately 200

samples.  Quality control samples, including duplicate samples and matrix spike/matrix spike

duplicate (MS/MSD) samples are also included in the cost estimate in Appendix C. Additional

excavation would be performed as necessary to remove remaining material that exceeds cleanup

criteria.

Because the time frame for completing the excavation work is limited, analytical work for post-

remedial samples to be analyzed for PCBs would be performed at an on-site laboratory, where

possible. Approximately 10% of the analytical samples collected would be sent to an off-site

laboratory for confirmation of the on-site laboratory results. Additional analytical work may be
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sent off-site, depending on whether results are time-critical. In addition, 10% of the post-

remedial samples would be submitted to an off-site laboratory for dioxin analysis, and 25% of

the samples would be submitted to an off-site laboratory for analysis of the other COCs.

Characterization of the material sent for off-site treatment and/or disposal would be performed

according to the treatment/disposal facility requirements. It is anticipated that one representative

sample would be required for approximately every 500 tons of material shipped from the site.

Because of the broad range of analyses typically required for the characterization samples, it is

anticipated that these samples would be analyzed off-site.

Prior to and during discharge to the municipal sanitary sewer system, samples of treated water

will be collected to demonstrate compliance with discharge criteria. It is estimated that a full

characterization for all applicable discharge criteria would be required at periodic intervals

during discharge events. In addition, applicable permits/approvals would be obtained from the

required authority prior to commencing discharge.

Treatment and/or Disposal

The destination for the contaminated material will depend on the waste classification

(TSCA/non-TSCA) and contaminant concentrations. For purposes of disposal, it was assumed

that PCBs are the primary contaminant in the site soil and that the soil will not be hazardous

based on the Resource Conservation and Recovery Act (RCRA) definition of hazardous. Based

in existing analytical data, the excavated soil is not anticipated to be RCRA hazardous.

Additional characterization of the material being sent for disposal would be performed during

execution of the project as described previously. Following characterization of the soil, a suitable

disposal facility would be selected. All disposal would be subject to the facility’s acceptance of

the waste.

Wastes regulated by TSCA (soils containing PCBs greater than 50 mg/kg, estimated at

approximately 6,000 yd3) would be transported to a TSCA-approved landfill or incinerator for

management and disposal. The nearest facility to the Allendale School property is CWM

Chemical Services, Inc.’s Model City facility, a TSCA-approved landfill, located in Model City,
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NY. This facility was chosen for costing purposes. Costs for transportation and disposal at a

TSCA incinerator would likely be higher.

For soils containing less than 50 mg/kg PCBs, disposal options include thermal processing

(desorption) and disposal in a landfill cell. The upper acceptable concentration for non-TSCA

PCBs is determined by the facility’s operating permit and may vary between facilities. It is

presumed that multiple facilities will be required for disposal of all the site soils below 50 mg/kg

PCBs. Currently, there are several facilities within approximately 150 miles of the site that have

the ability to provide disposal for the non-TSCA site soils.

5.2.2.4 Assessment of Alternative 4A

The following text and Table 5-5 discuss the seven evaluation criteria as they apply to this

alternative.

Short-Term Effectiveness

The primary short-term risks associated with this alternative are related to construction activities,

excavation, and heavy equipment operation. In addition, there are risks associated with potential

exposure to contaminated soils and particulate emissions associated with excavation and

stockpiling of the soils.

Appropriate surface-water runoff controls will be implemented to prevent water from the

excavated soils or rainfall runoff in the area of the excavation from impacting the environment.

Exposure to contaminated soils and particulate emissions are potential risks to the surrounding

community and to site workers during excavation of the soils at OU 3. Engineering controls,

such as watering for dust control, would be used to minimize these risks. On-site air quality

monitoring would be employed during construction activities. Engineering construction

standards, including Occupational Safety and Health Administration (OSHA) regulations, would

be followed to maximize worker safety during the excavation activities.

Protection will be achieved following removal of the soil, which would occur during two 10-

week school summer vacation periods.
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Table 5-5

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4A: Excavation, Off-Site Treatment, and/or Disposal

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Engineering controls would be used to minimize the
possibility of community impacts during removal and
transportation of the soil.

Potential impacts on workers during RA; effectiveness
of protection measures.

Engineering controls, PPE, and monitoring would be
used to minimize the potential for worker exposure to
contaminants.

Potential environmental impacts of RA; effectiveness
of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation.

Time until protection is achieved. Protection would be achieved following removal of
the soil. Due to the schedule for the school, two
consecutive summer vacation periods may be required
for completion.

Time until RA is complete. The remedial action would require approximately 5
months to complete. Due to the schedule for the
school, two consecutive summer vacation periods will
be required for completion.

Long-Term Effectiveness and Permanence
Magnitude of residual risk from untreated waste and
treatment residuals.

On-site residual risk would be minimal because soil
causing potential risks to human receptors has been
removed. There is minimal risk that off-site treatment
and disposal facilities would not adequately contain
(prevent release of) contaminants from excavated
soils. These facilities are permitted and inspected
periodically.

Adequacy and reliability of engineering and
institutional controls used to manage untreated waste
and treatment residuals.

Treatment and/or disposal at a permitted off-site
facility is a common and reliable means of managing
untreated waste.

Long-term management and monitoring requirements. No long-term monitoring is required.

Potential for future exposure to human and
environmental receptors.

The potential for exposure to human receptors would
be eliminated.

Potential need for replacement. No maintenance or repair required after RA is
complete.

Reduction of TMV of Contaminants Through
Treatment
Type and quantity of residuals resulting from
treatment process.

If the soils are transported to a treatment facility, the
type and quantity of residuals would depend on the
type of facility selected. TSCA soil would be
landfilled at a permitted TSCA facility. Treatment
residuals will be generated from possible thermal
desorption of non-TSCA material.
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Table 5-5

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4A: Excavation, Off-Site Treatment, and/or Disposal

(Continued)

Criteria Assessment

Fate of residuals remaining after treatment. If the soil is transported to a treatment facility, any
residuals would be managed by the facility. Residuals
transported off-site would be disposed of in an off-site
landfill following treatment.

Degree to which treatment is irreversible. Degree of irreversibility would depend on the
treatment option selected.

Treatment process employed and type and amount of
materials to be treated.

Approximately 38,000 yd3 of soil would require off-
site treatment and disposal.

Degree of expected reduction in TMV: Is it permanent
or significant?

A significant reduction in TMV may be accomplished
through off-site treatment of the soil. Any soil that is
moved to a landfill for disposal would not be treated.

Implementability
Ability to construct technology. No construction of technology would be required.

Existing off-site treatment/disposal facilities would be
used.

Difficulties and unknowns associated with the
technology.

Schedule constraints posed due to the preference of
completing the remedial alternative during the school
summer vacation. Access constraints exist due to
volume of trucks required.

Ability to monitor effectiveness of remedy. To the extent possible, all soil exceeding cleanup
goals would be removed to a maximum depth of 10
feet bgs. The effectiveness of the removal would be
evaluated by confirmation sampling following
excavation. No long-term monitoring would be
conducted.

Reliability of technology. Removal of the soil using conventional construction
equipment and techniques and off-site treatment
and/or disposal would be a reliable means of
addressing the contaminated soil.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

Additional RAs could be undertaken if necessary.

Availability of necessary equipment; specialists; and
treatment, storage, and disposal services.

Necessary equipment and services are readily
available.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Concurrence from federal, state, and local agencies
will be required.
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Table 5-5

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4A: Excavation, Off-Site Treatment, and/or Disposal

(Concluded)

Criteria Assessment

Cost

Capital costs. $ 12,293,000

O&M costs (30-year present worth). $ 14,000

Present-worth analysis (30-year). $ 12,307,000

Potential future RA costs. No future RA costs anticipated.

Compliance with ARARs

Chemical-specific ARARs and TBCs. Compliance with MCP Method 1 S-1 standards would
be attained in the top 10 feet of soil. Soil exceeding
MCP Method 1 S-1 standards would remain below 10
feet.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Overall Protection of Human Health and the
Environment

Alternative is protective of human health and the
environment.

ARAR = Applicable or relevant and appropriate requirement.
MCP = Massachusetts Contingency Plan.
O&M = Operations and maintenance.
PPE = Personal protective equipment.
RA = Remedial action.
TSCA = Toxic Substances Control Act.
yd3 = Cubic yards.

Long-Term Effectiveness and Permanence

Current use of the site does not present an unacceptable risk to human health from exposure to

site contaminants. Risks associated with potential future uses of OU 3 would be substantially

reduced or eliminated as a result of removal of the contaminated materials.

Upon completion of the excavation activities to the predetermined boundaries, no further

remediation will be required. In addition, no long-term O&M requirements will be instituted at

the site.
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Reduction of Toxicity, Mobility, or Volume (TMV)

No reduction of contaminant volume or contaminant destruction would be performed as a result

of implementation of this alternative assuming off-site treatment and/or disposal. Off-site

destruction of PCBs in the non-TSCA regulated material may be performed if the soil is

transported to a thermal processing facility for treatment and disposal. Incineration of the soil

regulated under TSCA at an off-site facility is also possible; however, this alternative would

likely be more expensive than disposal at a TSCA landfill.

Implementability

The technology required for implementation of this remedial alternative exists and has been

proven and demonstrated on similar projects of this magnitude. Restrictions, such as working

during the school summer vacation and permissible truck traffic, will constrain the project

schedule. Adequate engineering controls are available for protection of site workers and nearby

residents to minimize exposure to contaminants during excavation and transportation activities.

Cost

The estimated capital costs and O&M costs for this alternative are summarized in Table C-2 in

Appendix C.

The capital costs take into account the cost of preparatory site work, excavation, dewatering,

backfilling, and restoration of the excavated area. Transport of the contaminated materials to the

disposal facility, and disposal of the materials are also included. No operations and maintenance

costs are associated with this alternative; however, a 5-year SARA review has been assumed.

Compliance with ARARs

Summaries of the chemical-specific, location-specific, and action-specific ARARs for this

alternative are presented in Appendix B.
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Implementation of this alternative is expected to comply with the majority of the ARARs and

TBCs listed in Appendix B. However, the Revised Draft Human Health Risk Assessment (03-

0058) evaluated risks posed by contaminated soil up to depths of 10 feet, while the MCP Method

1 S-1 standards apply to soil up to 15 feet deep. Excavation to a maximum depth of 10 feet is

assumed in this FS. Therefore, soil exceeding MCP Method 1 S-1 standards may remain at

depths of greater than 10 feet. Based on an evaluation of existing analytical data, MCP Method 1

S-1 standards for PCBs would be exceeded at depths greater than 10 feet bgs at three locations

(soil sampling locations B66, ASB-29, and ASB-34) following remediation.  The volume of soil

exceeding MCP Method 1 standards at depths greater than 10 feet bgs cannot be quantified at

this time because the horizontal and vertical extent of contamination in these areas is not well

defined.

It should be noted that Method 1 numbers are conservative screening numbers.  Under the MCP,

a Method 3 Risk Assessment would need to be performed to determine whether PCB

concentrations in site soils greater than 10 feet deep would pose a condition of significant risk.

Part of the Method 3 evaluation would include adequate characterization of the vertical and

horizontal extent of PCBs in site soil.  If a Method 3 Risk Assessment indicates a condition of no

significant risk under current conditions, MCP requirements would still not be met unless an

Activities and Use Limitation (AUL) were placed on the property.  The AUL would require

precautions, such as health and safety measures, if excavation of soil at depths greater than 10

feet bgs were required in the future.  The AUL would also require proper handling and disposal

of any soil excavated below a depth of 10 feet, such that the soil would not be relocated to

shallower depths which could result in exposures to human receptors.

Overall Protection of Human Health and the Environment

Currently, the contaminated soil is located in an unmanaged system with the potential for

exposure to human receptors if future excavation occurs. This alternative will involve movement

of the soil to a location where the contaminants are placed in a managed system where mobility

is controlled and access is restricted.

In the short term, vegetated areas will be impacted, but this alternative will provide a permanent

long-term solution to the contamination in the area. Restoration activities will be performed
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following excavation. Increased traffic and construction hazards will also be present during the

excavation activities, but these will only occur over the short term.

5.2.4 Alternative 4B – Excavation, Disposal at Another OU

5.2.4.1 Description of Alternative 4B

This alternative would consist of the following remedial actions:

§ Excavation of contaminated soil with PCB concentrations less than 50 mg/kg to a
maximum depth of 10 feet bgs and placement of these soils on the existing landfill in
OU 1 (Hill 78).

§ Excavation of contaminated soil with PCB concentrations greater than 50 mg/kg to a
maximum depth of 10 feet bgs and disposal at an EPA-approved disposal facility
located within one mile of the Allendale School property.

§ Regrading and placement of a RCRA cap on Hill 78.

§ Conducting long-term environmental monitoring and placement of institutional
controls at Hill 78.

As stated above, this remedial alternative involves excavation of soil exceeding cleanup goals at

Allendale School to a maximum depth of 10 feet bgs and disposal of the excavated soil at Hill 78

(OU 1) for soil containing less than 50 mg/kg PCBs, and at another location within one mile of

OU 3 for soils exceeding 50 mg/kg PCBs. The excavated material would be replaced with clean

fill trucked in from an off-site source. Following backfilling of the excavated area to the pre-

excavation grade, a screened loam cover would be placed on top of the clean fill and the site

would be revegetated. Site features such as the ballfield, playground equipment, and trees would

be replaced as required. Pre-remedial investigation, excavation, and confirmatory sampling and

analysis would be conducted as described for Alternative 4A. Disposal characterization samples

for PCB analysis would also be collected as described for Alternative 4A to determine the

appropriate disposal location. Disposal of excavated soil is described below.
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Disposal

Soil with PCB concentrations greater than 50 mg/kg (approximately 6,000 yd3) would be

disposed at another location (to be determined) on the GE facility. The soil from the Allendale

School property would likely be combined with excavated soil from other remedial activities at

the GE facility or associated sites. An EPA-approved cell would be constructed for disposal of

the soil. Costs for construction and long-term O&M of the cell are not included in this FS, since

the volume of soil to be disposed in the cell from Allendale School would likely be small in

comparison to soil from remedial actions at other OUs.

The soil with PCB concentrations greater than 50 mg/kg may be transported directly to the

disposal site or stockpiled until additional materials are generated from removal actions at other

OUs or until construction of the facility for disposal of soil with PCB concentrations greater than

50 mg/kg is completed. For the purpose of this FS, it is assumed that excavated soil with PCB

concentrations greater than 50 mg/kg would be transported to the disposal location and

stockpiled for approximately 18 months. The stockpile location would be graded, then covered

with sand, geotextile and a 20 or 30-mil geomembrane liner.  Soils stockpiled in this area would

be covered with a 10-mil liner to control runoff and mobilization of particulates from the pile.

The construction of the temporary staging area would be similar to that described for Alternative

5A (refer to Subsection 5.2.5.1).

Soil with PCB concentrations below 50 mg/kg (approximately 32,000 yd3) would be disposed at

the Hill 78 Landfill, located adjacent to and south of the Allendale School property.  Trucking of

the soil is assumed for the purpose of this FS, however a conveyor-type system would allow for

rapid transport of excavated soil to Hill 78.  For the purpose of this FS, it is assumed that

excavated soil with concentrations of PCBs less than 50 mg/kg will be stockpiled adjacent to the

current Hill 78 landfill for a period of approximately 18 months. The soil would be stockpiled as

described for soil with PCB concentrations greater than 50 mg/kg. Following design of the

landfill cap, and preparation and grading of Hill 78, the soil would be added to the existing

landfill. The landfill would then be re-graded and capped, using a composite-barrier type cap.

Additional soil from other remedial actions at the GE facility or associated sites may be added to
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the Hill 78 Landfill prior to capping, however, this possibility has not been considered during

evaluation of Alternative 4B in this FS.

It is estimated that the composite-barrier would cap the existing landfill in its entirety, as well as

the soils excavated from the Allendale School property, and would cover an area of

approximately 1.25 acres. The cap would require O&M activities consisting of periodic

inspection and repair. A security fence would be constructed to prevent unauthorized site access

and deed restrictions would be imposed to restrict future construction activities that would

violate the integrity of the cap.  The cap would comply with RCRA Subtitle C requirements (40

CFR 264) for a final cover, and as such, would consist of:

§ A low hydraulic conductivity layer, composed of a composite-barrier layer
(manufactured clay mat and a geomembrane);

§ A drainage layer of granular material (typically sand) or a drainage composite;

§ A protective cover layer, consisting of a top vegetative soil layer and a separator filter
layer. The separator filter layer is composed of sand and located directly beneath the
top vegetative cover layer. The top vegetative soil layer is comprised of topsoil and
sand or fill.

Because of the nature of the contamination in the soils at Allendale School, it is not anticipated

that the capped materials will produce significant quantities of landfill gases. Therefore, a

passive gas venting system and associated air monitoring are not included in this FS for the

purposes of alternative evaluation. However, a sub-base layer has been included to provide a

base for the remaining layers. A typical cross-section of a RCRA cap, containing the layers listed

above is provided in Figure 5-1.  Descriptions of the layers are provided in the paragraphs that

follow.

The sub-base layer would consist of a 12-inch lift of sandy soils placed on a graded and

compacted layer of soil from Allendale School overlying the existing landfill. The sandy soils

would provide a stable base for constructing the overlying final cover system components. A

geotextile would be installed on top of the sand layer to serve as bedding material for the

overlying composite-barrier layer.
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The composite-barrier layer would consist of a clay mat overlain by a geomembrane. The clay

mat would be manufactured from bentonite clay bonded to geosynthetic materials (i.e., geotextile

or geomembrane). The overlying geomembrane, would be 40-mil, very-low-density polyethylene

(VLDPE). The geomembrane would be installed using double-track, hot wedge welding

techniques that would allow for thorough testing of the seams through air pressurization.

The drainage composite layer would consist of a single-layer, high-density polyethylene (HDPE)

drainage net covered with a non-woven needle-punched geotextile. The geotextile would act as a

filter to allow downward percolation of water while preventing intrusion of the cover soil into

the drainage net.

The protective cover layer would consist of a minimum of 36 inches of specified granular soil

(drainage sand) and 6 inches of topsoil that would be mulched and seeded. This layer would

serve to stabilize the cover system against wind and water erosion, and would promote

evapotranspiration and protect the composite-barrier layer from frost penetration.

The geosynthetic sandwich (i.e., geomembrane and drainage composite) would be terminated in

a perimeter anchor trench. A subdrain would be installed within the anchor trench to collect

water transmitted through the plane of the drainage net. The subdrain would consist of perforated

plastic piping placed within a blanket of crushed stone, and would discharge to surrounding

drainageways.  In order to allow for appropriate construction of the cover system termination,

proper cap drainage, access, and setbacks from other facilities at OU 1, regrading of the existing

Hill 78 perimeter may be required. The volume of soil requiring excavation and regrading from

the existing landfill perimeter has been estimated at approximately 7,200 yd3. This material

would be consolidated on the landfill.

The composite-barrier cover system would cover an estimated area of 1.25 acres. Final grading

of the existing landfill prior to cap construction would produce a minimum slope of 5% on top

and a maximum 33% sideslope.  Because only compacted soil is expected to be disposed beneath

the composite-barrier cap, surveying to monitor landfill subsidence is not anticipated to be

required.
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As previously stated, methane and other decomposition gases are not anticipated to be produced

beneath the cap. Therefore, a passive gas venting system has not been included for this

alternative.

Operation and Maintenance

A groundwater monitoring program would be implemented to track contaminant migration and

to monitor conditions in the Hill 78 landfill. For costing purposes, it was assumed that

groundwater monitoring would be conducted for 30 years. Two upgradient and three

downgradient wells were assumed, with semiannual monitoring of PCBs, PCB congeners,

dioxins, volatile organic compounds (VOCs), semi-volatile organic compounds (SVOCs), and

metals constituents in each well. Surface water monitoring have not been included in this FS, but

could be added, once the remedial alternative for this and other OUs at or near the GE facility are

implemented. A groundwater monitoring program will likely also be implemented for the

disposal facility for those soils with PCB concentrations greater than 50 mg/kg; however this

program has not been costed, as it is assumed that these costs would be included with the costs

for remedial actions at other OUs.

Other operation and maintenance activities would include inspections and maintenance (as

required) of the landfill caps. Costs for these activities, as well as for groundwater monitoring

associated with disposal of soils at Hill 78 are included in Appendix C.

5.2.4.2 Assessment of Alternative 4B

The following text and Table 5-6 discuss the seven evaluation criteria as they apply to this

alternative.

Short-Term Effectiveness

The primary short-term risks associated with this alternative are related to construction activities,

excavation, and heavy equipment operation. In addition, there are risks associated with potential

exposure to contaminated soils and particulate emissions associated with excavation,

transportation, staging and final disposal of the soils.
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Table 5-6

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4B: Excavation, Disposal at Another OU

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Engineering controls would be used to minimize the
possibility of community impacts during removal,
transportation and placement of the soil.

Potential impacts on workers during RA; effectiveness
of protection measures.

Engineering and placement controls, PPE, and
monitoring would be used to minimize the potential
for worker exposure to contaminants.

Potential environmental impacts of RA; effectiveness
of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation.

Time until protection is achieved. Protection would be achieved following removal of
the soil. Due to the schedule for the school, two
consecutive summer vacation periods may be required
for completion.

Time until RA is complete. The remedial action would require approximately 5
months for excavation and transportation of soil. The
time required for final capping of the disposal cells
would depend on remedial actions at other OUs. Due
to the schedule for the school, two consecutive
summer vacation periods will be required for
completion.

Long-Term Effectiveness and Permanence
Magnitude of residual risk from untreated waste and
treatment residuals.

On-site residual risk would be minimal because soil
causing potential risk to human receptors has been
removed. There is minimal risk that the disposal
facilities would not adequately contain (prevent
release of) contaminants from excavated soils. These
facilities would be inspected periodically.

Adequacy and reliability of engineering and
institutional controls used to manage untreated waste
and treatment residuals.

Disposal at an off-site facility is a common and
reliable means of managing untreated waste.

Long-term management and monitoring requirements. No long-term monitoring is required other than
monitoring at the disposal locations.

Potential for future exposure to human and
environmental receptors.

The potential for exposure to human receptors would
be eliminated.

Potential need for replacement. No maintenance or repair required after RA is
complete other than maintenance of the landfill caps at
the disposal locations.

Reduction of TMV of Contaminants Through
Treatment
Type and quantity of residuals resulting from
treatment process.

Not applicable.
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Table 5-6

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4B: Excavation, Disposal at Another OU

 (Continued)

Criteria Assessment

Fate of residuals remaining after treatment. Not applicable.

Degree to which treatment is irreversible. Not applicable.

Treatment process employed and type and amount of
materials to be treated.

Not applicable. Approximately 38,000 yd3 of soil
would require disposal.

Degree of expected reduction in TMV: Is it permanent
or significant?

Any soil that is moved to a landfill for disposal would
not be treated. The degree of long-term reduction in
toxicity and mobility due to natural attenuation
processes is uncertain.

Implementability
Ability to construct technology.

Construction of a disposal cell for soil containing
greater than 50 mg/kg PCBs and a landfill cap for Hill
78 would be constructed using conventional
equipment and techniques.

Difficulties and unknowns associated with the
technology.

Schedule constraints posed due to the preference of
completing the remedial alternative during the school
summer vacation. Access constraints exist due to
volume of trucks required.

Ability to monitor effectiveness of remedy. To the extent possible, all soil exceeding cleanup
goals would be removed to a maximum depth of 10
feet bgs. The effectiveness of the removal would be
evaluated by confirmation sampling following
excavation. Groundwater monitoring would be
conducted at the disposal facilities to monitor the
effectiveness of the containment.  The integrity of the
landfill covers would also be monitored.

Reliability of technology. Removal of the soil using conventional construction
equipment and techniques and disposal at another OU
would be a reliable means of addressing the
contaminated soil.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

Additional RAs could be undertaken if necessary.

Availability of necessary equipment; specialists; and
treatment, storage, and disposal services.

Necessary equipment and services are readily
available.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Concurrence from federal, state, and local agencies
will be required.
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Table 5-6

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 4B: Excavation, Disposal at Another OU

 (Concluded)

Criteria Assessment

Cost

Capital costs. $ 6,679,000

O&M costs (30-year present worth). $ 112,000

Present-worth analysis (30-year). $ 6,791,000

Potential future RA costs. No future RA costs anticipated.

Compliance with ARARs

Chemical-specific ARARs and TBCs. Compliance with MCP Method 1 S-1 standards would
be attained in the top 10 feet of soil. Soil exceeding
MCP Method 1 S-1 standards would remain below 10
feet.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Overall Protection of Human Health and the
Environment

Alternative is protective of human health and the
environment.

ARAR = Applicable or relevant and appropriate requirement.
MCP = Massachusetts Contingency Plan.
O&M = Operations and maintenance.
PPE = Personal protective equipment.
RA = Remedial action.
TSCA = Toxic Substances Control Act.
yd3 = Cubic yards.

Appropriate surface-water runoff controls will be implemented to prevent water from the

excavated soils or rainfall runoff in the area of the excavation from impacting the environment.

In addition, precautions will be taken during handling of soils during both staging and disposal

activities to ensure that no adverse impacts result.

These impacts include exposure to contaminated soils and particulate emissions, resulting in

potential risks to the surrounding community and to site workers during excavation of the soils at

OU 3 and during transportation and disposal of contaminated soils at Hill 78.  Engineering

controls, such as watering for dust control, would be used to minimize these risks. On-site air

quality monitoring would be employed during construction activities. Engineering construction
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standards, including OSHA regulations, would be followed to maximize worker safety during the

excavation and construction activities.

Similar risks to those described above could be posed by exposure of workers and/or residents to

particulate emissions and/or runoff from the staged soils during the 18-month period that they

remain at the staging area. Such risks could be present if the protective cover on the soils was

torn or blown off in a storm. Routine maintenance and repair on an as needed basis will mitigate

potential impacts during the 18-month period when the soils remain at the staging area.

Protection will be achieved at the Allendale School property following removal of the soil which

would occur during two 10-week school summer vacation periods.

Long-Term Effectiveness and Permanence

Current use of the site does not present an unacceptable risk to human health from exposure to

site contaminants. Risks associated with potential future uses of OU 3 would be substantially

reduced or eliminated as a result of removal of the contaminated materials. The RCRA cap

described in Subsection 5.2.4.1 would prevent exposure to material disposed at another OU. In

addition, exposure to soils with PCB concentrations greater than 50 mg/kg will be prevented via

disposal in an EPA-approved cell.

Upon completion of the excavation activities to the predetermined boundaries, no further

remediation will be required. In addition, no long-term O&M requirements will be instituted at

the site.  O&M for the disposal area and RCRA cap would be as described in Subsection 5.2.4.1.

Reduction of Toxicity, Mobility, or Volume (TMV)

No significant reduction of contaminant volume or contaminant destruction would be performed

as a result of implementation of this alternative.  The mobility of the contaminants would be

decreased by the landfill caps at the disposal locations.
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Implementability

The technology required for implementation of this remedial alternative exists and has been

proven and demonstrated on similar projects of this magnitude. Restrictions, such as working

during the school summer vacation and permissible truck traffic, will constrain the project

schedule. Adequate engineering controls are available for protection of site workers and nearby

residents to minimize exposure to contaminants during excavation and transportation activities.

Cost

The estimated capital costs and O&M costs for this alternative are summarized in Table C-3 in

Appendix C.

The capital costs take into account the cost of preparatory site work, excavation, dewatering,

backfilling, and restoration of the excavated area. Transport of the contaminated materials to the

disposal locations and construction of a cap for the Hill 78 Landfill are also included. The

estimate for capping of the Hill 78 Landfill is based on the volume of existing material in the

landfill and the additional material expected to be disposed at the landfill from Allendale School.

Additional material may be disposed in the landfill from remedial actions at other OUs, however

costs for capping of the additional volume have not been included. In addition, costs for

construction of the disposal cell for soil containing greater than 50 mg/kg PCBs have not been

included, as it is anticipated that a significant amount of additional material from remedial

actions at other OUs would be disposed in this cell. The portion of the disposal cell costs

attributed to the relatively small volume of soil expected to exceed 50 mg/kg PCBs from

Allendale School would be minimal.

Staging of the excavated material at another OU for 18 months prior to disposal is assumed for

the purpose of this FS.  Disposal of the material at the time of generation would result in a cost

saving of approximately $450,000.

Operations and maintenance costs include inspections of the landfills and maintenance as

required. A 5-year SARA review has also been assumed.
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Compliance with ARARs

Summaries of the chemical-specific, location-specific, and action-specific ARARs for this

alternative are presented in Appendix B.

Implementation of this alternative is expected to comply with the majority of the ARARs and

TBCs listed in Appendix B. However, the Revised Draft Human Health Risk Assessment (03-

0058) evaluated risks posed by contaminated soil up to depths of 10 feet, while the MCP

Method 1 S-1 standards apply to soil up to 15 feet deep. Therefore, soil exceeding MCP Method

1 S-1 standards may remain at depths of greater than 10 feet. Based on an evaluation of existing

analytical data, MCP Method 1 S-1 standards for PCBs would be exceeded at three locations

(soil sampling locations B66, ASB-29, and ASB-34), at depths between 10 and 15 feet below

grade after remediation is complete. MCP requirements would not be met unless a risk

assessment was performed that indicated a condition of no significant risk and an AUL was

placed on the property.

Overall Protection of Human Health and the Environment

Currently, the contaminated soil is located in an unmanaged system with the potential for

exposure to human receptors if future excavation occurs. This alternative will involve movement

of the soil to a location where the contaminants are placed in a managed system where mobility

is controlled and access is restricted.

In the short term, vegetated areas will be impacted, but this alternative will provide a permanent

long-term solution to the contamination in the area. Restoration activities will be performed

following excavation. Increased traffic and construction hazards will also be present during the

excavation activities, but these will only occur over the short term.

5.2.5 Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

5.2.5.1 Description of Alternative 5A

This remedial alternative involves excavation, staging of soils at another OU, on-site treatment

of the staged soils in a thermal desorption unit at another OU, collection and off-site disposal of
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the concentrated PCB waste generated during thermal desorption of the soils, and on-site reuse

of the soils at another OU. On-site disposal of treated soil at another OU is assumed for the

purpose of this FS; however, the treated soil could be reused as daily cover at an off-site landfill.

The treated soil would likely be suitable backfill for reuse in filling excavations that may be

required during remediation of other OUs at the GE Housatonic River site. An important

distinction is that high-temperature thermal desorption, and not incineration, would be used to

treat the soils. High-temperature thermal desorption removes contaminants such as PCBs from

the contaminated matrix without modifying the molecules. Incineration chemically changes the

contaminants by oxidation, and may result in more hazardous incineration by-products, such as

dioxins.

The time-critical portion for implementing Alternative 5A would be the excavation phase of the

alternative. Due to time constraints associated with the excavation and backfilling at the

Allendale School, the soils would be excavated and stockpiled pending treatment rather than

excavated and direct-fed into the thermal desorption unit. Clean fill from an off-site source

would be used to backfill the excavation. Details of the excavation and backfilling process to be

implemented at the school are presented in detail in Subsection 5.2.3

The excavated soils may have to remain in the stockpile area pending completion of construction

of the treatment system. It is assumed that a suitable location for construction of the treatment

system can be found at another OU within 1 mile of the Allendale School and the contaminated

soil stockpile area. It is also assumed that the soils can be fed from the contaminated soil

stockpile area directly to the treatment unit without the need for an additional stockpile area to

reduce the amount of materials handling that may be required.

Construction of the high-temperature thermal desorption system would require standard

construction techniques to prepare the site prior to construction. Various vendors have different

site requirements; some systems are trailer-mounted while others are installed in pre-engineered

buildings. At a minimum, a stable, flat surface is required for the treatment system.
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Excavation and Handling

A detailed description of the excavation, initial staging, and site restoration is presented in

Subsection 5.2.3 of this report. Backfill would not be placed until analysis of confirmatory

samples indicates that all soils in excess of cleanup criteria have been removed to a maximum

depth of 10 feet. Excavated soils would be staged on-site, at another OU, and treated using the

thermal desorption treatment system. It is anticipated that permitting and construction for the

treatment system may not be completed prior to the excavation of contaminated soils from OU 3;

therefore, excavated soils would be staged within the initial staging area for a period of up to 2

years. In addition, treatment of the soil excavated from OU 3 may be delayed until remedial

alternatives at other OUs are evaluated.

Temporary structures for storage of the excavated soil have been included in Alternatives 4B,

5A, 5B-1, and 5B-2. Due to the large volume of soil, the soil would likely be divided between

two stockpiles.  The soil would be stockpiled on 20-mil or 30-mil HDPE, underlain by a six inch

layer of sand and geotextile. A drainage system consisting of perforated polyvinyl chloride

(PVC) pipe surrounded by crushed stone would be placed on the HDPE to collect leachate from

the stockpile. The leachate would be collected and disposed of appropriately. Soil berms would

be constructed around the stockpile, with the HDPE liner wrapped around the berms and secured

in trenches surrounding the berm. The stockpiles would be covered with 10-mil HDPE and the

HDPE secured in the trenches surrounding the berm. This method for storage of the soil provides

a relatively inexpensive means of securing the soil until treatment. The costs for construction of

the stockpile areas have been included in Appendix C. If a more secure storage area is required,

two temporary structures, consisting of a PVC-coated polyester fabric on an aluminum frame,

could be used. The structures would be constructed on an asphalt pad. The cost for two of these

structures would be approximately $1,870,000, including installation and paving of the staging

area.

Following initial staging, the soils would be transferred to the location of the soil treatment

system, assumed to be within 1 mile of the initial staging area. The soils would be screened to

remove the oversize fraction (soil particles larger than 1 to 2 inches, depending on the specific

vendor’s system used), and the acceptable soils would be fed into the treatment system.
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Unacceptable oversize materials may be either tested to determine waste characteristics and

disposed of off-site as a separate waste stream, or reduced in size (e.g., in a ball mill or crusher)

and reintroduced to the soil feed stream. Based on soil characterization boring logs from

previous investigations, the screening process may not be required. Following prescreening, the

soils may be fed directly into the thermal desorption equipment, or may be temporarily staged in

the immediate vicinity of the treatment equipment, in a “day pile.” This small volume staging

area would allow for the system to be run at the optimal efficiency and would eliminate the need

to prescreen the soils at the exact rate of the thermal processor.

Operation and Management of the Thermal Treatment System

The thermal treatment system consists of a soil heating chamber; a vapor collection system to

collect the desorbed water and contaminants; a condenser/separation system to change the

collected vapors to the liquid phase and separate the water from the concentrated contaminants; a

treated soil cooling (or quench) system; an air treatment system to ensure that contaminants,

including particulates, are not discharged from the exhaust stack; and a water treatment system to

clean the condensed water prior to discharge. Residuals produced include treated soil, treated

water, air and water contaminant removal media and fines (e.g., baghouse filters, spent activated

carbon), and a highly concentrated contaminant stream. A process flow diagram for this

alternative is presented in Figure 5-2. A treatability test would be required on representative site

soils to determine the treatment efficiency and parameters, and to determine the quantity and

quality of the treatment residuals produced in the process.

The thermal desorption units that were evaluated during the detailed analysis are sized to treat

from 2 to 20 tons per hour, depending on feed soil characteristics such as contaminant

concentration, percent moisture, and particle size (or percent fines). A high concentration of fine

soil particles decreases the processing rate because the fines can result in binding of

contaminants. High moisture content decreases the processing rate because water has a high

specific heat, thereby requiring an increase in retention time to allow the water to be boiled off

prior to desorbing the contaminants. Based on vendor discussions, a treatment rate of 8 tons per

hour was assumed for the detailed analysis of this treatment alternative.
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The soil treatment unit can consist of one of several configurations, depending on the vendor’s

system selected for use. In order to remove contaminants without the possibility of incinerating

them, the heat is applied indirectly, either by heating the carrier gas stream that is passed over the

contaminated soil and desorbs contaminants into it, or by heating the soil (e.g., through a rotary

kiln or thermal screw) and desorbing contaminants from the heated soil into a carrier gas. Prior

to “discharge” the soil is cooled, either through a quench step or some other heat recovery

method. Ideally, the heat removed from the soil following treatment would be recovered to

provide heat to soils that are entering the thermal desorption unit.

The carrier gas with its burden of desorbed contaminants and vaporized soil moisture is then

collected and cooled, allowing the water vapor and contaminants to condense out. Particulates

are removed using conventional treatment (e.g., cyclone, baghouse fabric filters), and can be fed

back into the soil influent during system operation to minimize the volume of treatment residuals

generated. Noncondensible organic vapors are removed by passing the carrier gas through vapor-

phase activated carbon canisters. The condensed water and contaminants are separated following

condensation. Conventional oil/water treatment techniques will be used. The water will be

polished using activated carbon prior to discharge. For the purpose of this FS, it was assumed

that the treated water would be discharged to the sanitary sewer. Prior to discharge, a portion of

this water may be recycled in a quench step, or may be used to increase moisture in the treated

soil to reduce dust pending reuse of the treated soil as backfill.

In order to confirm the effectiveness of the treatment operations, analysis of the various

treatment streams would be required. A sample would be collected (and analyzed on-site using

PCB field-test kits) from the clean soil effluent once per 12-hour shift to confirm the treatment

system’s removal efficiency. Test-kit results would be confirmed by collecting soil samples less

frequently for laboratory analysis for PCBs. The treated soil would also require analysis less

frequently for full parameters to ensure that it is suitable for off-site disposal or reuse on-site at

another OU.

The polished water stream would require analysis for water quality parameters and contaminant

concentrations prior to discharge in conformance with the discharge permit or permit

equivalency. Likewise, the stack discharge would require air monitoring to ensure that
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unacceptable levels of airborne contaminants are not being discharged. Air emissions would

likely be monitored through the use of a continuous emissions monitoring system. Finally,

treatment residuals, such as the condensed contaminant stream and recovered particulates/spent

carbon, would require waste classification prior to disposal.

Following treatment of the soils and proper management of the treatment residuals, the

unacceptable risks associated with the contaminated soils generated at OU 3 would be

eliminated. Therefore, no continuing operations and management would be required other than

that proposed for the 5-year SARA review identified under Alternative 4.

Residuals Management

As discussed previously, several residual streams would be produced during high temperature

thermal treatment of PCB-contaminated soils. These residuals include treated soil, treated water,

air and water contaminant removal medium (e.g., baghouse filters/fines, spent activated carbon),

and a highly concentrated contaminant stream.

The treated soil would be sampled and analyzed for PCBs to confirm treatment efficiencies.

Treatment efficiencies would be evaluated by collecting one PCB screening sample to be

analyzed on-site using a field test kit per 12-hour workshift. An off-site laboratory confirmation

sampling frequency of one PCB sample per 500 yd3 was assumed. The soils would be sampled

and analyzed for a full suite of organic and inorganic compounds and the presence of leachable

metals less frequently (assumed 1 sample per 2,500 yd3) to confirm that the soils are of

acceptable quality for off-site disposal or on-site reuse as backfill at another OU. It is assumed

that all soils would meet the treatment criteria; soils not meeting the treatment criteria for PCBs

would be reprocessed in the thermal desorption unit. Soils not meeting treatment criteria that

would allow for unrestricted use at another OU at the site can be used for a more restrictive use,

e.g., as landfill daily cover or as backfill at locations where long-term engineering and/or

administrative controls will be in place. If leaching of metals is a concern, the treated soils may

be amended with cement to stabilize the metals in the treated soil prior to reuse. If off-site

disposal of the treated soil is selected, it is likely that the soil would be suitable for reuse as daily

cover at an off-site landfill.
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A significant volume of water would be generated during the thermal desorption process. The

soils being treated contain approximately 25% moisture, most of which would be driven off in

the thermal desorption unit. The bulk of this water would be collected in the condensate. Even

assuming 50% of the treated water would be used for dust control of the treated soils, more than

1 million gallons of water would require disposal over the time required to treat the soils. This

water would be polished with carbon and may be discharged to a sanitary sewer system and,

subsequently, to the local publicly-owned treatment works (POTW), discharged to the

Housatonic River via a direct discharge or storm drain system, or recharged to groundwater. The

volume of water generated would make shipment of this residuals stream to a commercial

treatment facility for treatment and disposal cost prohibitive.

Discharge of the water would be performed in accordance with a discharge permit or permit

equivalency. The permit conditions would specify the analytical testing scheme required for the

discharged stream. Depending on which discharge scenario was used, the analytical requirements

may change. For the purpose of this FS, it was assumed that the water would be discharged to the

sanitary sewer. It was further assumed that the discharge would require sampling for the full

suite of organic parameters on a daily basis during treatment system startup, and on a weekly

basis thereafter. Discharge to the river would likely require analysis for the full suite of Target

Compound List (TCL) and Target Analyte List (TAL) compounds and water quality parameters,

such as pH, total organic carbon, chemical oxygen demand, total suspended solids, total

dissolved solids, and temperature.

Concentrated treatment residuals (e.g., spent carbon, collected particulates, collected

concentrated PCBs) will require waste full characterization prior to disposal at an off-site

treatment, storage, and disposal facility (TSDF). It is anticipated that collected particulates and

spent carbon may be generated by both vapor-phase treatment to remove noncondensible

organics and by water polishing prior to discharge and that both of these wastes may be

combined into a single waste stream. Mass balance calculations indicate that approximately

1,000 gallons of oily, concentrated PCB waste will be generated during the thermal desorption

process. This waste stream would be shipped off-site for incineration at a TSCA-licensed facility

following waste characterization. Used personal protective equipment (PPE) generated by

personnel performing excavation, materials handling, treatment system operation, and sampling
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activities would be collected, classified, and shipped off-site for disposal in accordance with its

waste type.

5.2.5.2 Assessment of Alternative 5A

The following text and Table 5-7 discuss the seven evaluation criteria as they apply to this

alternative.

Short-Term Effectiveness

There would be short-term impacts due to the excavation activities at OU 3. These impacts are

described in detail in Subsection 5.2.3 of this report. They include potential exposure to

contaminated soils and particulate emissions upon removal of the existing cover currently in

place at the property and potential traffic impacts if the Tyler Street Extension is temporarily

closed to allow the excavation and backfill activity to occur within the time-frame allotted by the

school summer vacation. These impacts can be mitigated in the manner described for Alternative

4.

Short-term impacts associated with the thermal desorption treatment include those from soils

handling during transfer of contaminated soils from the long-term stockpile to the soil-screening

area, and during introduction into the thermal desorption unit. Emissions from the stockpiled

untreated soils will be controlled by storing the materials in temporary containment enclosure

until treatment. There also is the potential for short-term impacts from potential fugitive

emissions of particulates and vapors and from handling concentrated wastes.

Soil handling has the potential for allowing direct exposure and inhalation of airborne dusts and

vapors by site workers and the local community. Inhalation, ingestion, and dermal contact would

be minimized by utilization of the appropriate protective clothing and equipment, and following

proper health and safety procedures during soil treatment activities. Soil piles would be covered,

where practical, to minimize the generation of airborne dusts. Dust from the treated soil will be

minimized by adding moisture following treatment during a quench step.
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Table 5-7

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Engineering controls would be used to minimize the
possibility of community impacts during removal and
treatment of the soil.

Potential impacts on workers during RA; effectiveness
of protection measures.

Engineering controls, PPE, and monitoring would be
used to minimize the potential for worker exposure to
contaminants.

Potential environmental impacts of RA; effectiveness
of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation of the RA.

Time until protection is achieved. Protection would be achieved following removal of
the soil.

Time until RA is complete. Based on an average soil feed rate of 8 tons per hour,
the RA would require approximately 11 months to
complete following start of thermal treatment. Taking
into consideration the time to excavate soils, obtain
permits/permit equivalencies, perform treatability
testing, and set up the treatment system, it is
anticipated that the RA would be completed within 3
years of beginning excavation.

Long-Term Effectiveness and Permanence
Magnitude of residual risks from untreated waste and
treatment residuals.

Residual risks at OU 3 would be minimal due to
excavation of soil exceeding cleanup goals. There
would be a slight risk associated with reuse of soils if
treatability testing indicated that stabilization was
required to prevent soil leaching. There would be no
residual risk associated with the recovered oily PCB
waste since it will be incinerated off-site. There would
be minimal risk posed by the treated soil disposed at
another OU.

Adequacy and reliability of engineering and
institutional controls used to manage untreated waste
and treatment residuals.

Thermal desorption has been used at other sites to
successfully remove PCB contamination from
excavated soils. Incineration has been proven to
destroy PCBs in high-concentration oil matrices.

Long-term management and monitoring requirements. No long-term monitoring is required.

Potential for future exposure to human and
environmental receptors.

The potential for exposure to human and
environmental receptors would be eliminated at OU 3.

Potential need for replacement. No maintenance or repair required following RA.
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Table 5-7

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

 (Continued)

Criteria Assessment

Reduction of TMV of Contaminants through
Treatment
Type and quantity of residuals resulting from
treatment process.

The soil volume will be reduced from the original
volume to be treated due to the thermal destruction of
organic carbon content (peat) in the soil. An estimated
32,000 yd3 of clean soil will be generated by the
treatment system. Recovered particulates (fine fraction
of soil) and spent activated carbon would be generated
during air and water treatment. The majority of this
material would be recycled into the treatment system
with the soil feed; the treatment would generate an
estimated total of 60 yd3 over the life of the treatment.
An estimated 1,000 gallons of oily concentrated PCB
waste would be generated. Approximately 15 gpm of
treated, clean water would be generated for discharge.

Fate of residuals remaining after treatment. The majority of the particulates and spent carbon
generated during treatment (from air and water
treatment) would be fed into the thermal desorber with
the feed soil. Fines not fed back into the process
would likely be disposed of at an industrial landfill,
but may be disposed of in a hazardous or municipal
landfill based on waste characteristics and facility
acceptance. PCB oil would require incineration at a
permitted TSCA incinerator. Treated water would be
discharged to the local POTW in accordance with the
conditions of a discharge permit or permit equivalent.
Treated clean soils could potentially be used as
backfill for excavations at other OUs at the site, but
may require amendment with organic matter (e.g.,
peat, manure) to meet site-specific soil condition
requirements.

Degree to which treatment is irreversible. PCBs are permanently removed from soil. Off-site
incineration of recovered PCB oil would permanently
destroy contaminants.

Treatment process employed and type and amount of
materials to be treated.

Approximately 38,000 yd3 of soil would require
thermal treatment prior to reuse.

Degree of expected reduction in TMV: Is it permanent
or significant?

TMV of contaminants would be permanently reduced
at the site. A significant reduction in TMV may be
accomplished through thermal treatment of the soil at
another OU on the site.



MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_5.DOC 12/10/985-49

Table 5-7

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

 (Continued)

Criteria Assessment

Implementability

Ability to construct technology. Treatment equipment is transportable from the
vendor’s location to the site. Construction of concrete
pad on which to stage equipment will use
conventional construction techniques.

Difficulties and unknowns associated with the
technology.

There are potential schedule constraints due to the
preference of completing the remedial alternative
during the school summer vacation. It is currently
unknown whether thermal treatment will alter the
valence state of the native metals in the soil, thereby
increasing their potential to leach. The possible impact
of treatment on native metals in soil would be
evaluated during treatability testing.

Ability to monitor effectiveness of remedy. To the extent possible, all soil exceeding cleanup
goals would be removed to a maximum depth of 10
feet bgs. The effectiveness of the removal would be
evaluated by confirmation sampling following
excavation. Collection of samples outside the
excavation area will ensure that all contaminated soils
up to a depth of 10 feet bgs are removed from OU 3.
No long-term monitoring would be conducted other
than a 5-year review.

Reliability of technology. Removal of the soil using conventional construction
equipment and techniques, thermal treatment of soils
at another OU, and disposal of treatment residuals
would be a reliable means of addressing the
contaminated soil.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

Additional RAs could be undertaken if necessary.

Availability of necessary equipment; specialists; and
treatment, storage, and disposal services.

Necessary equipment and services are readily
available from multiple vendors.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Concurrence from federal, state, and local agencies
will be required, and/or permits must be obtained.
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Table 5-7

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5A: Excavation, Thermal Treatment at Another OU, Disposal

 (Concluded)

Criteria Assessment

Cost

Capital costs. $ 24,400,000

O&M (30-year present-worth). $ 14, 000

Present-worth analysis (30-year). $ 24,414,000

Potential future RA costs. No future RA costs anticipated.

Compliance with ARARs

Chemical-specific ARARs and TBCs. Compliance with MCP Method 1 S-1 standards would
be attained in the top 10 feet of soil.  Soil exceeding
MCP Method 1 S-1 standards would remain below 10
feet.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Overall Protection of Human Health and the
Environment

Alternative is protective of human health and the
environment.

ARAR = Applicable or relevant and appropriate requirement.
gpm = Gallons per minute.
O&M = Operations and maintenance.
PCB = Polychlorinated biphenyl.
POTW = Publicly owned treatment works.
PPE = Personal protective equipment.
RA = Remedial action.
TSCA = Toxic Substances Control Act.
yd3 = Cubic yards.

An air-monitoring program would be implemented to evaluate the potential for air emissions

from the operation of the system. Continuous emissions monitoring is available, as required, to

confirm that the gas discharged from the stack meets all applicable emissions limits. If possible,

the treatment system would be installed within a treatment building to further reduce the amount

of particulate and vapor emissions that can be generated to the outside environment.
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The short-term impacts associated with handling the contaminated wastes would be minimized

through the use of proper PPE and safety procedures. The system would be operated by

technology vendor representatives who have been fully trained in proper operating procedures

and all appropriate safety protocols. Wastes would not be stored longer than required prior to off-

site disposal (e.g., concentrated oily PCB waste) or returned to the contaminated soil being fed

into the thermal treatment unit (e.g., particulates generated from the air treatment and water

treatment systems, and spent carbon).

Long-Term Effectiveness and Permanence

The excavation and treatment of contaminated soils would result in the minimization or

elimination of unacceptable risk to human health from contact at OU 3 with unacceptable levels

of PCB-contaminated soils. A reduction in long-term risk would be realized because the

contaminants would be permanently removed from the soils, and the resultant high-concentration

PCB waste would be transported to a licensed TSCA incinerator and permanently destroyed. A

small volume of particulate waste would be generated. At the end of the treatment, the final

amount of residual fines might not be returned to the feed stream because there would be no

more contaminated soil to treat. An estimated 60 yd3 of fine particulates would be generated for

final disposal. This material most likely would be disposed of in an off-site industrial landfill, but

could be disposed of in an off-site municipal or hazardous waste landfill in accordance with its

waste characteristics and facility acceptance of the waste stream prior to disposal.

Treated soil could be reused as backfill for excavations at other OUs at the GE Housatonic River

site. As the treatment would remove all carbon content in the soils, the soil could be amended

with high-organic matter, such as peat or manure, prior to reuse as backfill. Alternatively, the

soil could be disposed of or reused as daily cover at an off-site landfill.

Reduction of Toxicity, Mobility, or Volume (TMV)

Contaminated soils would be removed, treated, and potentially reused at another OU. This

alternative would reduce the volume of contaminated material from 38,000 yd3 of soil

contaminated with relatively low concentrations of PCBs to approximately 1,000 gallons of
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highly concentrated PCB oil and 60 yd3 of fines/activated carbon. Furthermore, following

shipment of the concentrated PCB waste to an off-site TSCA incinerator for destruction, the

toxicity of the waste would be reduced because the PCBs would be destroyed.

Implementability

Technically, the project can be implemented using conventional technologies. Soil excavation

and replacement, site preparation, soil handling, thermal desorption, condensing/refrigerating

technology, and water and air treatment technologies are proven, reliable, and commercially-

available. There are a minimum of four technology vendors who have used thermal desorption

technology to successfully treat soils contaminated with PCBs, indicating that the technology is

both technologically viable and commercially available. However, there maybe some public

opposition to on-site thermal treatment technologies by local residents.

Cost

The estimated capital costs and O&M costs for this alternative are presented in detail in

Appendix C.

The capital costs take into account the cost of excavation and staging, site restoration of OU 3,

preparatory site work, obtaining required permits, thermal treatment at another OU, transport and

disposal of treatment residuals produced during on-site treatment, applicable sampling and

analysis, stockpiling of treated soils, and transportation to another OU (assumed to be within one

mile of the treatment area) for reuse. Specific assumptions on sampling and analytical

frequencies are provided in Subsection 5.2.3.1 of this report.

Operation costs for the thermal treatment system include costs associated with water and air

treatment. Treatment costs also were based on an assumed feed rate of 8 tons per hour into the

soil treatment unit. This feed rate drove the time required to treat the entire volume of

contaminated soils, which affected other costs such as sample collection and water discharge.

The soil feed rate and other assumptions used in this evaluation can be further refined following

a treatability test performed on representative site soils.
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O&M costs are limited to those incurred by performing a 5-year SARA review. Since the costs

associated with destruction of all contaminants in excess of acceptable concentrations are

captured within the capital costs, there would be no costs incurred for continued monitoring or

O&M of engineering and/or administrative controls.

Compliance with ARARs

A summary of the chemical-specific ARARs for this alternative is presented in Subsection 2.2 of

this report. Summaries of the location-specific and action-specific ARARs for this alternative are

presented in Appendix B.

Implementation of this alternative is expected to comply with the majority of the ARARs and

TBCs listed in Appendix B. However, the Revised Draft Human Health Risk Assessment

(03-0058) evaluated risks posed by contaminated soil up to depths of 10 feet, while the MCP

Method 1 S-1 standards apply to soil up to 15 feet deep. Therefore, soil exceeding MCP

Method 1 S-1 standards may remain at depths of greater than 10 feet. Based on an evaluation of

existing analytical data, MCP Method 1 S-1 standards for PCBs would be exceeded at three

locations (soil sampling locations B66, ASB-29, and ASB-34). MCP requirements would not be

met unless a risk assessment was performed that indicated a condition of no significant risk and

an AUL was placed on the property.

Overall Protection of Human Health and the Environment

Removal of soils with PCB concentrations greater than the PRG of 2 mg/kg would be protective

of human health. While physical removal of these soils may potentially increase the short-term

exposure to site contaminants during excavation activities, the permanent removal of the

contaminated media and subsequent destruction of the highly concentrated oily residue would be

more protective of human health in the long term.
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5.2.6 Alternative 5B-1: Excavation, Solvent Extraction at Another OU, Disposal

5.2.6.1 Description of Alternative 5B-1

This remedial alternative involves the excavation of soil exceeding PRGs as described for

Alternative 4A, treatment at another OU with solvent extraction to remove PCBs, and disposal of

the treated soil. For the purposes of this FS, reuse of treated soil at another OU is assumed,

however, the soil would likely be suitable for reuse as daily cover at an off-site landfill.

Solvent extraction is a physical/chemical process that removes the organic contaminants that

adhere to the organic matter and fine particles within the soil matrix. This technology does not

destroy the PCBs; rather, it removes the PCBs from the soil and concentrates them in a waste

product that must be sent for off-site disposal.

Solvent extraction has been proven to effectively remove PCBs and other organic contaminants

from soils in numerous full-scale remedial operations. The process occurs in a specially

constructed and largely automated treatment plant. The plants are of a modular design and can be

temporarily installed at the site.

Solvent extraction is a two-step process. In the first step, the solvent is contacted with the soil.

This is done in a fully enclosed contact vessel in a batch process. Both actively mixed and

passive flow-through contact vessels designs are employed. The contact vessels must be loaded

with the contaminated soil and then the clean soil unloaded after the solvent extraction has

occurred. The soil is typically moved in and out of the contact vessels with front-end loaders or

similar earth-moving equipment.

When the solvent contacts the soil, the PCBs and other organic contaminants desorb from the

soil and are solubilized into the solvent. This occurs because the PCBs and other organic

contaminants in the soil have a high affinity for the solvents used. Typically, proprietary, low-

toxicity organic solvents are used. After the solvent has contacted the soil for a sufficient period

of time to desorb the contaminants from the soil, the solvent is separated from the soil. This

separation is done with gravity settling, centrifuges, and other physical separation techniques.
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Pore water in the soil also will separate from the soil during this operation. The contaminant-

laden solvent stream and any water is then passed to the second process step.

The second step in this process is to separate the organic contaminants, water, and the solvent

into three separate liquid streams. This separation is performed with distillation or other similar

separation technologies. The PCBs and other organic contaminants are concentrated into a

stream that is sent off-site for disposal. The water stream is typically added back to the soil or

sent to a municipal or industrial wastewater treatment plant. The separated solvent is recycled

back into the process. The process is a closed loop where the solvent used is recovered and

recycled over and over again. Solvent recovery rates are approximately 90 to 99%, however a

high percentage of fine soils would decrease recovery rates.

There is one additional step common to most solvent extraction systems. After the solvent and

liquids have been removed from the soil with gravimetric techniques, the soil is heated and a

vacuum applied to remove and recover as much of the solvent as possible from the soil.

Additional pore water is also driven from the soil. The vapor from heating the soil is condensed

and sent to the liquid stream separator discussed in the previous paragraph.

The soil is now a dry, clean, treated soil. Typically, the water generated during the process is

added back to the soil to return the soil to its original moisture content. The soil can then be

reused as backfill at another OU or shipped off-site and used as daily cover at a RCRA Subtitle

D-regulated landfill. The soil can contain parts per million (ppm) concentrations of the solvent,

although most solvents used are biodegradable. Solvent extraction has been used successfully to

remove PCBs from soil and sediments in several full-scale remediation projects. Vendors have

been able to consistently attain PCB target concentrations below 1 ppm at a competitive cost.

Figure 5-3 presents a process flow sheet for this process. The figure shows the two primary

streams generated from this process, including the treated soil and the concentrated organic

waste stream containing the PCBs.

Excavation and Soil Staging

Approximately 38,000 yd3 (approximately 57,000 tons) of soil would be excavated and

transported to the temporary contaminated-soil staging area as described for Alternative 5A. The
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exact location of the soil treatment facility is not known at this time. However, for costing

purposes, it is assumed that the treatment facility would be located at another OU at the site. It is

also assumed that the soil treatment area would be close (approximately 1 mile) to the excavation

at OU 3 and that there would be direct access between the two locations to minimize soil

transportation costs. It is possible that a soil conveyer system would be used to transport the soil

to the contaminated-soil staging area, which could further reduce material-handling costs.

Soil Treatment with Solvent Extraction

Prior to constructing a treatment plant at the site, a bench-scale treatability test would need to be

conducted on the soil. This test would help determine the detailed configuration of the plant as

well as the flow rates and required extraction times. Most solvent extraction plant designs are

modular in nature. Therefore, plant capacity can be as small or as large as desired, ranging up to

300 tons per day. The larger the plant, the quicker the plant can process the soil, but the higher

the up-front mobilization and site preparation costs. To optimize plant economics, it would be

necessary to balance the up-front costs with the desire to process the soil in as short a time as

possible. An additional consideration in designing the plant capacity is whether soils or

sediments from other OUs at the site would be treated at the treatment plant.

For this study, it is assumed that a facility with a daily capacity of 190 tons per day would be

constructed. At 190 tons per day, the 38,000 yd3 of contaminated soil could be treated in

approximately 10 months (assuming a 7-day work week and a bulk density of 1.5 tons per yard).

For this FS, a target treatment goal of 1 mg/kg is assumed for soil. If another target treatment

goal is selected in the future, estimated costs may be altered to some degree.

The treatment plant would be installed on a concrete pad. The pad would be installed as part of

the site preparation activities. The pad would be surrounded by a buffer area of curbed asphalt as

well as an 8-foot high security fence. The plant area also would be supplied with potable process

water, 440-volt electricity, and a fire hydrant for firewater. The area required for the treatment

plant would be approximately 2 acres.

The soil would be transferred from the contaminated-soil staging area and loaded into the

treatment system with a front-end loader. The process itself is a completely enclosed system. The
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soil is sealed in a contact vessel before the soil is treated with any solvent. The vessels are not

opened again until the solvent has been removed from the soil with the soil-heating process. Air

emissions would be small and limited to tank vents, boiler exhaust, and other minor sources. All

air emissions would be passed through scrubbers and activated carbon to remove any volatilized

solvent or organic exhaust vapors. The process will yield a clean soil as well as a liquid

concentrated PCB stream. A waste solvent stream is not produced because of the closed-loop

process.

Water generated during the process would be returned to the soil so that the soil for disposal

would be at its original moisture content. The treated soil then would be placed in an adjacent

treated soil storage area by a front-end loader and covered with plastic until it is disposed of. The

concentrated PCBs would be pumped directly into 55-gallon drums. Further discussion on the

storage and disposal of these streams is included in the next subsection.

The treated soil would need to be sampled to ensure that it is below treatment goals. Soil samples

would be analyzed for PCBs and the residual solvent. Most vendors perform confirmation

sampling as part of their normal treatment package. Some additional sampling would be required

to corroborate the vendor’s sampling program.

Storage and Disposal of Waste Streams Generated at the Treatment Plant

The concentrated PCB waste stream generated during this process would be in a liquid form and

would be pumped directly into 55-gallon drums within the treatment system. Once full, drums

would be stored for less than 90 days on a bermed and covered drum storage pad until they are

transported for off-site disposal. It is expected that the concentration of PCBs in this waste

stream would exceed 5,000 ppm. Therefore, according to Section 761.60 of 40 CFR Part 761, the

concentrated PCB waste stream would have to be disposed of at an off-site TSCA-approved

incinerator.

In order to estimate the volume of concentrated PCB solution that would be generated, a mass

balance can be calculated using the concentration of extractable organics. According to the

vendors, total oil and grease (O&G) is a reasonable surrogate measurement for the concentration

of extractable organics. No O&G data are available for OU 3. For costing purposes, it is assumed
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that approximately 1,000 gallons (0.017 gallons per ton) of the concentrated PCB stream would

be generated. This estimate is based on an assumed average O&G concentration of 100 ppm for

the entire 38,000 yd3 of contaminated soil.

Since the water would be added back to the soil, it is assumed that the mass of the treated soil

would be identical to the mass of the soil to be treated. Therefore, based on soil volumes and

bulk density, it is estimated that 57,000 tons of cleaned soil would be generated. Treated soil

would be stored on the polyethylene sheeting at the treated soil storage area and covered with

additional polyethylene sheeting. For costing purposes, it is assumed that the soil would be

transported to another OU for reuse.  Alternatively, the treated soil could be trucked off-site and

disposed of at a RCRA Subtitle D landfill for use as daily cover.

A few additional wastes could be generated including contaminated PPE and contaminated

carbon from air scrubbers. The volumes of these materials would be small.

5.2.6.2 Assessment of Alternative 5B-1

The following text and Table 5-8 discuss the seven evaluation criteria as they apply to this

alternative.

Short-Term Effectiveness

There would be some potential risks associated with the excavation activities of this alternative.

For a detailed discussion of the short-term effectiveness of the excavation activities for this

alternative, see Subsection 5.2.3.

There would be some potential risks to residents and workers during the treatment of the soil

with solvent extraction technology. The greatest risk to both groups is the presence of large

volumes of flammable solvent at the site. Installing a fire control system with adequate access to

firewater would control this risk. In addition, there would be a buffer zone around the soil

treatment facility to further reduce risks to residents.
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Table 5-8

Evaluation Criteria to be Considered for Remedy Selection —
Alternative 5B-1: Excavation, Off-Site Solvent Extraction Treatment

at Another OU, Disposal

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Potential impacts include fugitive dust emissions,
solvent vapors, and fire risk during excavation and
treatment. Engineering controls would be used to
minimize the possibility of community impacts during
removal, transportation, and treatment of the soil.

Potential impacts on workers during RA; effectiveness
of protection measures.

Potential impacts include fugitive dust emissions,
solvent vapors, and fire risk during excavation and
treatment. Engineering controls, PPE, and monitoring
would be used to minimize the potential for worker
exposure to contaminants. Safety systems would be
implemented to prevent exposure as well as fires or
explosion of the organic solvent used in the solvent
extraction process.

Potential environmental impacts of RA; effectiveness
of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation.

Time until protection is achieved. Protection would be achieved following removal of
the soil, which would occur during two 10-week
summer periods. It also may be possible to excavate
the soil during 10-ten-week period if a soil conveyor
system or mining trucks can be used.

Time until RA is complete. The remedial action would require approximately 2.5
years to complete. If the excavation can be completed
in one 10-week session, the RA could possibly be
completed in 1.5 years.

Long-Term Effectiveness and Permanence
Magnitude of residual risk from untreated waste and
treatment residuals.

On-site residual risks would be minimal because of
excavation of soil exceeding cleanup goals. Soil
contaminants would be removed from the soil and
then destroyed during the treatment process, thereby
minimizing risk associated with contaminated
materials removed from the site.

Adequacy and reliability of engineering and
institutional controls used to manage untreated waste
and treatment residuals.

There would be minimal treatment residuals.
Concentrated PCB wastes would be sent off-site for
incineration at a permitted facility. Treated soil would
be used as backfill at another OU. This is a common
and reliable means of managing treated soil.
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Table 5-8

Evaluation Criteria to be Considered for Remedy Selection —
Alternative 5B-1: Excavation, Off-Site Solvent Extraction Treatment

at Another OU, Disposal
(Continued)

Criteria Assessment

Long-term management and monitoring requirements. No long-term monitoring is required.

Potential for future exposure to human and
environmental receptors.

The potential for exposure to human and
environmental receptors would be eliminated.

Potential need for replacement. No maintenance or repair is required after RA is
complete.

Reduction of TMV of Contaminants through
Treatment

Type and quantity of residuals resulting from
treatment process.

The treatment process would effectively remove the
PCBs from the soil and concentrate them. The
concentrated PCBs would then be incinerated off-site
at a permitted facility. Low levels of PCBs and
solvents will remain in the treated soil. The solvents
used are biodegradable.

Fate of residuals remaining after treatment. There would be no residuals remaining at OU 3. The
treated soils with low levels of TPH would be reused
at another OU.

Degree to which treatment is irreversible. The removal of PCBs from the soil with solvent
extraction and subsequent off-site incineration of
PCBs would be irreversible.

Treatment process employed and type and amount of
materials to be treated.

Approximately 38,000 yd3 of soil would be excavated
and treated off-site.

Degree of expected reduction in TMV: Is it permanent
or significant?

TMV of contaminants would be permanently reduced
at the site. A significant and permanent reduction in
TMV would be accomplished through treatment of the
soil.

Implementability

Ability to construct technology. The solvent extraction process has been successfully
implemented at several full-scale RAs, which are
similar to the RA planned for the OU 3 soils. No
significant problems are expected when constructing a
treatment facility large enough to treat the soils over a
10-month period of time.
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Table 5-8

Evaluation Criteria to be Considered for Remedy Selection —
Alternative 5B-1: Excavation, Off-Site Solvent Extraction Treatment

at Another OU, Disposal
(Continued)

Criteria Assessment

Difficulties and unknowns associated with the
technology.

Schedule constraints exist due to the preference of
completing the remedial alternative during the school
summer vacation. There may be some problems
implementing this technology if the soil contains too
many fine and clay materials. The technology requires
the use of large volumes of flammable solvents.

Ability to monitor effectiveness of remedy. To the extent possible, all soil exceeding cleanup
goals would be removed to a maximum depth of 10
feet bgs. The effectiveness of the removal would be
evaluated by confirmation sampling following
excavation. The effectiveness of the treatment would
be evaluated by sampling following treatment. No
long-term monitoring would be required.

Reliability of technology. Removal and transport of the soil using conventional
construction equipment and techniques would be a
reliable means of removing the materials from OU 3.
Solvent extraction has proven reliable in removing
PCBs from soil to below target levels as low as 1 ppm
during full-scale operation.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

Solvent extraction equipment is modular and easily
expandable. The equipment is also quite durable.
Thus, the equipment could be used to treat additional
contaminated soils in the future, if necessary.

Availability of necessary equipment; specialists; and
treatment, storage, and disposal services.

Necessary equipment and services are readily
available for excavation, transport, and storage of the
contaminated materials. Solvent extraction equipment
may have to be specifically fabricated for this site.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Concurrence from federal, state, and local agencies
would be required. Solvent extraction facilities have
been able to obtain approvals and permits in the past.
Several vendors already have TSCA permits for
treating PCBs at concentrations exceeding 50 ppm.
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Table 5-8

Evaluation Criteria to be Considered for Remedy Selection —
Alternative 5B-1: Excavation, Off-Site Solvent Extraction Treatment

at Another OU, Disposal
(Concluded)

Criteria Assessment

Cost

Capital costs. $23,391,000

O&M costs (30-year present-worth). $14,000

Present-worth analysis (30-year). $23,405,000

Potential future RA costs. No future RA costs anticipated.

Compliance with ARARs

Chemical-specific ARARs and TBCs. Once the PCBs are removed from the soils with
solvent extraction, the PCBs would be destroyed at a
TSCA-permitted incinerator. Incineration is an EPA-
approved method for destroying PCBs. Compliance
with MCP Method 1 S-1 standards would be attained
in the top 10 feet of soil. Soil exceeding MCP Method
1 S-1 standards would remain below 10 feet.

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Overall Protection of Human Health and the
Environment

Alternative is protective of human health and the
environment.

ARAR = Applicable or relevant and appropriate requirements.
MCP = Massachusetts Contingency Plan.
O&M = Operations and maintenance.
PCB = Polychlorinated biphenyls.
PPE = Personal protective equipment.
ppm = Parts per million.
RA = Remedial action.
TPH = Total petroleum hydrocarbons.
TSCA = Toxic Substances Control Act.
yd3 = Cubic yards.
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A second potential risk to residents and workers during the implementation of soil treatment

activities is the risk of exposure to airborne dust containing PCBs. Emissions from the stockpiled

soils in the contaminated-soil staging area would be controlled by covering the soil stockpiles.

Also, the contaminated soil could be wetted during earth-moving activities to control dust

emissions. Engineering construction activities, including OSHA rules, would be followed during

earth movement and treatment activities to maximize worker safety.

There is also a potential risk to residents and workers during the implementation of soil treatment

activities from the exposure to volatilized solvent. This risk is minimized through the use of a

closed loop system where there are very few solvent and air emissions. In addition, all air

emissions are run through scrubbers and/or activated carbon to control volatilized solvent

emissions.

Finally, there is a potential risk to residents and workers from transporting the concentrated PCB

waste stream to a TSCA-permitted incinerator and incineration of the wastes at this facility. To

the extent possible, this risk would be minimized by careful planning of transportation activities;

use of an experienced, licensed hauler of hazardous wastes; and incineration of the wastes at a

state-of-the-art and TSCA-permitted incineration facility.

There are no expected direct environmental impacts from the soil treatment activities under this

alternative.

Long-Term Effectiveness and Permanence

The excavation and treatment of contaminated soils at OU 3 would result in a substantial overall

reduction of risk to human health. In this alternative, the PCBs posing potential risks to human

health would be removed from OU 3, greatly reducing long-term risks to human receptors at the

OU. In addition, the solvent extraction process would then remove the PCBs from the soil and

the PCBs would be destroyed at a TSCA-approved incinerator. The destruction of these PCBs

would further reduce the long-term risks.

There would be some minimal potential long-term risks due to residual PCBs remaining in the

treated soil. The residual PCBs would be at a concentration of less than 1 mg/kg so this risk
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should be small. It is not believed that the residual solvent in the soil would pose a significant

long-term risk because the solvents used are biodegradable.

Reduction of Toxicity, Mobility, or Volume (TMV)

If this alternative is selected, there would be a significant and permanent reduction in the TMV,

of the waste because almost all of the PCBs in the top 10 feet of soil at OU 3 would be removed

and then destroyed. The solvent extraction would remove the PCBs from the contaminated soil

and concentrate them in a high-strength solution. This solution would subsequently be sent to a

TSCA-permitted incinerator where the PCBs would be completely destroyed. These processes

are irreversible.

There would be trace concentrations of PCBs in the treated soil after treatment. For this project, a

target post-treatment concentration of 1 mg/kg is assumed. There would also be levels of residual

solvents in the treated soil. The solvents utilized in this technology are not toxic, are not listed

materials, and are biodegradable. Residual solvent concentrations are expected to be on the order

of low ppm.

The levels of PCBs and residual solvent in the treated soil are expected to allow the use of the

soil as clean fill at other OUs without presenting unreasonable risks to human health. In addition,

the low levels of residual PCBs and solvents would not preclude the use of this waste as daily

cover in a Subtitle D regulated landfill.

Implementability

This alternative is technically implementable. The excavation and transportation of the soil

would use proven and reliable technologies. See Subsection 5.2.3 for a detailed discussion of the

implementability of excavation activities.

The solvent extraction technology to treat the soil is also implementable. It is relatively easy to

mobilize and install the solvent extraction equipment at the treatment site, and the equipment is

not difficult to operate. The technology has been demonstrated at several similar full-scale

remediation projects to reduce PCB concentrations to below 1 mg/kg. Maximum concentrations
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at these other sites have been as high as 40,000 mg/kg, much higher than the maximum

concentration of 1,100 mg/kg found at OU 3. Reliable test methods have been developed to

measure the concentration of residual PCBs and solvents in the soils to monitor the effectiveness

of the treatment technology.

An additional benefit of the solvent extraction technology is that the treatment plants can be

expanded easily. Therefore, it is possible to design a solvent extraction plant with a higher

capacity if the plant would need to treat soil or sediments from other OUs at the site.

There are several limitations in implementing the solvent extraction technology. In particular, it

is sometimes difficult to implement solvent extraction for soils containing a high percentage of

fine and clay particles. The small particles can cause problems in physically separating the

solvents from the soil. A bench-scale treatability test should determine if this will be

problematic. In addition, the solvent used during treatment is flammable and explosive and must

be handled with care.

Permitting of a solvent extraction facility is not expected to be difficult. The primary vendors

selling solvent extraction services have already obtained nationwide TSCA permits to process

PCBs with concentrations exceeding 50 mg/kg. Air permits also may be required, but the

treatment plants have state-of-the-art air emission control devices. The vendors claim that they

have not had any major problems obtaining air permits in the past.

Based on discussions with both vendors and regulators, the siting of these facilities is also

manageable. There are some aspects of site safety that may be an issue of concern, such as the

presence of large volumes of flammable solvents. However, it is possible to minimize these risks

with careful planning. In addition, this technology would leave measurable concentrations of

residual solvent in the treated soil. Based on past experience, concentrations in the ppm range

can be expected.

Cost

The total present worth of this treatment technology is $23,405,000. A breakdown of line items

contributing to the estimated capital costs and O&M costs, as well as the present-worth analysis
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for this alternative, is summarized in Appendix C, Table C-5. In addition, see Subsection 5.2.3

for a detailed discussion of the costs of excavation activities.

The estimated capital cost for this treatment technology is $23,391,000. The capital cost takes

into account the cost of excavation and transportation of the contaminated soil; bench-scale

treatability test; site preparation costs for the treatment facility; mobilization and demobilization

of the solvent extraction treatment plant; soil treatment; confirmation sampling of the soil;

disposal of the PCBs at a TSCA-regulated incinerator; and transportation of treated soil to

another OU for reuse.

The cost estimates are greatly impacted by changes in the per ton treatment cost charged by the

vendor. Based on conversations with several vendors, the per ton cost can range from $100 to

$250 per ton. An estimate of $175 is assumed in the cost estimating tables in Appendix C. The

per ton cost will vary, depending on the exact soil characteristics, such as soil moisture and

particle size distribution, as well as the target treatment level selected. Great cost savings or

potential cost increases may be realized depending on exact site conditions. One way to better

define the per ton cost is to run a bench-scale treatability test. In addition, the excavation and soil

handling costs also may be reduced if a soil conveyor system is installed to transport the soil

from the excavation to the contaminated soil staging area.

The long-term operating costs for this alternative are limited to a SARA review conducted in

year 5 to ensure that complete remediation has occurred. The cost for the one-time SARA review

is estimated to be $15,000 in year 5.

No significant economies of scale are realized with this technology. There is some reduction in

the per ton mobilization and site preparation costs if a smaller plant is selected or if the plant

remains at the site for a longer period of time. However, the flat per ton treatment rate for soil

does not change significantly with plant capacity.

Compliance with ARARs

Implementation of this alternative is expected to comply with ARARs. A summary of specific

ARARs for the treatment and disposal of soils contaminated with PCBs is presented in
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Subsection 2.2. For a complete list of the ARARs relevant to this alternative as well as the

actions to be taken to attain the requirements, refer to Appendix B. This alternative would not

comply with chemical-specific TBCs due to the potential for soil exceeding MCP Method 1 S-1

standards to remain below a depth of 10 feet. MCP requirements would not be met unless a risk

assessment was performed that indicated a condition of no significant risk and an AUL was

placed on the property.

Overall Protection of Human Health and the Environment

There would be a short-term risk of human exposure to PCBs during the excavation and

treatment of the contaminated soil. The pathway would be through airborne dust, which could

impact area residents as well as workers. This risk would be controlled by suppressing the dust

during the excavation and by storing the contaminated soil in a contained structure.

There is also a short-term risk of human exposure to volatilized solvent during the soil treatment.

This risk would be controlled through the use of state-of-the-art air emission control

technologies.

Finally, there is some risk of fire and explosion at the site during the treatment activities due to

the presence of flammable solvents at the treatment facility. This risk would be controlled by

installing a system for fire control as well as paved buffer areas.

On the other hand, the implementation of this alternative would result in a substantial overall

reduction of risk to human health. In this alternative, PCBs in soil up to a depth of 10 feet bgs

would be removed from OU 3, greatly reducing long-term risks to human receptors at the OU. In

addition, the treatment process would then remove the PCBs from the soil and the PCBs would

be destroyed at a TSCA-approved incinerator. The destruction of these PCBs would further

reduce the long-term risks.
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5.2.7 Alternative 5B-2: Excavation, Chemical Dechlorination at Another OU,
Disposal

5.2.7.1 Description of Alternative 5B-2

This remedial alternative is the same as Alternative 5B-1, with the exception of the method of

soil treatment (chemical dechlorination instead of solvent extraction) at another OU within the

overall site. Soils would be excavated and removed from OU 3 in the same manner as described

for Alternative 4A. The soils would be stockpiled at another OU as described for Alternative 5A.

Following treatment, the soils would be nonhazardous, and it is assumed that they would be

disposed of in the same manner as the soils for Alternative 5B-1. Figure 5-4, the process flow

diagram for this alternative, illustrates the processes associated with excavation, dechlorination

treatment, and disposal.

Dechlorination Treatment Process

Several different dechlorination treatment processes have been developed for treatment of

contaminated soils. The objective of all of these processes is to detoxify the contaminated

materials by stripping the chlorine atoms from chlorinated contaminants. The processes differ by

the method of dechlorination treatment and by the types of residuals remaining following

treatment. None of the dechlorination treatment processes have been implemented at a scale that

would, in a reasonable time frame (12 to 24 months), treat the 38,000 yd3 of PCB-contaminated

soils present at OU 3.

The following three types of dehalogenation processes can be used for treatment of PCB-

contaminated soils:

§ Solvated Electron Technology (SET).
§ Base-Catalyzed Decomposition (BCD).
§ Glycolate Dehalogenation.

A specific dechlorination process for treatment of the OU 3 soils would be selected during the

remedial design phase of the project. Following selection of the specific treatment process, pilot

testing would be conducted to verify the effectiveness of the process for treatment of the site
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soils, and to establish design and operating parameters for the full-scale treatment system. The

three dechlorination technologies are described briefly in the following paragraphs.

Solvated Electron Technology (SET)

The SET process neutralizes halogenated compounds (those containing chlorine, fluorine,

bromine, or iodine) by exposing them to free electrons in a solvated solution. Solvated electrons

are a powerful reducing agent. Solvated electron solutions are produced when a base metal

(usually sodium, but sometimes calcium or lithium) is dissolved in liquid anhydrous (water-free)

ammonia. Halogenated compounds, which have a powerful affinity for free electrons, are mixed

with the solvated solution and, in a very rapid reaction, are neutralized. For PCBs, ions of

chlorine combine with ions of sodium, and sodium chloride is formed. The SET process strips

chlorine from hydrocarbons, often without further degrading the hydrocarbons. Thus, the total

petroleum hydrocarbons (TPH) in soil typically increases following SET treatment.

The final configuration of the SET system depends on several parameters including soil particle

size, the presence of rocks, the degree to which PCBs and other chemical of concern are sorbed

to rocks, moisture content, and the presence of natural organic (humic) materials. The solvated

electron solution can be either added directly to the soil in a reactor or the contaminants can be

solvent-extracted from the soils using ammonia. If the extraction method is used, then sodium is

added to the liquid extract to generate the reaction in which the PCBs are destroyed. Following

destruction of the PCBs, the reaction liquids are distilled and the ammonia is recycled to the

extraction reactor. The still bottom materials are typically nonhazardous salts, although pH

adjustment may be required prior to disposal.

SET has been demonstrated to achieve consistently high levels of contaminant destruction in

soils contaminated with PCBs, dioxins, and pesticides. Soils containing up to 10,000 ppm of

contaminants have been treated by SET to less than 1 ppm residual contamination. The SET

process does not generate air emissions. All residual ammonia is recycled to the process.

Base-Catalyzed Decomposition (BCD)

In the BCD process, contaminated soil is screened, processed with a crusher and pugmill, and

mixed with sodium bicarbonate. The mixture is heated to above 330°C (630°F) in a rotary
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reactor to decompose and partially volatilize the contaminants. The BCD process produces

primarily biphenyl, low-boiling-point olefins, which are not water soluble and are much less

toxic than PCBs, and sodium chloride. Thus, in the BCD process, contaminants are partially

decomposed within the treated medium, and are not transferred to another medium.

Glycolate Dehalogenation

In glycolate dehalogenation, an alkaline polyethylene glycol (APEG) reagent is used to

dehalogenate halogenated aromatic compounds in a batch reactor. The APEG reagent

dehalogenates the pollutant to form a glycol ether and/or a hydroxylated compound, and an alkali

metal salt, which are water-soluble by-products. Potassium polyethylene glycol (KPEG) is the

most common APEG reagent. Contaminated soils and the reagent are mixed and heated in a

treatment vessel. In the APEG process, the reaction causes the polyethylene glycol to replace

halogen molecules and render the compound nonhazardous or less toxic. For example, the

reaction between chlorinated organics and KPEG causes replacement of a chlorine molecule and

results in a reduction in toxicity. The concentrations of PCBs that have been treated by the

APEG process are reported to be as high as 45,000 ppm. Concentrations were reduced to less

than 2 ppm per individual PCB congener.

Glycolate dehalogenation typically produces a wastewater stream that may require treatment by

an advanced oxidation process, carbon adsorption, or precipitation. Glycolate dehalogenation

residuals contain chlorine and hydroxyl groups, which make them water-soluble and slightly

toxic.

Treatment Approach for OU 3

The SET process has been selected for detailed evaluation in this alternative because it appears

to have good potential for scale-up to the size system necessary for treatment of the OU 3 soils in

a 1- to 2-year time-frame. However, as noted, the actual dechlorination treatment process used

would be selected during remedial design, and pilot testing would be conducted to verify the

effectiveness of the technology and determine the final design criteria and operational

parameters.
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As described for Alternative 5A, excavated soil from OU 3 would be transported to the staging

and treatment area for storage until treatment. Backfilling and restoration of the OU 3 site would

proceed in the same manner as for Alternative 4A. The timing, logistics, and costs for OU 3

excavation, soil transport, confirmatory sampling, and site restoration would be the same as for

Alternative 4A.

Following completion of pilot testing and final design of the remedial process, the dechlorination

treatment system would be constructed adjacent to the containment structures. After the

treatment system is completely constructed, startup testing would be conducted to verify

attainment of the soil treatment objectives. Following successful completion of the startup

testing, treatment of the soil would commence at a rate of approximately 5 to 8 tons per hour

(120 to 192 tons per day, assuming 24-hour operation).

Treatment of the 57,000 tons of soil would require an estimated 10 to 16 months, depending on

the treatment rate and the treatment system down-time for maintenance and repairs. Treated soil

would be tested, at a rate of 1 sample per 500 tons, for compliance with treatment objectives, and

transported from the site to a landfill for use as cover material. As noted in the description of the

SET process, there may be residual petroleum hydrocarbons present in the soil following the

dechlorination treatment process. However, given the low average PCB concentration (7 to

12 mg/kg) in the contaminated materials, the resulting TPH concentration would also be low, and

suitable for soil reuse at another OU. Reuse of treated soil as daily cover at an off-site landfill

could also be an option. For the purposes of this FS, it is assumed that treated soil would be

reused on-site at another OU.

Following treatment of all of the stockpiled soils, the temporary storage structures and treatment

system would be decontaminated and removed from the site. The concrete pad for the treatment

area would be removed and the site graded and restored to pre-construction conditions.

5.2.7.2 Assessment of Alternative 5B-2

The following text and Table 5-9 discuss the seven evaluation criteria as they apply to this

alternative.
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Table 5-9

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5B-2: Excavation, Off-Site Dechlorination Treatment at

Another OU, Disposal

Criteria Assessment

Short-Term Effectiveness
Potential impacts on the community during RA;
effectiveness of protection measures.

Engineering controls would be used to minimize the
possibility of community impacts during removal and
transportation of the soil.

Potential impacts on workers during RA; effectiveness
of protection measures.

Engineering controls, PPE, and monitoring would be
used to minimize the potential for worker exposure to
contaminants. Safety systems would be implemented
to prevent worker exposure to ammonia and
ammonia/sodium solvated electron solution.

Potential environmental impacts of RA; effectiveness
of protection measures.

Engineering controls would be used to prevent
releases of contaminants to the environment during
implementation.

Time until protection is achieved. Protection would be achieved following removal of
the soil, which would occur during two 10-week
summer periods.

Time until RA is complete. The remedial action would require approximately 3.5
years to complete.

Long-Term Effectiveness and Permanence
Magnitude of residual risk from untreated waste and
treatment residuals.

On-site residual risk would be minimal because of
excavation of soil exceeding cleanup goals to a
maximum depth of 10 feet bgs. Soil contaminants
would be destroyed by treatment process thereby
minimizing risk associated with contaminated
materials removed from the site.

Adequacy and reliability of engineering and
institutional controls used to manage untreated waste
and treatment residuals.

There would be minimal treatment residuals. Treated
soil would be reused at another OU. This is a common
and reliable means of managing treated soil.

Long-term management and monitoring requirements. No long-term monitoring is required.

Potential for future exposure to human and
environmental receptors.

The potential for exposure to human and
environmental receptors would be eliminated.

Potential need for replacement. No maintenance or repair required after remedial
action is complete.
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Table 5-9

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5B-2: Excavation, Off-Site Dechlorination Treatment at

Another OU, Disposal
 (Continued)

Criteria Assessment

Reduction of TMV of Contaminants through
Treatment

Type and quantity of residuals resulting from
treatment process.

The treatment process would effectively destroy the
PCBs and other chlorinated contaminants. Low levels
of TPH may remain in the treated soil. The soil would
also contain sodium chloride and would be slightly
nitrogen-enriched

Fate of residuals remaining after treatment. There would be no residuals remaining at OU 3. The
treated soils with low levels of TPH would be reused
at another OU.

Degree to which treatment is irreversible. The dechlorination treatment process would be
irreversible.

Treatment process employed and type and amount of
materials to be treated.

Approximately 38,000 yd3 of soil would be excavated
and treated off-site.

Degree of expected reduction in TMV: Is it permanent
or significant?

TMV of contaminants would be permanently reduced
at the site. A significant and permanent reduction in
TMV would be accomplished through treatment of the
soil.

Implementability

Ability to construct technology. The dechlorination treatment technology has not been
implemented at a scale required for treatment of the
OU 3 soils. Complications associated with scale-up to
a 5 to 8 tons per hour system are expected.

Difficulties and unknowns associated with the
technology.

Schedule constraints due to the preference of
completing the remedial alternative during the school
summer vacation. Dechlorination treatment is
unproven in large-scale applications.

Ability to monitor effectiveness of remedy. To the extent possible, all soil exceeding cleanup
goals would be removed. The effectiveness of the
removal would be evaluated by confirmation sampling
following excavation. No long-term monitoring would
be conducted.
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Table 5-9

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5B-2: Excavation, Off-Site Dechlorination Treatment at

Another OU, Disposal
 (Continued)

Criteria Assessment

Reliability of technology. Removal and transport of the soil using conventional
construction equipment and techniques would be a
reliable means of removing the materials from OU 3.
Dechlorination treatment has been demonstrated to be
reliable at small scales but has not been demonstrated
in large-scale applications.

Ability to perform O&M functions. Not applicable.

Ability to undertake additional RAs, if deemed
necessary in the future.

Additional RAs could be undertaken if necessary

Availability of necessary equipment; specialists; and
treatment, storage, and disposal services

Necessary equipment and services are readily
available for excavation, transport and storage of the
contaminated materials. Dechlorination treatment
equipment would likely need to be specifically
designed for this application.

Ability to obtain approvals from, and need to
coordinate with, other agencies.

Concurrence from federal, state, and local agencies
would be required

Cost

Capital costs. $36,218,000

O&M costs (30-year present-worth). $14,000

Present-worth analysis (30-year). $36,232,000

Potential future RA costs. No future RA costs anticipated.

Compliance with ARARs

Chemical-specific ARARs and TBCs. Compliance with TSCA requirements would be
attained though the use of an EPA-approved method
for destruction of PCBs. Compliance with MCP
Method 1 S-1 standards would be attained in the top
10 feet of soil. Soil exceeding MCP Method 1 S-1
standards would remain below 10 feet.
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Table 5-9

Evaluation Criteria to be Considered for Remedy Selection—
Alternative 5B-2: Excavation, Off-Site Dechlorination Treatment at

Another OU, Disposal
 (Concluded)

Criteria Assessment

Location-specific ARARs. Compliance attained.

Action-specific ARARs. Compliance attained.

Overall Protection of Human Health and the
Environment

Alternative is protective of human health and the
environment.

ARAR = Applicable or relevant and appropriate requirements.
MCP = Massachusetts Contingency Plan.
O&M = Operations and maintenance.
PCB = Polychlorinated biphenyls.
PPE = Personal protective equipment.
ppm = Parts per million.
RA = Remedial action.
TPH = Total petroleum hydrocarbons.
TSCA = Toxic Substances Control Act.
yd3 = Cubic yards.

Short-Term Effectiveness

The primary short-term risks associated with this alternative are related to construction activities,

excavation, and heavy equipment operation. There are also some short-term risks associated with

the use of liquid ammonia, solid/liquid sodium, and the ammonia/sodium solvated electron

solution. These materials are used in industry and standard industrial practices will be

implemented to protect workers, the community, and the environment.

Appropriate surface-water runoff controls would be implemented to prevent water from the

excavated soils or rainfall runoff in the area of the excavation or treatment areas from impacting

the environment.

Exposure to contaminated soils and particulate emissions are potential risks to the surrounding

community and to site workers during excavation of the soils at OU 3. Emissions from the

stockpiled untreated soils would be controlled by storing the materials in contained enclosures
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until treatment. On-site air quality monitoring would be employed during construction activities.

Engineering construction standards, including OSHA rules, would be followed to maximize

worker safety during the excavation, treatment, and construction activities.

The remedial action, including dechlorination treatment of all soils, and restoration of the storage

and treatment area at another OU, would require approximately 3.5 to 4 years to complete.

Long-Term Effectiveness and Permanence

Current use of the site does not present an unacceptable risk to human health from exposure to

site contaminants. Risks associated with potential future uses of OU 3 would be substantially

reduced or eliminated as a result of removal of the contaminated materials.

No long-term monitoring and maintenance of OU 3 would be required for this alternative.

Reduction of Toxicity, Mobility, or Volume (TMV)

Contaminated soils would be excavated, transported off-site, and treated to destroy the

contaminants. The dechlorination treatment process would effectively reduce and destroy the site

contaminants, thereby eliminating the TMV of the contaminants. The treatment process residuals

would be nontoxic and would be disposed off-site as landfill cover material. Low levels of TPH

may remain in the treated soil, however, based on the estimated contaminant concentrations at

OU 3, the soil would be suitable for reuse at another OU. The treated soil would also contain

sodium chloride and would be slightly nitrogen-enriched.

Implementability

The dechlorination treatment process has not been implemented at a scale that will be required to

treat the volume (38,000 yd3) of contaminated soils in a reasonable time-frame (1 to 2 years).

Technically, the project can be implemented using demonstrated technologies. However, it is

likely that there will be some difficulties associated with scaling up of the dechlorination

treatment process. Otherwise, the excavation, soil handling, confirmational sampling,

backfilling, and site restoration technologies and methods are conventional and implementable at
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OU 3. Careful planning would be required to complete the soil removal, backfilling, and OU 3

site restoration during the school summer vacation period(s), thereby eliminating the need to

work at the site during times when school is in session.

To the extent possible, all soil exceeding cleanup goals would be removed from OU 3 to a

maximum depth of 10 feet bgs. The effectiveness of the removal would be evaluated by

confirmation sampling following excavation. No long-term monitoring would be conducted.

Implementation of this alternative would not impede the potential to implement additional

remedial measures at OU 3 in the future if necessary. However, it is expected, under this

alternative, that removal of contaminated materials from OU 3 would be substantially complete

and thus, it is highly unlikely that additional remedial measures would be required.

Administratively, concurrence with state and local authorities would be required for transport of

the substantial volume of contaminated materials and backfill over local roadways. Concurrence

with local authorities would be required for procurement and establishment of the soil storage

and treatment area at another OU.

Cost

The estimated capital costs and O&M costs for this alternative are presented in detail in

Appendix C.

The capital costs take into account the cost of preparatory site work, excavation, dewatering,

transport of the contaminated materials to another OU, backfilling, and restoration of the

excavated area. The capital costs also include construction of the storage and treatment area,

including the containment structures, and dechlorination treatment of the contaminated materials.

Transportation of the treated soil to another OU for reuse is also included in the capital costs.

Sampling and laboratory testing would be necessary for confirmation of treatment goals and

disposal characterization of the treated soil. The costs are based on analysis at an off-site

laboratory, with 2-day turnaround for most samples. It is possible that savings could be realized

through the use of an on-site laboratory or through increased reliance on on-site screening



MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_5.DOC 12/10/985-78

methodologies. High clay and moisture content in the soils to be treated would increase the cost

of the SET process.

The high ($350 per ton) cost for dechlorination treatment of the contaminated soils could

possibly be reduced if PCB-contaminated soils from other OUs are also treated by the

dechlorination process. This would provide an economy of scale that could lower the per ton cost

of dechlorination treatment.

Compliance with ARARs

Implementation of this alternative is expected to comply with ARARs. A summary of specific

ARARs for the treatment and disposal of soils contaminated with PCBs is presented in

Subsection 2.2. For a complete list of the ARARs relevant to this alternative as well as the

actions to be taken to attain the requirements, refer to Appendix B. This alternative would not

comply with chemical-specific TBCs due to soil exceeding MCP Method 1 S-1 standards below

a depth of 10 feet. MCP requirements would not be met unless a risk assessment was performed

that indicated a condition of no significant risk and an AUL was placed on the property.

Overall Protection of Human Health and the Environment

There would be short-term impacts resulting from excavation, dewatering, transport of the

excavated materials, transport of the backfill material, backfilling, and site restoration as

described for Alternative 4A. Based on available site analytical data and an evaluation of the

current use of the site, present conditions at OU 3 do not present an unacceptable risk to human

health. Receptors associated with potential future uses of the site would be protected by removal

of the contaminants.

5.3 COMPARISON OF POTENTIAL REMEDIAL ALTERNATIVES

In this subsection, the alternatives are evaluated in relation to one another for each of the

evaluation criteria to identify the relative advantages and disadvantages of each alternative. The

comparisons are made with respect to seven of the nine evaluation criteria discussed in

Subsection 5.1. When there is no significant difference between alternatives for a criterion, the
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text points out this fact and the discussion focuses on differentiating among the alternatives for

those criteria where the difference is apparent and noteworthy. The results of the evaluation of

each alternative with respect to the seven evaluation criteria are expressed with a ranking system

in Table 5-10. The ranking is based on a scale of 1 through 5, with 5 representing the rank that

best satisfies the requirements of the criterion.

Seven potential remedial alternatives were analyzed in detail in Subsection 5.3. These

alternatives include: 1 – No Action; 2 – Limited Action/Institutional Controls; 4A – Excavation,

Off-Site Treatment and/or Disposal; 4B – Excavation, Disposal at Another OU, 5A –

Excavation, Thermal Treatment at Another OU, Disposal; 5B-1 – Excavation, Solvent Extraction

at Another OU, Disposal; and 5B-2 – Excavation, Chemical Dechlorination at Another OU,

Disposal. The following subsections augment the information presented in Table 5-10 and

highlight the advantages, disadvantages, and relative merits of each alternative.

5.3.1 Short-Term Effectiveness

The Revised Draft Human Health Risk Assessment (03-0058) has indicated that current risks are

within acceptable limits. Implementation of Alternative 1 would pose no additional risks in the

short term, because no remedial activities would be implemented. Alternative 2 would pose

minimal impacts to human receptors in the short term as only cap maintenance activities would

be performed. Alternatives 4A, 4B, 5A, 5B-1, and 5B-2 are very similar with respect to short-

term effectiveness. Short-term risks are associated with the excavation component of these

alternatives, including the potential for fugitive dusts, noise, and truck traffic. However, in

Alternative 4A, the excavated material would be transported off-site, while in Alternatives 4B,

5A, 5B-1, and 5B-2, additional short-term risks would be present at the temporary stockpile and

treatment locations at another OU on the GE Housatonic River site.
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Table 5-10

Summary of Detailed Alternatives Evaluation

Alternative Short-Term
Effectiveness

Long-Term
Effectiveness

and
Permanence

Reduction in
TMV

Implement-
ability

Compliance
With ARARs

Protection of
Human Health and
the Environment

Cost
(rounded)

Alternative 1
No Action

5 1 1 1 1 1 Minimal

Alternative 2
Limited Action/
Institutional Controls

5 3 1 3 3 3 $305,000

Alternative 4A
Excavation, Off-Site
Treatment and/or
Disposal

4 5 1 to 5a 4 4 5 $12,300,000

Alternative 4B
Excavation, Disposal
at another OU

3 4 2 5 4 4 $6,790,000

Alternative 5A
Excavation, Thermal
Treatment at Another
OU, Disposal

3 5 5 4 4 5 $24,400,000

Alternative 5B-1
Excavation, Solvent
Extraction at Another
OU, Disposal

3 5 5 4 4 5 $23,400,000

Alternative 5B-2
Excavation, Chemical
Dechlorination at
Another OU, Disposal

3 5 5 3b 4 5 $36,200,000

a Depending on the ultimate disposal method.
b This alternative has not been previously implemented for the large volume of soil estimated to require treatment for this project.
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5.3.2 Long-Term Effectiveness and Permanence

Since no remedial activities would be implemented under Alternative 1, no additional risk would

be posed by the no-action alternative. Alternatives 4A, 4B, 5A, 5B-1, and 5B-2 provide the

highest degrees of long-term effectiveness and permanence because under these alternatives, soil

exceeding cleanup goals up to a maximum depth of 10 feet bgs is removed from the Allendale

School property. However, under Alternative 4B, the soil would be transported to another OU

for disposal.  Potential risks would be minimized by construction of an engineered barrier over

the soil at the disposal locations. Alternatives 5A, 5B-1, and 5B-2 provide reduction or

destruction of contaminants. Alternative 4A may also provide reduction or destruction of

contaminants if off-site treatment is used. In Alternative 5B-2, the contaminants would be

destroyed through on-site dechlorination. No hazardous or TSCA-regulated treatment residuals

would be generated through treatment under this alternative. In Alternatives 5A and 5B-1,

ultimate destruction of the contaminants would occur at an off-site facility. Alternative 2 would

provide long-term effectiveness if the deed restrictions associated with this alternative are

enforced. Because the effectiveness of this alternative is dependent on deed restrictions, this

alternative would be less reliable than Alternatives 4A, 4B, 5A, 5B-1, and 5B-2.

5.3.3 Reduction of TMV

Alternatives 1 and 2 do not provide for reduction in TMV, other than that achieved through

natural attenuation processes. Under Alternative 4A, the excavated material would be transported

to an off-site facility. A significant reduction in TMV would be achieved only if the excavated

material is treated at an off-site thermal desorption or incineration facility. The mobility of the

contaminants would be decreased by the landfill caps at the disposal locations under Alternative

4B, however no additional significant reduction in TMV would occur.

Alternatives 5A, 5B-1, and 5B-2 provide the greatest potential for reduction in TMV. Under

these alternatives, the volume of contaminants would be reduced through treatment. For

Alternatives 5A and 5B-1, the TMV of contaminants would be further reduced following

destruction of the concentrated wastes at an off-site TSCA incineration facility. In Alternative

5B-2, the contaminants would be destroyed during the chemical dechlorination process.
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5.3.4 Implementability

Alternative 1 would be the most readily implementable alternative from a construction

standpoint because no activities are involved, but would be the least implementable from an

administrative standpoint because regulatory agencies are unlikely to approve of this alternative.

The remedial component of Alternative 2 would also be easily implemented. However, the deed

restrictions associated with this alternative may be difficult to enforce and may not be acceptable

to the community.

The most difficult implementability factor associated with Alternatives 4A, 4B, 5A, 5B-1, and

5B-2 would be completing the excavation of soil exceeding cleanup goals without disrupting the

normal school schedule and activities. Excavation of the soil during one school summer vacation

would require long work hours and extensive coordination and scheduling. It may also require

relocation of the school children for several weeks or delaying the start of school. The grassed

areas would also not be suitable for play until the grass is restored. Additional implementability

issues would be associated with implementation of the treatment systems under Alternatives 5A,

5B-1, and 5B-2. In general, the treatment systems selected are demonstrated processes that are

anticipated to be effective for treatment of the Allendale School soil. However, chemical

dechlorination (Alternative 5B-2) may be slightly more difficult to implement than the other

treatment alternatives as it has not yet been implemented at this scale.

5.3.5 Compliance With ARARs

Each alternative was evaluated for compliance with chemical-, location-, and action-specific

ARARs. The results of the evaluation are presented in Appendix B. Alternatives 1 and 2 would

not comply with several chemical-specific ARARs and TBCs, including MCP Method 1 S-1 soil

standards. Alternatives 4A, 4B, 5A, 5B-1, and 5B-2 would comply with ARARs; however, these

alternatives also would not comply with the TBC MCP Method 1 standards below a depth of 10

feet. Based on EPA guidance, excavation of soil to a maximum depth of 10 feet is assumed.

However, MCP Method 1 soil standards apply to a depth of 15 feet. Therefore, soil may remain

in excess of MCP standards in the 10- to 15-foot depth range. Based on an evaluation of existing

data, MCP Method 1 soil standards are exceeded in three locations at this depth interval. MCP
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requirements would not be met unless a risk assessment was performed that indicated a condition

of no significant risk and an AUL was placed on the property.

5.3.6 Overall Protection of Human Health and the Environment

Because the Revised Draft Human Health Risk Assessment for Allendale School (03-0058) has

indicated that current risks are within acceptable limits, all alternatives would be protective of

human health in the short term. However, unacceptable future risks to human receptors are

possible, based on a future residential use scenario. In addition, excavation of subsurface soils in

the fill area (e.g., for expansion of the school building) would also present an unacceptable risk if

excavated soils are not managed properly.

Alternative 1 would not provide adequate protection for future human receptors for all

foreseeable future uses. In addition, the protection currently provided by the permeable cap

would likely be reduced over time as the cap erodes. As mentioned previously, Alternative 2 is

protective of future human health only if the deed restrictions are implemented and enforced.

Even if the restrictions preventing future residential use are implemented, there would be no

guarantee that school and residential children would not contact subsurface soil (i.e., during

unsupervised play).

Alternatives 4A, 4B, 5A, 5B-1, and 5B-2 would provide the greatest protection to human health,

as soil exceeding cleanup goals to a maximum depth of 10 feet bgs would be completely and

permanently removed from the Allendale School property to the extent possible. In Alternative

4A, the soil would be transported off the GE Housatonic River site following excavation. In the

treatment alternatives and Alternative 4B, the soil would remain on the GE Housatonic River site

until treatment activities could be initiated or containment facilities constructed; however, the

potential risks to human receptors would be effectively reduced in the long-term.

5.3.7 Cost

Costs were not developed for Alternative 1; however, potential costs for this alternative include

fines for noncompliance with ARARs and the potential costs for future remedial actions, if

deemed necessary. Costs for Alternative 2 are significantly lower than for the excavation and
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treatment alternatives, however, this alternative limits the future use of the property. Costs for

the excavation and disposal alternatives (Alternative 4A and 4B) are significantly lower than the

costs for the excavation and treatment alternatives. Costs for the treatment alternatives include

on-site reuse of treated soil at another OU. The costs would likely be higher if on-site reuse or

disposal of treated soil is not possible and the soil is reused as daily cover material at an off-site

landfill. Costs for the treatment alternatives could be reduced if the soil from OU 3 were

combined with soil/sediment from other OUs due to economy of scale factors. Costs for

treatment Alternatives 5A and 5B-1 are similar, while costs for Alternative 5B-2 are higher.
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Figure 1-4  Summary of PCB Concentrations in Soil

This figure is an oversized plate and is contained in a pocket at the end of the hardcopy of this
document.
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Figure 3-1  Screening Matrix of Process Options

Response Technology Process Option

Action

No Action None Not Applicable

Institutional Controls Access Restrictions Deed Restrictions

Removal Excavation Excavation
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In SituTreatment

Vitrification

Thermal Treatment

(Continued on next page)
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Figure 3-1  Screening Matrix of Process Options

Response Technology Process Option
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Off-Site Disposal Non-TSCA PCB Treatment/Disposal Facility

TSCA Treatment/Disposal Facility

 Eliminated Technologies and Process Options

Potentially Applicable Technologies and Process Options
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Table B-1

Summary of Chemical-Specific Arrears and TBCs

Media Requirement Requirement Synopsis
Action to be Taken to Attain

Requirements Status

CHEMICAL-SPECIFIC

Soil FEDERAL – EPA Risk Reference Doses
(RfDs)

RfDs are dose levels developed based on the
noncarcinogenic effects and are used to develop hazard
indices. A hazard index of less than or equal to 1 is
considered acceptable. Requirements will be attained by
removal of contaminated soil and confirmational
monitoring.

EPA reference doses have been
used to characterize risks due to
exposure to contaminants in
soil. Requirements will be
attained by removal of
contaminated soil, except in the
case of no action and limited
action.

TBC

Soil FEDERAL – EPA Cancer Slope Factors Cancer slope factors are developed by EPA from Health
Effects Assessments or evaluation by the Carcinogenic
Assessment Group, and are used to develop excess cancer
risks. A range of 10-4 to 10-6 is considered acceptable.

EPA cancer slope factors have
been used to compute the
individual increment cancer
risk resulting from exposure to
soil contamination.
Requirements will be attained
by removal of contaminated
soil, except in the case of no
action and limited action.

TBC

Sediment FEDERAL-NOAA Environmental
Effects Range-Low (ER-L) and
Maximum (ER-M) Standards, Technical
Memorandum NOS OMA 52

Reference doses for various contaminants in sediments and
their potential effects on biota exposed to the
contaminants.

NOAA values have been used
to evaluate potential impacts of
PCB contamination on the
benthic community and were
considered in developing
cleanup goals for the site.

TBC

Sediment FEDERAL – EPA’s Equilibrium
Partitioning (EqP)-Based Sediment
Benchmark Methodology

The EPA Science Advisory Board has selected the
equilibrium partitioning approach (EqP) for developing
sediment criteria for establishing numerical chemical
specific criteria for nonionic hydrophobic chemicals. The
assessment employed the EqP methodology using the
freshwater chronic AWQC for PCBs to assess potential
impact.

EqP-based criteria were used to
evaluate potential impacts of
PCB contamination in
sediments and were considered
in developing clean-up goals
for the site.

TBC
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Table B-1

Summary of Chemical-Specific ARARs and TBCs
(Continued)
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Media Requirement Requirement Synopsis
Action to be Taken to Attain

Requirements Status

Soil FEDERAL- Toxic Substances Control
Act (TSCA) PCBs Manufacture,
Processing, Distribution, and Use
Prohibitions

(40 CFR Part 761, 761.60, 761.61,
761.65, 761.70, 761.79, 761.125 and
761.202, 761.265)

Regulates the use, storage, and disposal of PCBs.
Establishes requirements for incineration, decontamination,
and PCB spill cleanup. Lists strict compliance criteria for
disposal of different concentration levels of PCBs.
Contains notification provision prior to initiating site
cleanup. Requires a cleanup plan for the site, including
schedule, disposal technology, and approach. Identifies
cleanup goals for bulk PCB remediation waste (i.e. soil,
sediment) in high-occupancy (Allendale School) and low-
occupancy areas. Contains deed restriction provisions for
caps, fences, and low-occupancy areas.

A cleanup plan for the site will
be developed and appropriate
notifications made. If required,
deed restrictions will be placed
in the land records.

Applicable

Soil/Sediment FEDERAL - Guidance on Remedial
Actions for Superfund Sites with PCB
Contamination (August 1990)

Describes various scenarios and considerations pertinent to
determining the appropriate level of PCBs that can be left
in each contaminated media to achieve protection of
human health and the environment.

This guidance will be
considered in determining the
appropriate level of PCBs that
will be left in the sediment/soil.
Management of PCB-
contaminated residuals will be
designed in accordance with the
guidance.

TBC

Soil FEDERAL – RCRA – Examples of
concentrations meeting criteria for action
levels (40 CFR 264.521(a)(2)(i – iv)
Appendix A

Non-enforceable health-based standards for air, water, and
soil are established for 146 toxic compounds.

These standards will be
considered when developing
cleanup goals for the site.

TBC

Surface Water,
Sediment

STATE - COMMONWEALTH of MA
Surface Water Quality Standards, 314
CMR 4.00

Surface water classification B standards are applicable to
the site. Massachusetts Surface Water Quality standards for
toxic pollutants in Class B waters are essentially the same
as Federal Ambient Water Quality Criteria.

Site activities are not expected
to impact surface water.

Applicable
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Summary of Chemical-Specific ARARs and TBCs
(Continued)
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Media Requirement Requirement Synopsis
Action to be Taken to Attain

Requirements Status

Soil STATE - Massachusetts Contingency
Plan (MCP) Method 1 Soil Standards,
310 CMR 40.0975(6)(a)

State risk-based soil standards for soil cleanup at MCP
sites, where a site-specific risk assessment is not
conducted. Not applicable (except for screening purposes)
where sediment and/or surface water contamination exists,
or where ecological risks are to be evaluated.

State risk-based soil standards
will be considered when
developing cleanup goals for
the site.

TBC

Soil STATE - Massachusetts Contingency
Plan (MCP) Upper Concentration Limits
(UCLs), 310 CMR 40.0996(2)

State risk-based soil and groundwater standards, which if
exceeded, indicate the potential for significant risk of harm
to public health and the environment under future
conditions.

State risk-based soil standards
will be considered when
developing cleanup goals for
the site.

TBC

Sediment CANADIAN - Ontario Ministry of
Environment (OMEE) Sediment Quality
Guidelines (1996)

Identifies PCB concentrations associated with deleterious
effects on fish and invertebrates. OMEE Sediment Quality
Guidelines were derived specifically for freshwater
sediments. The lowest effect level (LEL) indicates a level
of sediment contamination that can be tolerated by most
benthic organisms. The severe-effect level (SEL) indicates
a level of contamination at which pronounced disturbance
of sediment-dwelling organisms will occur and the
contaminant concentration will be detrimental to the
majority of benthic species.

Both LELs and SELs were used
to establish protection from
potential effects on the benthic
community and were
considered in developing
cleanup goals for the site.

TBC
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Table B-2

Summary of Location-Specific ARARs and TBCs

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

LOCATION-SPECIFIC

Wetlands FEDERAL - Wetlands
Executive Order (EO 11990) 40
CFR Part 6, Appendix A

Under this order, federal agencies are required to
minimize the destruction, loss, or degradation of
wetlands or beneficial values of wetlands.

All practicable means will be used to minimize
harm to wetland areas. Wetland areas disturbed
during remediation will be restored.

TBC

Wetlands FEDERAL-16 USC 661 et. seq.,
Fish and Wildlife Coordination
Act

(50 CFR Part 81, 225, 402, 226,
and 227)

Requires federal agencies to take into
consideration the effect that water-related projects
will have on fish and wildlife. Requires
consultation with U.S. FWS and the state to
develop measures to prevent, mitigate, or
compensate for project-related losses to fish and
wildlife.

Identify species of concern and potential impacts
based on the selected remedial alternative.

Applicable

Endangered
Species Habitat

FEDERAL - 16 USC 1531, et.
Seq., Endangered Species Act

Requires that action be performed to conserve
endangered or threatened species. Activities must
not destroy or adversely modify the critical habitat
upon which endangered or threatened species
depend.

Confirm that no endangered or threatened plant or
animal species are present at the site.

TBC

Wetlands FEDERAL - Clean Water Act
(CWA) Guidelines for Disposal
of Dredged or Fill Material (33
U.S.C 1344) (40 CFR 6, App.
A)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact
on the aquatic ecosystem, as long as the
alternative does not have other significant adverse
environmental consequences. Appropriate and
practicable steps must be taken that will minimize
the potential adverse impacts of the discharge of
the dredged material on the aquatic ecosystems.

Any activities that involve the discharge of dredge
or fill materials in wetlands will be conducted in a
manner using the alternative that would have the
least adverse impact on the aquatic ecosystem and
the environment, pursuant to 40 CFR §230.10(a).

Applicable

Areas of Critical
Environmental
Concern

STATE – Massachusetts Areas
of Critical Environmental
Concern (310 CMR 12)

Designates areas within Massachusetts that are of
regional, state, or national importance and/or that
contain significant ecological systems with critical
interrelationships among a number of components.
Provides for preservation and/or restoration of
these areas.

Each remedial alternative will be evaluated for its
ability to preserve and/or restore designated
ACECs, if they exist.

TBC
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Rare Species STATE - Massachusetts
Wetlands Protection Program
Policy 90-2; Standards and
Procedures for Determining
Adverse Impacts to Rare
Species

Clarifies the rules regarding rare species habitat
contained in 310 CMR 10.37 and 10.59.

Habitats of rare species, as determined by the
Massachusetts Natural Heritage Program, will be
considered in the mitigation plans.

TBC

Wetlands STATE - Massachusetts
Wetlands Protection Act
(H.O.L. 131.840)(310 CMR
10.00)

These regulations are promulgated under
Wetlands Protection Laws, which regulate
dredging, filling, alteration, and pollution of
wetlands. Work within 100 feet of a wetland is
regulated under this requirement. The requirement
also defines wetlands based on vegetation type
and requires that efforts on wetlands be mitigated.
Each remedial alternative will be evaluated for its
ability to attain regulatory performance standards,
including mitigation of impacted wetland. These
regulations also contain wildlife habitat evaluation
provisions.

Each remedial alternative will be evaluated for its
ability to attain regulatory performance standards.
If alternatives involve removing, filling, dredging,
or altering a DEP-defined wetland, or conducting
work within 100 feet of a wetland, it must be
demonstrated that the modifications are not
significant to the wetland or that the proposed
work will contribute to the protection of the
wetland. Whenever possible, remedial actions will
be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable

Hazardous Waste STATE - Hazardous Waste
Facility Siting Regulations (990
CMR 1.00)

These regulations outline the criteria for the
construction, operation, and maintenance of a new
facility or increase in an existing facility for the
storage, treatment, or disposal of hazardous waste.

No portion of the facility may be located within a
wetland, border a vegetated wetland, or be located
within a 100-year floodplain, unless approved by
the state.

May be
applicable,
depending on
remedy selected
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Table B-3

Summary of Action-Specific ARARs and TBCs—Alternative 2
Limited Action/Institutional Controls

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

ACTION-SPECIFIC

Surface Water FEDERAL - National
Pollution Discharge
Elimination System
(NPDES) (40 CFR 122)

Regulates the discharge of water into public surface
water. Major requirements include:

§ Use of best available technology (BAT)
economically achievable is required to control
toxic and non-conventional pollutants. Use of
best conventional pollutant control technology
(BCT) is required to control conventional
pollutants. Technology-based limitations may be
determined on a case-by-case basis.

§ Must comply with applicable federally approved
state water quality standards. These standards
may be in addition to or more stringent than
other federal standards under the CWA.

If wastewater will be discharged off-site via
surface water, an NPDES permit will be
obtained.

Applicable
depending on
discharge
destination

Wetlands FEDERAL - Clean Water
Act §404 (40 CFR 230)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact on
the aquatic ecosystem, on long as the alternative does
not have other significant adverse environmental
consequences. Appropriate and practicable steps
must be taken that will minimize potential adverse
impacts of the discharge of the dredged material on
the aquatic ecosystem.

Excavated materials will be dewatered or
solidified/stabilized. Excavated or dredged
materials will not be discharged to the aquatic
system. Excavated areas will be filled with clean
off-site materials, in accordance with 40 CFR
230.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wetlands
Floodplains

FEDERAL - Procedures on
Floodplain Management and
Wetlands Protection (40
CFR 6, App. A)

Federal agencies will avoid, whenever possible, the
long- and short-term impacts associated with the
destruction of wetlands and the occupancy and
modifications of floodplains and wetlands
development wherever there is a practicable
alternative in accordance with Executive Orders
11990 and 11988. The agency will promote the
preservation and restoration of floodplains so that
their natural and beneficial values can be realized.
Any plans for actions in wetlands or floodplains
must be submitted for public review.

All practicable means will be used to minimize
harm to wetlands. The site is not located within a
100-year floodplain. Wetlands disturbed by
excavation will be restored to their original
conditions. Temporary fill placed in wetlands for
access roads and staging area will not have a
significant impact on the extent of flooding.

Applicable

Surface Water
Wetlands

FEDERAL - Fish and
Wildlife Coordination Act
(16 U.S.C 166 et seq.)

Any modification of a body of water requires prior
consultation with the U.S. FWS to develop measures
to prevent, mitigate, or compensate for losses to fish
and wildlife.

If any losses to fish and wildlife are expected,
U.S. FWS officials will be consulted and a plan
to mitigate the damage will be prepared.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Excavated/
Dredged
Materials,
Treatment
Residuals

FEDERAL, STATE -
TSCA, Subpart D, Storage
and Disposal (40 CFR
761.60, 761.61, 761.65,
761.70, 761.79, 761.125,
761.202, 761.265),
Massachusetts Hazardous
Waste Regulations (310
CMR 30.131)

All excavated/dredged materials and treatment
residuals that contain PCBs at concentrations of 50
ppm or greater will be disposed of in an incinerator
or in a chemical waste landfill or, upon application,
using a disposal method to be approved by the EPA
Region in which the PCBs are located.
Massachusetts classifies wastes containing PCBs in
concentrations equal to or greater than 50 ppm as
hazardous waste MA02. On-site storage facilities for
PCBs will meet, at a minimum, the following
criteria:

§ Adequate roof and walls to prevent rain from
entering the structure.

§ Adequate floor with continuous curbing.

§ No openings that would permit liquids to flow
from curbed area.

In addition, storage facilities may not be located at a
site that is below the 100-year flood water elevation.
There are less stringent requirements for less than
30-day storage. For nonliquid PCBs, mass air
emissions from an incinerator will be no greater than
0.001 g PCB/kg of the PCB introduced.

Excavated material will be stockpiled on a
synthetic liner and covered daily. TSCA PCB
management approval pursuant to 40 CFR
761.61(c) and 40 CFR 761.65(b)(2)(vi) for
alternative storage provisions will be obtained.
Excavated soils regulated by TSCA will be
disposed of at a TSCA-permitted facility.

Applicable if
PCB
concentrations are
>50 ppm;
Relevant and
appropriate if
PCB
concentrations are
<50 ppm
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Hazardous Waste FEDERAL - RCRA, Land
Disposal Regulations (40
CFR 268, Subpart C)

Prohibits the disposal of RCRA hazardous waste in
the land unless treatment standards are met or a
treatability variance is obtained.

Excavated soils are not expected to be classified
as listed or characteristically hazardous waste.
Excavated soils will be analyzed to confirm they
should not be classified as hazardous waste.
Excavated soils may be stabilized or solidified to
render them nonhazardous or, alternatively, to
meet the treatability variance requirements in the
land disposal requirements. Materials not
meeting established treatment standards and
debris will be designated for off-site disposal and
be treated off-site if LDRs apply.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law

Hazardous Waste FEDERAL - RCRA, 40 CFR
264 Subpart L - Waste Pile
Requirements (Subtitle C).

Requires two or more liners and a leachate collection
and removal system above and between such liners.
In addition, the waste pile must be designed and
constructed to control runon and runoff.

Excavated materials are not expected to be
classified as listed or hazardous waste under
federal law.

TBC

Ambient Air FEDERAL - Clean Air Act
(CAA) 40 CFR 50.6

Air quality regions must maintain maximum primary
and secondary 24-hr (NAAQS) concentrations for
particulate emissions below 150 µg/m3, with 24-hour
average for particulates having a mean diameter of
10 micrometers or less. The annual standard is 50
µg/m3, (annual arithmetic mean).

If remedial actions may cause the air quality
region to exceed standards, air dispersion
monitoring will be performed to evaluate
potential impacts of remedial actions to ambient
air.

Applicable

Noise FEDERAL - Noise Control
Act (40 CFR 204, 205, 211)

Regulates construction and transportation equipment
noise, process equipment and noise levels, and noise
levels at the property boundaries of the project.

Site noise levels will be in accordance with
federal requirements.

Relevant and
Appropriate

Dewatering water STATE - Massachusetts
Ground Water Discharge
Permit Program 314 CMR
5.00

These standards require any facility that discharges a
liquid effluent onto or below the land surface to
obtain a permit. The discharge will not result in a
violation of Massachusetts Surface Water Quality
Standards 314 CMR 4.00 or Massachusetts Ground
Water Quality Standards 314 CMR 6.00.

A permit will be required if there will be an off-
site discharge.

Applicable
depending on
discharge
destination
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wastewater STATE - Sewer System
Extension and Permit
Program (314 CMR 7.00),
Operation and Maintenance
and Pre-Treatment Standards
for Wastewater Treatment
Works and Indirect
Discharges (314 CMR
12.00)

Regulates the discharge of industrial wastewater into
the sanitary sewer system.

If wastewater cannot be discharged on-site or to
surface water, it may be discharged off-site via
the sanitary sewer. A permit will be obtained for
this activity, and wastewater will be pretreated if
necessary.

Applicable
depending on
discharge
destination

Surface Water STATE - Massachusetts
Surface Water Quality
Standards 314 CMR 4.00

These standards designate the most sensitive uses for
which the various waters of the Commonwealth will
be enhanced, maintained, and protected. Minimum
water quality criteria required to sustain the
designated uses are established. Federal AWQC are
to be considered in determining effluent discharge
limits. Where recommended limits are not available,
site-specific limits will be developed. Any on-site
water treatment and discharge is subject to these
requirements.

Any surface water discharge will comply with
these standards. If required, pretreatment will be
performed.

Applicable
depending on
discharge
destination

Wetlands STATE - Massachusetts
Wetlands Protection Act
(310 CMR 10.000)

These regulations are promulgated under Wetlands
Protection Laws, which regulate dredging, filling,
alteration, or pollution of wetlands. Work within 100
feet of a wetland is regulated under this requirement.
The requirement also defines wetlands based on
vegetation type and requires that efforts on wetlands
be mitigated. Each remedial alternative will be
evaluated for its ability to attain regulatory
performance standards, including mitigation of
impacted wetland. These regulations also contain
wildlife habitat evaluation provisions.

If alternatives involve removing, filling,
dredging, or altering a DEP-defined wetland, or
conducting work within 100 feet of a wetland, it
will be demonstrated that either the modifications
are not significant to the wetland or that the
proposed work will contribute to the protection of
the wetland. Whenever possible, remedial actions
will be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Dredged
Materials

STATE - Water Quality
Certification for Discharge
of Dredged or Fill Material,
Dredging and Dredged
Material Disposal in Waters
of the United States within
the Commonwealth (314
CMR 9.00)

The substantive portions of these regulations
establish criteria and standards for the dredging,
handling, and disposal of fill material and dredged
material.

Excavation, filling, and disposal operations will
meet substantive criteria and standards in these
regulations. The remedial alternative will be
designed to ensure the maintenance or attainment
of the MA Water Quality Standards in the
affected water and to minimize the impact on the
environment.

Applicable

Hazardous Waste STATE - Massachusetts
Hazardous Waste
Regulations 310 CMR
30.640 – 310 CMR 30.649 –
Waste Pile Requirements

Requires a liner that is a minimum of 4 feet above
the probable high groundwater level and a leachate
collection and removal system above the liner. In
addition, the waste pile must be designed and
constructed to control runon and runoff. Each owner
using a single-lined waste pile will comply with 310
CMR 660: Groundwater Protection.

Excavated soils will be placed in a waste pile on
a synthetic liner and covered daily. The waste
pile will be constructed to control runon and
runoff. Due to the temporary nature of the soil
storage pile, all aspects of this regulation may not
be complied with in full.

Applicable to
excavated
materials with
PCB
concentrations
greater than 50
ppm (MA02)

Wastewater STATE - Massachusetts
Supplemental Requirements
for Hazardous Waste
Management Facilities (314
CMR 8.00)

Water treatment units that are exempt from
M.G.L.a.21C and that treat, store, or dispose of
hazardous wastes generated at the same site are
regulated to ensure that such activities are conducted
in a manner that protects public health and safety and
the environment.

If on-site treatment of wastewater is performed,
all processes will comply with Massachusetts
requirements regarding location, technical
standards, closure and post-closure, and
management standards.

Relevant and
appropriate
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Table B-4

Summary of Action-Specific ARARs and TBCs—Alternative 4A/4B
Excavation and Off-Site Disposal

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Surface Water FEDERAL - National
Pollution Discharge
Elimination System
(NPDES) (40 CFR 122)

Regulates the discharge of water into public surface
waters. Major requirements include:

§ Use of best available technology (BAT)
economically achievable is required to control
toxic and nonconventional pollutants. Use of
best conventional pollutant control technology
(BCT) is required to control conventional
pollutants. Technology-based limitations may be
determined on a case-by-case basis.

§ Applicable federally approved state water
quality standards must be complied with. These
standards may be in addition to or more
stringent than other federal standards under the
CWA.

If wastewater will be discharged off-site via
surface water, an NPDES permit will be
obtained.

Applicable
depending on
discharge
destination

Wetlands FEDERAL - Clean Water
Act §404 (40 CFR 230)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact to
the aquatic ecosystem, as long as the alternative does
not have other significant adverse environmental
consequences. Appropriate and practicable steps
must be taken that will minimize the potential
adverse impacts of the discharge of the dredged
material on the aquatic ecosystem.

Excavated materials will be dewatered or
solidified/stabilized. Excavated or dredged
materials will not be discharged to the aquatic
system. Excavated areas will be filled with clean
off-site materials, in accordance with 40 CFR
230.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wetlands
Floodplains

FEDERAL - Procedures on
Floodplain Management and
Wetlands Protection (40
CFR 6, App. A)

Federal agencies will avoid, whenever possible, the
long- and short-term impacts associated with the
destruction of wetlands and the occupancy and
modifications of floodplains and wetlands
development wherever there is a practicable
alternative in accordance with Executive Orders
11990 and 11988. The agency will promote the
preservation and restoration of floodplains so that
their natural and beneficial values can be realized.
Any plans for actions in wetlands or floodplains
must be submitted for public review.

All practicable means will be used to minimize
harm to wetlands. The site is not located within a
100-year floodplain. Wetlands disturbed by
excavation will be restored to their original
conditions. Temporary fill placed in wetlands for
access roads and staging area will not have a
significant impact on the extent of flooding.

Applicable

Surface Water
Wetlands

FEDERAL - Fish and
Wildlife Coordination Act
(16 U.S.C 166 et seq.)

Any modification of a body of water requires prior
consultation with the U.S. FWS to develop measures
to prevent, mitigate, or compensate for losses to fish
and wildlife.

If any losses to fish and wildlife are expected,
U.S. FWS officials will be consulted and a plan
to mitigate the damage will be prepared.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Excavated/
Dredged
Materials,
Treatment
Residuals

FEDERAL, STATE -
TSCA, Subpart D, Storage
and Disposal (40 CFR
761.60, 761.61, 761.65,
761.70, 761.79, 761.125,
761.202, 761.265),
Massachusetts Hazardous
Waste Regulations (310
CMR 30.131).

All excavated/dredged materials and treatment
residuals that contain PCBs at concentrations of 50
ppm or greater will be disposed of in an incinerator
or in a chemical waste landfill or, upon application,
using a disposal method to be approved by the EPA
Region in which the PCBs are located.
Massachusetts classifies wastes containing PCBs in
concentrations equal to or greater than 50 ppm as
hazardous waste MA02. On-site storage facilities for
PCBs will meet, at a minimum, the following
criteria:

§ Adequate roof and walls to prevent rain from
entering the structure.

§ Adequate floor with continuous curbing.

§ No openings that would permit liquids to flow
from curbed area.

In addition, storage facilities may not be located at a
site that is below the 100 year flood water elevation.
There are less stringent requirements for less than
30-day storage. For nonliquid PCBs, mass air
emissions from an incinerator will be no greater than
0.001 g PCB/kg of the PCB introduced.

Excavated material will be stockpiled on a
synthetic liner and covered daily. TSCA PCB
management approval pursuant to 40 CFR
761.61(c) and 40 CFR 761.65(b)(2)(vi) for
alternative storage provisions will be obtained.
Excavated soils regulated by TSCA will be
disposed of at a TSCA-permitted facility.

Applicable if
PCB
concentrations are
>50 ppm;
Relevant and
appropriate if
PCB
concentrations are
<50 ppm
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Hazardous Waste FEDERAL - RCRA, Land
Disposal Regulations (40
CFR 268, Subpart C)

Prohibits the disposal of RCRA hazardous waste in
the land unless treatment standards are met or a
treatability variance is obtained.

Soils on-site are not expected to be classified as
listed or characteristically hazardous waste.
Excavated soils will be analyzed to confirm they
should not be classified as hazardous waste.
Excavated soils may be stabilized or solidified to
render them nonhazardous or, alternatively, to
meet the treatability variance requirements in the
LDRs. Materials not meeting established
treatment standards and debris will be designated
for off-site disposal and will be treated off-site if
LDRs apply.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law

Hazardous Waste FEDERAL - RCRA, 40 CFR
264 Subpart L - Waste Pile
Requirements (Subtitle C)

Requires two or more liners and a leachate collection
and removal system above and between such liners.
In addition, the waste pile must be designed and
constructed to control runon and runoff.

Excavated materials are not expected to be
classified as listed or hazardous waste under
federal law.

TBC

Ambient Air FEDERAL - Clean Air Act
(CAA) 40 CFR 50.6

Air quality regions must maintain maximum primary
and secondary 24-hr (NAAQS) concentration for
particulate emissions below 150 µg/m3, 24-hour
average for particulates having a mean diameter of
10 micrometers or less. The annual standard is 50
µg/m3, annual arithmetic mean.

If remedial actions may cause the air quality
region to exceed standards, air dispersion
monitoring will be performed to evaluate
potential impacts of remedial actions to ambient
air.

Applicable

Noise FEDERAL - Noise Control
Act (40 CFR 204, 205, 211)

Regulates construction and transportation equipment
noise, process equipment and noise levels, and noise
levels at the property boundaries of the project.

Site noise levels will be in accordance with
federal requirements.

Relevant and
appropriate

Dewatering water STATE - Massachusetts
Ground Water Discharge
Permit Program 314 CMR
5.00

These standards require any facility that discharges a
liquid effluent onto or below the land surface to
obtain a permit. The discharge will not result in a
violation of Massachusetts Surface Water Quality
Standards 314 CMR 4.00 or Massachusetts Ground
Water Quality Standards 314 CMR 6.00.

A permit will be required if there will be an off-
site discharge.

Applicable
depending on
discharge
destination
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wastewater STATE - Sewer System
Extension and Permit
Program (314 CMR 7.00),
Operation and Maintenance
and Pre-Treatment Standards
for Wastewater Treatment
Works and Indirect
Discharges (314 CMR
12.00)

Regulates the discharge of industrial wastewater into
the sanitary sewer system.

If wastewater cannot be discharged on-site or to
surface water, it may be discharged off-site via
the sanitary sewer. A permit will be obtained for
this activity, and wastewater will be pretreated if
necessary.

Applicable
depending on
discharge
destination

Surface Water STATE - Massachusetts
Surface Water Quality
Standards 314 CMR 4.00

These standards designate the most sensitive uses for
which the various waters of the Commonwealth will
be enhanced, maintained, and protected. Minimum
water quality criteria required to sustain the
designated uses are established. Federal AWQC are
to be considered in determining effluent discharge
limits. Where recommended limits are not available,
site-specific limits will be developed. Any on-site
water treatment and discharge is subject to these
requirements.

Any surface water discharge will comply with
these standards. If required, pretreatment will be
performed.

Applicable
depending on
discharge
destination

Wetlands STATE - Massachusetts
Wetlands Protection Act
(310 CMR 10.000)

These regulations are promulgated under Wetlands
Protection Laws, which regulate dredging, filling,
alteration, or pollution of wetlands. Work within 100
feet of a wetland is regulated under this requirement.
The requirement also defines wetlands based on
vegetation type and requires that efforts on wetlands
be mitigated. Each remedial alternative will be
evaluated for its ability to attain regulatory
performance standards, including mitigation of
impacted wetland. These regulations also contain
wildlife habitat evaluation provisions.

If alternatives involve removing, filling,
dredging, or altering a DEP-defined wetland, or
conducting work within 100 feet of a wetland, it
will be demonstrated that either the modifications
are not significant to the wetland or that the
proposed work will contribute to the protection of
the wetland. Whenever possible, remedial actions
will be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Dredged
Materials

STATE - Water Quality
Certification for Discharge
of Dredged or Fill Material,
Dredging and Dredged
Material Disposal in Waters
of the United States within
the Commonwealth (314
CMR 9.00)

The substantive portions of these regulations
establish criteria and standards for the dredging,
handling, and disposal of fill material and dredged
material.

Excavation, filling, and disposal operations will
meet substantive criteria and standards in these
regulations. The remedial alternative will be
designed to ensure the maintenance or attainment
of the MA Water Quality Standards in the
affected water and to minimize the impact on the
environment.

Applicable

Hazardous Waste STATE - Massachusetts
Hazardous Waste
Regulations 310 CMR
30.640 – 310 CMR 30.649 –
Waste Pile Requirements

Requires a liner that is a minimum of 4 feet above
the probable high groundwater level and a leachate
collection and removal system above the liner. In
addition, the waste pile must be designed and
constructed to control runon and runoff. Each owner
using a single-lined waste pile will comply with 310
CMR 660: Groundwater Protection.

Excavated soils will be placed in a waste pile on
a synthetic liner and covered daily. The waste
pile will be constructed to control runon and
runoff. Due to the temporary nature of the soil
storage pile, compliance with all aspects of this
regulation may not occur.

Applicable to
excavated
materials with
PCB
concentrations
greater than 50
ppm (MA02)

Wastewater STATE - Massachusetts
Supplemental Requirements
for Hazardous Waste
Management Facilities (314
CMR 8.00)

Water treatment units that are exempt from
M.G.L.a.21C and which treat, store, or dispose of
hazardous wastes generated at the same site are
regulated to ensure that such activities are conducted
in a manner that protects public health and safety and
the environment.

If on-site treatment of wastewater is performed,
all processes will comply with Massachusetts
requirements regarding location, technical
standards, closure and post-closure, and
management standards.

Relevant and
appropriate
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Table B-5

Summary of Action-Specific ARARs and TBCs—Alternative 5A
High-Temperature Thermal Desorption

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Surface Water FEDERAL - National
Pollution Discharge
Elimination System
(NPDES) (40 CFR 122)

Regulates the discharge of water into public surface
waters. Major requirements include:

§ Use of best available technology (BAT)
economically achievable is required to control
toxic and nonconventional pollutants. Use of
best conventional pollutant control technology
(BCT) is required to control conventional
pollutants. Technology-based limitations may be
determined on a case-by-case basis.

§ Compliance with applicable federally approved
state water quality standards must be complied
with. These standards may be in addition to or
more stringent than other federal standards
under the CWA.

If wastewater will be discharged off-site via
surface water, an NPDES permit will be
obtained. If wastewater will be discharged to
surface water and the site is listed on the NPL, a
NPDES permit equivalency will be required.
Treatment areas, if not located within a building,
are expected to require a stormwater permit and a
stormwater pollution prevention plan (SWPPP).

Applicable
depending on
method of
discharge
selected.

Wetlands FEDERAL - Clean Water
Act §404 (40 CFR 230)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact to
the aquatic ecosystem, as long as the alternative does
not have other significant adverse environmental
consequences. Appropriate and practicable steps
must be taken that will minimize the potential
adverse impacts of the discharge of the dredged
material on the aquatic ecosystem.

Excavated materials will be treated at another OU
at the site using thermal desorption. Dredged
materials will not be discharged to the aquatic
system. Excavated areas will be filled with clean
off-site materials, in accordance with 40 CFR
230.

Applicable
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wetlands
Floodplains

FEDERAL - Procedures on
Floodplain Management and
Wetlands Protection (40
CFR 6, App. A)

Federal agencies will avoid, whenever possible, the
long- and short-term impacts associated with the
destruction of wetlands and the occupancy and
modifications of floodplains and wetlands
development wherever there is a practicable
alternative in accordance with Executive Orders
11990 and 11988. The agency will promote the
preservation and restoration of floodplains so that
their natural and beneficial values can be realized.
Any plans for actions in wetlands or floodplains
must be submitted for public review.

All practicable means will be used to minimize
harm to wetlands. The site is not located within a
100-year floodplain. The treatment system and
soil staging area(s) will not be constructed within
a 100-year floodplain or a wetland. Wetlands
disturbed by excavation will be restored to their
original conditions. Temporary fill placed in
wetlands for access roads and staging area will
not have a significant impact on the extent of
flooding.

Applicable

Surface Water
Wetlands

FEDERAL - Fish and
Wildlife Coordination Act
(16 U.S.C 166 et seq.)

Any modification of a body of water requires prior
consultation with the U.S. FWS to develop measures
to prevent, mitigate, or compensate for losses to fish
and wildlife.

U.S. FWS will be consulted prior to
implementing the remedial action to develop
measures to prevent, mitigate, or compensate for
losses to fish and wildlife if the remedial action
modifies any body of water.

Applicable if the
implementation of
the remedial
action modifies a
body of water.
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Excavated/
Dredged
Materials,
Treatment
Residuals

FEDERAL - TSCA, Subpart
D, Storage and Disposal (40
CFR 761.60, 761.61, 761.65,
761.70, 761.79, 761.125,
761.202, 761.265),
Massachusetts Hazardous
Waste Regulations (310
CMR 30.131).

All excavated/dredged materials and treatment
residuals that contain PCBs at concentrations of 50
ppm or greater will be disposed of in an incinerator
or in a chemical waste landfill or, upon application,
using a disposal method to be approved by the EPA
Region in which the PCBs are located.
Massachusetts classifies wastes containing PCBs in
concentrations equal to or greater than 50 ppm as
hazardous waste MA02. On-site storage facilities for
PCBs will meet, at a minimum, the following
criteria:

§ Adequate roof and walls to prevent rain from
entering the structure.

§ Adequate floor with continuous curbing.

§ No openings that would permit liquids to flow
from curbed area.

In addition, storage facilities may not be located at a
site that is below the 100-year flood water elevation.
There are less stringent requirements for less than
30-day storage. For nonliquid PCBs, mass air
emissions from an incinerator will be no greater than
0.001 g PCB/kg of the PCB introduced.

Thermal treatment system will be used only with
the approval of Region I, U.S. EPA, and MADEP
to treat soils containing 50 ppm PCB or greater.

Contaminated soils staging area(s) will be
constructed to meet criteria as specified, and will
not be located at an elevation beneath the 100-
year flood water elevation. Soils with 50 ppm or
greater PCBs are hazardous waste under
Massachusetts law, but will be treated to reduce
PCB concentration to a maximum of 2 ppm prior
to reuse.

The treatment process will generate a
concentrated liquid PCB stream with
concentrations exceeding 50 ppm. This material
will be stored in drums in a locked shed with a
curbed concrete floor in accordance with TSCA.
This water will be disposed of at a TSCA-
approved incinerator.

The air treatment unit included in the thermal
desorption system will treat air emissions to the
limits required, and use of a Continuous
Emissions Monitoring System (CEMS) will
confirm emissions limits are met.

Applicable if
PCB
concentrations are
>50 ppm;
Relevant and
appropriate if
PCB
concentrations are
<50 ppm



DRAFT—CONFIDENTIAL

Table B-5

Summary of Action-Specific ARARs and TBCs—Alternative 5A
High-Temperature Thermal Desorption

(Continued)

MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_APP.DOC 12/10/9821

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Hazardous Waste FEDERAL - RCRA, Land
Disposal Regulations (40
CFR 268, Subpart C)

Prohibits the disposal of RCRA hazardous waste in
the land unless treatment standards are met or a
treatability variance is obtained.

Soils on-site are not expected to be classified as
listed or characteristically hazardous waste under
the federal definition. If thermal treatment causes
soils to leach metals, thereby making them
characteristic hazardous waste, the soils would be
stabilized with cement prior to reuse or disposal.
The oily, high-concentration PCB waste that will
be generated during treatment of soils will be
incinerated, not disposed of in the land. Materials
not meeting established treatment standards and
debris would be designated for off-site disposal
and will be treated off-site if LDRs apply.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law

Hazardous Waste FEDERAL - RCRA, 40 CFR
264 Subpart L - Waste Pile
Requirements (Subtitle C)

Requires two or more liners and a leachate collection
and removal system above and between such liners.
In addition, the waste pile must be designed and
constructed to control runon and runoff.

Excavated materials are not expected to be
classified as listed or hazardous waste under
federal law.

TBC

Ambient Air FEDERAL - Clean Air Act
(CAA) 40 CFR 50.6

Air quality regions must maintain maximum primary
and secondary 24-hr (NAAQS) concentration for
particulate emissions below 150 µg/m3, with 24-hour
average for particulates having a mean diameter of
10 micrometers or less. The annual standard is 50
µg/m3, annual arithmetic mean.

If remedial actions may cause the air quality
region to exceed standards, air dispersion
monitoring will be performed to evaluate
potential impacts of remedial actions to ambient
air.

Applicable

Air FEDERAL - New Source
Performance Standards (40
CFR 60)

Selected remedies should be evaluated to determine
if they meet any of the air emission devices regulated
under the NSPS requirements. Regulated devices
include steam generating units. These requirements
typically include emission standards for specific
pollutants and monitoring and recordkeeping.

The treatment system will be evaluated during
treatability testing/design phase.

Applicable if
boiler is subject to
these regulations



DRAFT—CONFIDENTIAL

Table B-5

Summary of Action-Specific ARARs and TBCs—Alternative 5A
High-Temperature Thermal Desorption

(Continued)

MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_APP.DOC 12/10/9822

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Noise FEDERAL - Noise Control
Act (40 CFR 204, 205, 211)

Regulates construction and transportation equipment
noise, process equipment and noise levels, and noise
levels at the property boundaries of the project.

Engineering controls will be used on equipment
to ensure site noise levels will be in accordance
with federal requirements.

Relevant and
appropriate

Dewatering water STATE - Massachusetts
Ground Water Discharge
Permit Program 314 CMR
5.00

These standards require any facility that discharges a
liquid effluent onto or below the land surface to
obtain a permit. The discharge will not result in a
violation of Massachusetts Surface Water Quality
Standards 314 CMR 4.00 or Massachusetts Ground
Water Quality Standards 314 CMR 6.00.

A permit will be required if there will be an off-
site discharge.

Applicable if
excavation
activities will
require
dewatering (see
Alternative 4)

Wastewater STATE - Sewer System
Extension and Permit
Program (314 CMR 7.00),
Operation and Maintenance
and Pre-Treatment Standards
for Wastewater Treatment
Works and Indirect
Discharges (314 CMR
12.00)

Regulates the discharge of industrial wastewater into
the sanitary sewer system.

If wastewater cannot be discharged on-site or to
surface water, it may be discharged off-site via
the sanitary sewer. A permit will be obtained for
this activity, and wastewater will be pretreated.

Applicable if
discharge to
POTW is selected
as treated water
disposal method

Surface Water STATE - Massachusetts
Surface Water Quality
Standards 314 CMR 4.00

These standards designate the most sensitive uses for
which the various waters of the Commonwealth will
be enhanced, maintained, and protected. Minimum
water quality criteria required to sustain the
designated uses are established. Federal AWQC are
to be considered in determining effluent discharge
limits. Where recommended limits are not available,
site-specific limits will be developed. Any on-site
water treatment and discharge is subject to these
requirements.

Wastewater discharge to surface water will only
be performed under a NPDES permit or permit
equivalency. Wastewater treatment will be
performed prior to discharge. Effluent analysis
will ensure that discharge limits that are
protective of water quality are being met.

Applicable if
discharge to
surface water is
selected as treated
water disposal
method
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Wetlands STATE - Massachusetts
Wetlands Protection Act
(310 CMR 10.000)

These regulations are promulgated under Wetlands
Protection Laws, which regulate dredging, filling,
alteration, or pollution of wetlands. Work within 100
feet of a wetland is regulated under this requirement.
The requirement also defines wetlands based on
vegetation type and requires that efforts on wetlands
be mitigated. Each remedial alternative will be
evaluated for its ability to attain regulatory
performance standards, including mitigation of
impacted wetland. These regulations also contain
wildlife habitat evaluation provisions.

If alternatives involve removing, filling,
dredging, or altering a DEP-defined wetland, or
conducting work within 100 feet of a wetland, it
will be demonstrated that either the modifications
are not significant to the wetland or that the
proposed work will contribute to the protection of
the wetland. Whenever possible, remedial actions
will be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable

Dredged
Materials

STATE - Water Quality
Certification for Discharge
of Dredged or Fill Material,
Dredging and Dredged
Material Disposal in Waters
of the United States within
the Commonwealth (314
CMR 9.00)

The substantive portions of these regulations
establish criteria and standards for the dredging,
handling, and disposal of fill material and dredged
material.

Excavation, filling, and disposal operations will
meet substantive criteria and standards in these
regulations. The remedial alternative will be
designed to ensure the maintenance or attainment
of the MA Water Quality Standards in the
affected water and to minimize the impact on the
environment.

Applicable

Hazardous Waste STATE - Massachusetts
Hazardous Waste
Regulations 310 CMR
30.640 – 310 CMR 30.649 –
Waste Pile Requirements

Requires a liner that is a minimum of 4 feet above
the probable high groundwater level and a leachate
collection and removal system above the liner. In
addition, the waste pile must be designed and
constructed to control runon and runoff. Each owner
using a single-lined waste pile will comply with 310
CCMR 660: Groundwater Protection.

Excavated soils will be stored under a temporary
roofed structure and on a plastic liner equipped
with runon and runoff controls in accordance
with this regulation. However, due to the
temporary nature of the storage pile in this
project, compliance with all aspects of this
regulation may not occur.

Applicable to
excavated
materials with 50
ppm or more PCB
(MA02)
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Air STATE - Massachusetts Air
Pollution Control
Regulations (310 CMR 7.00,
310 CMR 7.00 Appendix C:
Operating Permit Program)

310 CMR 7.02 requires a Limited Plan Application
(LPA) prior to construction if potential emissions
exceed 1 ton per year (tpy) (including fuel
combustion products) or if fuel input to the process
exceeds 10 MBtu/hr natural gas, propane, or
distillate oil. A Comprehensive Plan Application
(CPA) is required if potential emissions exceed 5 tpy
or if the fuel input to the process exceeds 40 MBtu/hr
natural gas or propane or 30 MBtu/hr distillate fuel.
310 CMR 7.02 generally requires the source to
achieve best available control technology (BACT).
Massachusetts regulates PCBs as a Hazardous Air
Pollutant (HAP). If the source has the potential to
emit greater than 10 tpy of a single HAP, 50 tpy of
VOC or NOx, or 100 tpy of any other regulated air
pollutant, an operating permit is required.
Furthermore, the selected remedial actions may fall
under the definition of an incinerator per 310 CMR
7.08.

An LPA or CPA will be applied for, as required,
based on site status. If site is included on the
NPL, permit equivalencies will be obtained.
Emissions controls will be used to prevent
unacceptable levels of HAPs. A continuous
emissions monitoring system (CEMS) will be
used to monitor compliance with emissions
limits.

Applicable - fuel
input has been
estimated at 25
MBtu/hr.

Wastewater STATE - Massachusetts
Supplemental Requirements
for Hazardous Waste
Management Facilities (314
CMR 8.00)

Water treatment units that are exempt from
M.G.L.a.21C and that treat, store, or dispose of
hazardous wastes generated at the same site are
regulated to ensure that such activities are conducted
in a manner that protects public health and safety and
the environment.

If on-site treatment of wastewater is performed,
all processes will comply with Massachusetts
requirements regarding location, technical
standards, closure and post-closure, and
management standards.

Relevant and
appropriate
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Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Surface Water FEDERAL - National
Pollution Discharge
Elimination System
(NPDES) (40 CFR 122)

Regulates the discharge of water into public surface
waters. Among other things, major requirements are:

§ Use of best available technology (BAT)
economically achievable is required to control
toxic and nonconventional pollutants. Use of
best conventional pollutant control technology
(BCT) is required to control conventional
pollutants. Technology-based limitations may be
determined on a case-by-case basis.

§ Must comply with applicable federally approved
state water quality standards. These standards
may be in addition to or more stringent than
other federal standards under the CWA.

An NPDES permit will be obtained for any
wastewater generated from dewatering during
soil excavation or storage that is discharged off-
site via surface water. It is not expected that any
wastewater will be generated during soil
treatment with solvent extraction because all
wastewater generated is returned to the treated
soil at the end of the process.

Applicable
depending on
discharge
destination.

Wetlands FEDERAL - Clean Water
Act §404 (40 CFR 230)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact to
the aquatic ecosystem, as long as the alternative does
not have other significant adverse environmental
consequences. Appropriate and practicable steps
must be taken that will minimize the potential
adverse impacts of the discharge of the dredged
material on the aquatic ecosystem.

Excavated materials will be dewatered or
solidified/stabilized. Excavated or dredged
materials will not be discharged to the aquatic
system. Excavated areas will be filled with clean
off-site materials, in accordance with 40 CFR
230.

Applicable
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Wetlands
Floodplains

FEDERAL - Procedures on
Floodplain Management and
Wetlands Protection (40
CFR 6, App. A)

Federal agencies will avoid, whenever possible, the
long- and short-term impacts associated with the
destruction of wetlands and the occupancy and
modifications of floodplains and wetlands
development wherever there is a practicable
alternative in accordance with Executive Orders
11990 and 11988. The agency will promote the
preservation and restoration of floodplains so that
their natural and beneficial values can be realized.
Any plans for actions in wetlands or floodplains
must be submitted for public review.

All practicable means will be used to minimize
harm to wetlands. The site is not located within a
100-year floodplain. Wetlands disturbed by
excavation will be restored to their original
conditions. Temporary fill placed in wetlands for
access roads and staging area will not have a
significant impact on the extent of flooding.

Applicable

Surface Water
Wetlands

FEDERAL - Fish and
Wildlife Coordination Act
(16 U.S.C 166 et seq.)

Any modification of a body of water requires prior
consultation with the U.S. FWS to develop measures
to prevent, mitigate, or compensate for losses to fish
and wildlife.

If any losses to fish and wildlife are expected,
U.S. FWS officials will be consulted and a plan
to mitigate the damage will be put in place in
accordance with this regulation.

Applicable
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Excavated/Dredg
ed Materials,
Treatment
Residuals

FEDERAL, STATE -
TSCA, Subpart D, Storage
and Disposal (40 CFR
761.60, 761.61, 761.65,
761.70, 761.79, 761.125,
761.202, 761.265),
Massachusetts Hazardous
Waste Regulations (310
CMR 30.131).

All excavated/dredged materials and treatment
residuals that contain PCBs at concentrations of 50
ppm or greater will be disposed of in an incinerator
or in a chemical waste landfill or, upon application,
using a disposal method to be approved by the EPA
Region in which the PCBs are located.
Massachusetts classifies wastes containing PCBs in
concentrations equal to or greater than 50 ppm as
hazardous waste MA02. On-site storage facilities for
PCBs will meet, at a minimum, the following
criteria:

§ Adequate roof and walls to prevent rain from
entering the structure.

§ Adequate floor with continuous curbing.

§ No openings that would permit liquids to flow
from curbed area.

In addition, storage facilities may not be located at a
site that is below the 100-year flood water elevation.
There are less stringent requirements for less than
30-day storage. For nonliquid PCBs, mass air
emissions from an incinerator will be no greater than
0.001 g PCB/kg of the PCB introduced.

Two separate materials containing PCBs in
concentrations exceeding 50 ppm will be handled
in this alternative. The first material handled is
the 40,000 yd3 of excavated soil. The soil will be
stored on a curbed pad and covered with a
temporary roofed structure in accordance with
this regulation. This soil will then be treated with
solvent extraction. The treated soil will have
residual PCB concentrations of less than 1 ppm
and would no longer be subject to this regulation.
The treatment process will generate a
concentrated liquid PCB stream with
concentrations far exceeding 50 ppm. This
material will be stored in drums in a locked shed
with a curbed concrete floor in accordance with
this regulation. This waste will be disposed of in
a TSCA-approved incinerator in accordance with
this regulation. Incineration is an EPA-approved
method for disposing of PCBs.

Applicable if
PCB
concentrations are
> 50 ppm;
relevant and
appropriate if
PCB
concentrations are
< 50 ppm.
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Hazardous Waste FEDERAL - RCRA, Land
Disposal Regulations (40
CFR 268, Subpart C)

Prohibits the disposal of RCRA hazardous waste in
the land unless treatment standards are met or a
treatability variance is obtained.

Soils on-site are not expected to be classified as
listed or characteristically hazardous waste.
Excavated soils will be analyzed to confirm they
should not be classified as hazardous waste.
Excavated soils may be
treated/stabilized/solidified to render them non-
hazardous or, alternatively, to meet the
treatability variance requirements in the LDRs.
Materials not meeting established treatment
standards and debris will be designated for off-
site disposal and will be treated off-site if LDRs
apply.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law.

Hazardous Waste FEDERAL - RCRA, 40 CFR
264 Subpart L - Waste Pile
Requirements (Subtitle C).

Requires two or more liners and a leachate collection
and removal system above and between such liners.
In addition, the waste pile must be designed and
constructed to control runon and runoff.

Excavated materials are not expected to be
classified as listed or hazardous waste under
federal law.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law.

 Ambient Air FEDERAL - Clean Air Act
(CAA) 40 CFR 50.6

Air quality regions must maintain maximum primary
and secondary 24-hr (NAAQS) concentration for
particulate emissions below 150 µg/m3, 24-hour
average for particulates having a mean diameter of
10 micrometers or less. The annual standard is 50
µg/m3, annual arithmetic mean.

If remedial actions cause the air quality region to
exceed standards, air dispersion monitoring will
be performed to evaluate potential impacts of
remedial actions to ambient air.

Applicable

Air FEDERAL - New Source
Performance Standards (40
CFR 60)

Selected remedies should be evaluated to determine
if they meet any of the air emission devices regulated
under the NSPS requirements. Regulated devices
include steam generating units. These requirements
typically include emission standards for specific
pollutants and monitoring and recordkeeping.

It is not expected that the excavation and solvent
extraction process used during this alternative
will be regulated by these standards. However,
regulators will be consulted to ensure compliance
with this regulation.

Applicable if
boiler is subject to
these regulations.
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Noise FEDERAL - Noise Control
Act (40 CFR 204, 205, 211)

Regulates construction and transportation equipment
noise, process equipment and noise levels, and noise
levels at the property boundaries of the project.

Site noise levels will be in accordance with
federal requirements.

Relevant and
appropriate

Dewatering water STATE - Massachusetts
Ground Water Discharge
Permit Program 314 CMR
5.00

These standards require any facility that discharges a
liquid effluent onto or below the land surface to
obtain a permit. The discharge will not result in a
violation of Massachusetts Surface Water Quality
Standards 314 CMR 4.00 or Massachusetts Ground
Water Quality Standards 314 CMR 6.00.

A permit will be obtained for any off-site
discharge of wastewater generated from
dewatering during soil excavation or storage that
is applied onto the ground or returned to the
groundwater at the site. It is not expected that any
wastewater will be generated during soil
treatment with solvent extraction because all
wastewater generated is returned to the treated
soil at the end of the process.

Applicable
depending on
discharge
destination

Wastewater STATE - Sewer System
Extension and Permit
Program (314 CMR 7.00),
Operation and Maintenance
and Pre-Treatment Standards
for Wastewater Treatment
Works and Indirect
Discharges (314 CMR
12.00)

Regulates the discharge of industrial wastewater into
the sanitary sewer system.

If wastewater generated from dewatering during
soil excavation or storage cannot be discharged
on-site or to surface water, it may be discharged
off-site to the sanitary sewer. A permit will be
obtained for this activity, and wastewater will be
pretreated if necessary. It is not expected that any
wastewater will be generated during soil
treatment with solvent extraction because all
wastewater generated is returned to the treated
soil at the end of the process.

Applicable
depending of
discharge
destination
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Surface Water STATE - Massachusetts
Surface Water Quality
Standards 314 CMR 4.00

These standards designate the most sensitive uses for
which the various waters of the Commonwealth will
be enhanced, maintained, and protected. Minimum
water quality criteria required to sustain the
designated uses are established. Federal AWQC are
to be considered in determining effluent discharge
limits. Where recommended limits are not available,
site-specific limits will be developed. Any on-site
water treatment and discharge is subject to these
requirements.

Any surface water discharge will comply with
these standards. It is not expected that any
wastewater will be generated during soil
treatment with solvent extraction because all
wastewater generated is returned to the treated
soil at the end of the process.

Applicable
depending of
discharge
destination

Wetlands STATE - Massachusetts
Wetlands Protection Act
(310 CMR 10.000)

These regulations are promulgated under Wetlands
Protection Laws, which regulate dredging, filling,
alteration, or pollution of wetlands. Work within 100
feet of a wetland is regulated under this requirement.
The requirement also defines wetlands based on
vegetation type and requires that efforts on wetlands
be mitigated. Each remedial alternative will be
evaluated for its ability to attain regulatory
performance standards, including mitigation of
impacted wetland. These regulations also contain
wildlife habitat evaluation provisions.

If alternatives involve removing, filling,
dredging, or altering a DEP-defined wetland, or
conducting work within 100 feet of a wetland, it
will be demonstrated that either the modifications
are not significant to the wetland or that the
proposed work will contribute to the protection of
the wetland. Whenever possible, remedial actions
will be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable

Dredged
Materials

STATE - Water Quality
Certification for Discharge
of Dredged or Fill Material,
Dredging and Dredged
Material Disposal in Waters
of the United States within
the Commonwealth (314
CMR 9.00)

The substantive portions of these regulations
establish criteria and standards for the dredging,
handling, and disposal of fill material and dredged
material.

Excavation, filling, and disposal operations will
meet substantive criteria and standards in these
regulations. The remedial alternative will be
designed to ensure the maintenance or attainment
of the MA Water Quality Standards in the
affected water and to minimize the impact on the
environment.

Applicable



DRAFT—CONFIDENTIAL

Table B-6

Summary of Action-Specific ARARs and TBCs—Alternative 5B-1
Soil Washing with Solvent Extraction

(Continued)

MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_APP.DOC 12/10/9831

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Hazardous Waste STATE - Massachusetts
Hazardous Waste
Regulations 310 CMR
30.640 – 310 CMR 30.649 –
Waste Pile Requirements

Requires a liner that is a minimum of 4 feet above
the probable high groundwater level and a leachate
collection and removal system above the liner. In
addition, the waste pile must be designed and
constructed to control runon and runoff. Each owner
using a single-lined waste pile will comply with 310
CCMR 660: Groundwater Protection.

Excavated soils will be stored under a temporary
roofed structure and on a plastic liner equipped
with runon and runoff controls in accordance
with this regulation. However, due to the
temporary nature of the soil storage pile in this
project, compliance with all aspects of this
regulation may not occur.

Applicable to
excavated
materials with
PCB
concentrations
greater than 50
ppm (MA02)

Air STATE - Massachusetts Air
Pollution Control
Regulations (310 CMR 7.00,
310 CMR 7.00 Appendix C:
Operating Permit Program)

310 CMR 7.02 requires a Limited Plan Application
(LPA) prior to construction if potential emissions
exceed 1 tpy (including fuel combustion products) or
if fuel input to the process exceeds 10 MBtu/hr
natural gas, propane, or distillate oil. A
Comprehensive Plan Application (CPA) is required
if potential emissions exceed 5 tpy or if the fuel input
to the process exceeds 40 MBtu/hr natural gas or
propane or 30 MBtu/hr distillate fuel. 310 CMR 7.02
generally requires the source to achieve best
available control technology (BACT). Massachusetts
regulates PCBs as a Hazardous Air Pollutant (HAP).
If the source has the potential to emit greater than 10
tpy of a single HAP, 50 tpy of VOC or NOx, or 100
tpy of any other regulated air pollutant, an operating
permit is required. Furthermore, the selected
remedial actions may fall under the definition of an
incinerator per 310 CMR 7.08.

Excavation and soil treatment activities during
this alternative are not expected to generate air
emissions requiring an air permit. Solvent
extraction is a closed loop system so that the only
air emissions are associated with the boiler and
several other low-volume streams. All air
emissions are passed through scrubbers and
activated carbon. If potential emissions exceed 1
tpy, an LPA or CPA will be submitted to the
state.

Applicable

Wastewater STATE - Massachusetts
Supplemental Requirements
for Hazardous Waste
Management Facilities (314
CMR 8.00)

Water treatment units that are exempt from
M.G.L.a.21C and that treat, store, or dispose of
hazardous wastes generated at the same site are
regulated to ensure that such activities are conducted
in a manner that protects public health and safety and
the environment.

If on-site treatment of wastewater is performed,
all processes will comply with Massachusetts
requirements regarding location, technical
standards, closure and post-closure, and
management standards.

Relevant and
Appropriate
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Surface Water FEDERAL - National
Pollution Discharge
Elimination System
(NPDES) (40 CFR 122)

Regulates the discharge of water into public surface
waters. Major requirements include:

§ Use of best available technology (BAT)
economically achievable is required to control
toxic and nonconventional pollutants. Use of
best conventional pollutant control technology
(BCT) is required to control conventional
pollutants. Technology-based limitations may be
determined on a case-by-case basis.

§ Compliance with applicable federally approved
state water quality standards. These standards
may be in addition to or more stringent than
other federal standards under the CWA.

An NPDES permit will be obtained for any
wastewater generated from dewatering during
soil excavation or storage that is discharged off-
site via surface water. It is not expected that any
wastewater will be generated during soil
treatment with the chemical dechlorination
process.

Applicable
depending on
discharge
destination.

Wetlands FEDERAL - Clean Water
Act §404 (40 CFR 230)

No discharge of dredged or fill material will be
permitted if there is a practicable alternative to the
discharge that would have a less adverse impact to
the aquatic ecosystem, as long as the alternative does
not have other significant adverse environmental
consequences. Appropriate and practicable steps
must be taken that will minimize the potential
adverse impacts of the discharge of the dredged
material on the aquatic ecosystem.

Excavated materials will be dewatered or
solidified/stabilized. Excavated or dredged
materials will not be discharged to the aquatic
system. Excavated areas will be filled with clean
off-site materials, in accordance with 40 CFR
230.

Applicable
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Wetlands

Floodplains

FEDERAL - Procedures on
Floodplain Management and
Wetlands Protection (40
CFR 6, App. A)

Federal agencies will avoid, whenever possible, the
long- and short-term impacts associated with the
destruction of wetlands and the occupancy and
modifications of floodplains and wetlands
development wherever there is a practicable
alternative in accordance with Executive Orders
11990 and 11988. The agency will promote the
preservation and restoration of floodplains so that
their natural and beneficial values can be realized.
Any plans for actions in wetlands or floodplains
must be submitted for public review.

All practicable means will be used to minimize
harm to wetlands. The site is not located within a
100-year floodplain. Wetlands disturbed by
excavation will be restored to their original
conditions. Temporary fill placed in wetlands for
access roads and staging area will not have a
significant impact on the extent of flooding.

Applicable

Surface Water

Wetlands

FEDERAL - Fish and
Wildlife Coordination Act
(16 U.S.C 166 et seq.)

Any modification of a body of water requires prior
consultation with the U.S. FWS to develop measures
to prevent, mitigate, or compensate for losses to fish
and wildlife.

If any losses to fish and wildlife are expected in
this project, U.S. FWS officials will be consulted
and a plan to mitigate the damage will be put in
place in accordance with this regulation.

Applicable



DRAFT—CONFIDENTIAL

Table B-7

Summary of Action-Specific ARARs and TBCs—Alternative 5B-2
Chemical Dechlorination

(Continued)

MNH|\\CNHLAN01\USER1\PROJECTS\10971032\003\REV_FS\ALFS_APP.DOC 12/10/9834

Media Requirement Requirement Synopsis Action to be Taken to Attain Requirements Status

Excavated/
Dredged
Materials,
Treatment
Residuals

FEDERAL, STATE -
TSCA, Subpart D, Storage
and Disposal (40 CFR
761.60, 761.61, 761.65,
761.70, 761.79, 761.125,
761.202, 761.265),
Massachusetts Hazardous
Waste Regulations (310
CMR 30.131).

All excavated/dredged materials and treatment
residuals that contain PCBs at concentrations of 50
ppm or greater will be disposed of in an incinerator
or in a chemical waste landfill, or, upon application,
using a disposal method to be approved by the EPA
Region in which the PCBs are located.
Massachusetts classifies wastes containing PCBs in
concentrations equal to or greater than 50 ppm as
hazardous waste MA02. On-site storage facilities for
PCBs will meet, at a minimum, the following
criteria:

§ Adequate roof and walls to prevent rain from
entering the structure.

§ Adequate floor with continuous curbing.

§ No openings that would permit liquids to flow
from curbed area.

In addition, storage facilities may not be located at a
site that is below the 100-year flood water elevation.
There are less stringent requirements for less than
30-day storage. For nonliquid PCBs, mass air
emissions from an incinerator will be no greater than
0.001 g PCB/kg of the PCB introduced.

Excavated soil will be stored on a curbed pad and
covered with a temporary roofed structure in
accordance with this regulation. This soil will
then be treated with the solvated electron
technology (SET) dechlorination treatment
process. The treated soil will have residual PCB
concentrations of less than 1 ppm and would no
longer be subject to this regulation. The treatment
process will generate a concentrated still bottom
stream containing NaCl and TPH. It is not
expected to contain PCBs (i.e., is not subject to
TSCA) because they are destroyed in the process.

Applicable if
PCB
concentrations are
> 50 ppm;
relevant and
appropriate if
PCB
concentrations are
< 50 ppm.
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Hazardous Waste FEDERAL - RCRA, Land
Disposal Regulations (40
CFR 268, Subpart C)

Prohibits the disposal of RCRA hazardous waste in
the land unless treatment standards are met or a
treatability variance is obtained.

Soils on-site are not expected to be classified as
listed or characteristically hazardous waste.
Excavated soils will be analyzed to confirm they
should not be classified as hazardous waste.
Excavated soils may be further treated, stabilized,
or solidified to render them nonhazardous or,
alternatively, to meet the treatability variance
requirements in the LDRs. Materials not meeting
established treatment standards and debris will be
designated for off-site disposal and treated off-
site if LDRs apply.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law.

Hazardous Waste FEDERAL - RCRA, 40 CFR
264 Subpart L - Waste Pile
Requirements (Subtitle C)

Requires two or more liners and a leachate collection
and removal system above and between such liners.
In addition, the waste pile must be designed and
constructed to control runon and runoff.

Excavated materials are not expected to be
classified as listed or hazardous waste under
federal law.

Applicable if the
soils are listed
waste or
characteristic of
hazardous waste
under federal law.

 Ambient Air FEDERAL - Clean Air Act
(CAA) 40 CFR 50.6

Air quality regions must maintain maximum primary
and secondary 24-hr (NAAQS) concentration for
particulate emissions below 150 µg/m3, 24-hour
average for particulates having a mean diameter of
10 micrometers or less. The annual standard is 50
µg/m3, annual arithmetic mean.

If remedial actions cause the air quality region to
exceed standards, air dispersion monitoring will
be performed to evaluate potential impacts of
remedial actions to ambient air.

Applicable

Air FEDERAL - New Source
Performance Standards (40
CFR 60)

Selected remedies should be evaluated to determine
if they meet any of the air emission devices regulated
under the NSPS requirements. Regulated devices
include steam generating units. These requirements
typically include emission standards for specific
pollutants and monitoring and recordkeeping.

It is not expected that the excavation and
chemical dechlorination process used during this
alternative will be regulated by these standards.
However, regulators will be consulted to ensure
compliance with this regulation.

TBC
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Noise FEDERAL - Noise Control
Act (40 CFR 204, 205, 211)

Regulates construction and transportation equipment
noise, process equipment and noise levels, and noise
levels at the property boundaries of the project.

Site noise levels will be in accordance with
federal requirements.

Relevant and
appropriate

Dewatering water STATE - Massachusetts
Ground Water Discharge
Permit Program 314 CMR
5.00

These standards require any facility that discharges a
liquid effluent onto or below the land surface to
obtain a permit. The discharge will not result in a
violation of Massachusetts Surface Water Quality
Standards 314 CMR 4.00 or Massachusetts Ground
Water Quality Standards 314 CMR 6.00.

A permit will be obtained for any off-site
discharge of wastewater generated from
dewatering during soil excavation or storage that
is applied onto the ground or returned to the
groundwater at the site. It is not expected that any
wastewater will be generated during soil
treatment with the chemical dechlorination
process.

Applicable
depending on
discharge
destination

Wastewater STATE - Sewer System
Extension and Permit
Program (314 CMR 7.00),
Operation and Maintenance
and Pre-Treatment Standards
for Wastewater Treatment
Works and Indirect
Discharges (314 CMR
12.00)

Regulates the discharge of industrial wastewater into
the sanitary sewer system.

If wastewater generated from dewatering during
soil excavation or storage cannot be discharged
on-site or to surface water, it may be discharged
off-site to the sanitary sewer. A permit will be
obtained for this activity, and wastewater will be
pretreated if necessary. It is not expected that any
wastewater will be generated during soil
treatment with the chemical dechlorination
process.

Applicable
depending on
discharge
destination

Surface Water STATE - Massachusetts
Surface Water Quality
Standards 314 CMR 4.00

These standards designate the most sensitive uses for
which the various waters of the Commonwealth will
be enhanced, maintained, and protected. Minimum
water quality criteria required to sustain the
designated uses are established. Federal AWQC are
to be considered in determining effluent discharge
limits. Where recommended limits are not available,
site-specific limits will be developed. Any on-site
water treatment and discharge is subject to these
requirements.

Any surface water discharge will comply with
these standards. It is not expected that any
wastewater will be generated during soil
treatment with the chemical dechlorination
process.

Applicable
depending on
discharge
destination
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Wetlands STATE - Massachusetts
Wetlands Protection Act
(310 CMR 10.000)

These regulations are promulgated under Wetlands
Protection Laws, which regulate dredging, filling,
alteration, or pollution of wetlands. Work within 100
feet of a wetland is regulated under this requirement.
The requirement also defines wetlands based on
vegetation type and requires that efforts on wetlands
be mitigated. Each remedial alternative will be
evaluated for its ability to attain regulatory
performance standards, including mitigation of
impacted wetland. These regulations also contain
wildlife habitat evaluation provisions.

If alternatives involve removing, filling,
dredging, or altering a DEP-defined wetland, or
conducting work within 100 feet of a wetland, it
will be demonstrated that either the modifications
are not significant to the wetland or that the
proposed work will contribute to the protection of
the wetland. Whenever possible, remedial actions
will be conducted so that impacts to wetlands and
habitats will be minimized or mitigated.

Applicable

Dredged
Materials

STATE - Water Quality
Certification for Discharge
of Dredged or Fill Material,
Dredging and Dredged
Material Disposal in Waters
of the United States within
the Commonwealth (314
CMR 9.00)

The substantive portions of these regulations
establish criteria and standards for the dredging,
handling, and disposal of fill material and dredged
material.

Excavation, filling, and disposal operations will
meet substantive criteria and standards in these
regulations. The remedial alternative will be
designed to ensure the maintenance or attainment
of the MA Water Quality Standards in the
affected water and to minimize the impact on the
environment.

Applicable

Hazardous Waste STATE - Massachusetts
Hazardous Waste
Regulations 310 CMR
30.640 – 310 CMR 30.649 –
Waste Pile Requirements

Requires a liner that is a minimum of 4 feet above
the probable high groundwater level and a leachate
collection and removal system above the liner. In
addition, the waste pile must be designed and
constructed to control runon and runoff. Each owner
using a single-lined waste pile will comply with 310
CCMR 660: Groundwater Protection.

Excavated soils will be stored under a temporary
roofed structure and on a plastic liner equipped
with runon and runoff controls in accordance
with this regulation. However, due to the
temporary nature of the soil storage pile in this
project, full compliance with all aspects of this
regulation may not occur.

Applicable to
excavated
materials with
PCB
concentrations
greater than 50
ppm (MA02)
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Air STATE - Massachusetts Air
Pollution Control
Regulations (310 CMR 7.00,
310 CMR 7.00 Appendix C:
Operating Permit Program)

310 CMR 7.02 requires a Limited Plan Application
(LPA) prior to construction if potential emissions
exceed 1 tpy (including fuel combustion products) or
if fuel input to the process exceeds 10 MBtu/hr
natural gas, propane, or distillate oil. A
Comprehensive Plan Application (CPA) is required
if potential emissions exceed 5 tpy or if the fuel input
to the process exceeds 40 MBtu/hr natural gas or
propane or 30 MBtu/hr distillate fuel. 310 CMR 7.02
generally requires the source to achieve best
available control technology (BACT). Massachusetts
regulates PCBs as a Hazardous Air Pollutant (HAP).
If the source has the potential to emit greater than 10
tpy of a single HAP, 50 tpy of VOC or NOx, or 100
tpy of any other regulated air pollutant, an operating
permit is required. Furthermore, the selected
remedial actions may fall under the definition of an
incinerator per 310 CMR 7.08.

Excavation and soil treatment activities during
this alternative are not expected to generate air
emissions requiring an air permit. Chemical
dechlorination is a closed loop system and there
are no anticipated air emissions. If potential
emissions exceed 1 tpy, an LPA or CPA will be
submitted to the state.

Applicable
depending on
potential
emissions.

Wastewater STATE - Massachusetts
Supplemental Requirements
for Hazardous Waste
Management Facilities (314
CMR 8.00)

Water treatment units that are exempt from
M.G.L.a.21C and which treat, store, or dispose of
hazardous wastes generated at the same site are
regulated to ensure that such activities are conducted
in a manner that protects public health and safety and
the environment.

If on-site treatment of wastewater is performed,
all processes will comply with Massachusetts
requirements regarding location, technical
standards, closure and post-closure, and
management standards.

Relevant and
appropriate
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Table C-1
Present Worth Costs for Alternative 2
Limited Action/Institutional Controls

(A)  Capital Costs
 ITEM  DESCRIPTION UNIT UNIT TOTAL

 QUANTITY UNIT COST COST SUBTOTAL

I DEED RESTRICTIONS 1 LS ####### 20,000 20,000

II ANALYTICAL COSTS

1 PRE-REMEDIAL INVESTIGATION SAMPLES (50 locations)  

a PCB analysis @ offsite lab 120 SMPL 150.00 18,000
b

1 LS ####### 50,500

c Validation 234 SMPL 45.00 10,530

d Equipment/supplies 234 SMPL 25.00 5,850

e Labor (2 geologists) 1 LS ####### 11,700

f Geoprobe/ Drill rig 10 DAY 2000.00 20,000
Subtotal 116,580

TOTAL COST ANALYTICAL COSTS 116,580

CAPITAL COST SUBTOTAL 136,580

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 27,316

CAPITAL COST SUBTOTAL 163,896

CONTINGENCY                                                 @ 15% 24,584

TOTAL CAPITAL COST (ROUNDED) 188,000

Analysis for other COCs @ offsite lab (PCB congeners & dioxins 
every 10 smpls; metals, SVOCs, & Pesticides every 4 smpls)
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Table C-1 (Continued)
Present Worth Costs for Alternative 2
Limited Action/Institutional Controls

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I INSPECTIONS AND MAINTENANCE OF EXISTING CAP

1 BIANNUAL INSPECTIONS 2 EA 800.00 1,600 1,600

2 MAINTENANCE 1 LS 1000.00 1,000 1,000

SUBTOTAL 2,600

II SARA REVIEW (AT YEARS 5, 10, 15, 20, 25, 30) 6 EA 15000.00   

ANNUAL SUBTOTAL FOR 30 YEAR PROJECT LIFE   2,600

CONTINGENCY (10%) 260

TOTAL ANNUAL O&M 30 YEAR PROJECT LIFE 2,860

NON-ANNUAL SUBTOTAL FOR YEARS 5, 10, 15, 20, 25, 30   15,000

CONTINGENCY (10%) 1,500

TOTAL NON-ANNUAL O&M, YEARS 5, 10, 15, 20, 25, 30 16,500
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Table C-1 (Continued)
Present Worth Costs for Alternative 2
Limited Action/Institutional Controls

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL 188,000

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF ANNUAL O&M AT 30 YEAR PROJECT LIFE 56,000

PRESENT WORTH OF NON-ANNUAL O&M AT 30 YEAR PROJECT LIFE 61,000

III PRESENT WORTH COST ALTERNATIVE 1-30 YEARS 305,000
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Table C-2
Present Worth Costs for Alternative 4A

Excavation, Off-Site Treatment and/or Disposal

(A)  Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I PLANS / SUBMITTALS

1 1 LS 40000.00 40,000 40,000

2 FINAL REPORT 1 LS 40000.00 40,000 40,000

80,000

II EXCAVATION

1 MOBILIZATION / DEMOBILIZATION 1 LS 20000.00 20,000 20,000
2

5 MO 3960.00 19,800 19,800

3 SITE PREPARATION (2 weeks)  
a 2 WK 17050.00 34,100

b Labor (site manager, SHSC, QC, technicians, equip. operators, laborers) 10 DAY 7110.00 71,100

c Travel (6 people @ $ 86/day) 10 DAY 516.00 5,160

d 1 LS 28000.00 28,000

Site Preparation Subtotal 138,360

4 SOIL EROSION & SEDIMENTATION CONTROL MEASURES 1 LS 10000.00 10,000 10,000

5 EXCAVATION OF SOIL (38 days or 8 wk)  
a 2 MO ######## 227,600

b
38 DAY 13680.00 519,840

c Travel (6 people @ $ 86/day) 38 DAY 516.00 19,608

d PPE/Monitoring (crew of 16 @ $100/day) 38 DAY 1600.00 60,800  

e Water for dust suppression 171000 GAL 0.05 8,550

f Dewatering equipment and piping to sewer 1 LS ######## 110,000

g Contaminated water (decon. water & dewatering) 782800 GAL 0.30 234,840

Excavation of Soil/Sediment Subtotal 1,181,238

1,369,398

III BACKFILLING / RESTORATION (6 wk)   
1

2 MO ######## 227,600 227,600
2

30 DAY 13680.00 410,400 410,400

3 TRAVEL (6 people @ $ 86/day) 30 DAY 516.00 15,480 15,480

4 CONTAMINATED WATER (decon. water & dewatering) 1 LS ######## 180,000 180,000

5 COMMON BORROW (backfill materials) 50850 TON 6.35 322,898 322,898

6 SITE RESTORATION  

a Loam 6150 TON 14.60 89,790  

b Hydroseed 217800 SF 0.05 10,890  

c Ballfield / wetlands / trees restoration 1 LS 60000.00 60,000  

Site Restoration Subtotal 160,680

1,317,058

PLANS  (Work Plan / Health & Safety Plan / Sampling & Analysis 
Plan / Construction Quality Control)

CONSTRUCTION SUPPORT (trailers, utilities, health and safety 
equipment, etc.)

Construct access roads, decon. pad; clear & grub trees, fencing, 
signage, & barricades

Construction Equipment (excavators, dozers, loaders, trucks, water 
truck, roller, and maintenance)

CONSTRUCTION EQUIPMENT (excavators, dozers, loaders, 
trucks, water truck, roller, and maintenance)

TOTAL COST FOR PLANS / SUBMITTALS

TOTAL COST FOR EXCAVATION

TOTAL COST FOR BACKFILLING / RESTORATION

Construction Equipment (excavator, dozer, loader, truck, water 
truck, roller, and maintenance)

Labor (site manager, SHSC, QC, technicians, equip. operators, 
laborers, detail officers)

LABOR (site manager, SHSC, QC, technicians, equip. operators, 
laborers, detail officers)
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(A)  Capital Costs (cont.)

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

IV TRANSPORTATION AND DISPOSAL  
1 9000 TON 250.00 ######## 2,250,000

2 9600 TON 85.00 816,000 816,000

3 38410 TON 65.00 ######## 2,496,650

TOTAL COST FOR TRANSPORTATION AND DISPOSAL 5,562,650

V ANALYTICAL COSTS

1 ONSITE LAB

a Mobilization / Demobilization 2 EA 5000.00 10,000

b Rental of lab / PCB analyses ( max 30 PCB smpl's per day) 12 WK 1500.00 18,000

Confirmation Samples Subtotal 28,000

2 POST REMEDIATION SAMPLES (floor & wall)  

a PCB analysis @ onsite lab 246 SMPL 150.00 36,900

b Offsite verification (10%) 21 SMPL 150.00 3,150

c Validation 267 SMPL 45.00 12,015

d Equipment/supplies 267 SMPL 25.00 6,675

e Shipping (3/wk for 12 wk) 36 EA 75.00 2,700

f Labor (2 sample technicians) 1 LS 6015.00 6,015

Post Remediation Samples Subtotal 67,455

3 PRE-REMEDIAL INVESTIGATION SAMPLES (50 locations)  

a PCB analysis @ offsite lab 120 SMPL 150.00 18,000
b

1 LS 50500.00 50,500

c Validation 130 SMPL 45.00 5,850

d Equipment/supplies 130 SMPL 25.00 3,250

e Labor (2 geologists) 1 LS 11700.00 11,700

f Geoprobe/ Drill rig 10 DAY 2000.00 20,000
Pre-remedial Investigation Samples 

Subtotal 109,300

4 CONTAMINATION DELINEATION SAMPLES  

a PCB analysis @ offsite lab 246 SMPL 150.00 36,900

b Offsite verification  for PCBs and analysis for other COCs 1 LS ######## 105,840

c Validation 473 SMPL 45.00 21,285

d Equipment/supplies 473 SMPL 25.00 11,825

e Labor (2 geologists) 1 LS 5850.00 5,850

f Geoprobe/ Drill rig 5 DAY 2000.00 10,000Contamination Delineation Samples 
Subtotal 191,700

TRANSPORT and TREAT / DISPOSE of SOIL at SPECIAL 
WASTE FACILITY  (25 < ppm < 50)
TRANSPORT and TREAT / DISPOSE of SOIL at SPECIAL 
WASTE FACILITY (0 < ppm < 25)

TRANSPORT and TREAT / DISPOSE of SOIL at TSCA FACILITY 
(> 50 ppm)

Analysis for other COCs @ offsite lab (PCB congeners & dioxins 
every 10 smpls; metals, SVOCs, & Pesticides every 4 smpls)

Present Worth Costs for Alternative 4A
Excavation, Off-Site Treatment and/or Disposal

Table C-2
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(A)  Capital Costs (cont.)

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

5 WATER SAMPLES FOR SEWER DISCHARGE COMPLIANCE (2 per week)  

a Equipment/supplies 36 SMPL 25.00 900

b Labor (2 sample technicians) 1 LS 810.00 810

c Analysis - sewer discharge compliance 36 SMPL 500.00 18,000

19,710

6 DISPOSAL CHARACTERIZATION  

a PCB sampling 228 SMPL 150.00 34,200

b Full characterization 29 SMPL 1250.00 36,250

c Equipment/supplies 257 SMPL 25.00 6,425

d Labor (2 sample technicians) 1 LS 5790.00 5,790

Disposal Characterization Subtotal 82,665

TOTAL COST FOR ANALYTICAL COSTS 498,830

CAPITAL COST SUBTOTAL 8,907,936

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 1,781,587

10,689,523

CONTINGENCY                                                 @ 15% 1,603,428

12,293,000TOTAL CAPITAL COST (ROUNDED)

CAPITAL COST SUBTOTAL

Water Samples for Sewer Compliance Discharge Subtotal

Present Worth Costs for Alternative 4A
Excavation, Off-Site Treatment and/or Disposal

Table C-2
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Table C-2 (Continued)
Present Worth Costs for Alternative 4A

Excavation, Off-Site Treatment and/or Disposal

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I SARA REVIEW (AT YEARS 5) 1 EA 15000.00 15,000 15,000

SUBTOTAL 15,000

CONTINGENCY (10%) 1,500

TOTAL  O&M 16,500
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Table C-2 (Continued)
Present Worth Costs for Alternative 4A

Excavation, Off-Site Treatment and/or Disposal

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL 12,293,000

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF O&M 14,000

III PRESENT WORTH COST ALTERNATIVE 1 - 5 YEARS 12,307,000
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Table C-3
Present Worth Costs for Alternative 4B

Excavation, Disposal at Another OU

(A)  Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I 1 LS 80000.00 80,000 80,000

II SOIL CAP DESIGN REPORT (30%, 60%, 75%, 100%) 1 LS 80000.00 80,000 80,000

III 1 LS ######## 1,369,398 1,369,398

IV 1 LS ######## 1,317,058 1,317,058

V

1

a 1 WK 7525.00 7,525

b 1 LS 13400.00 13,400

c 1 LS 2376.00 2,400

d Labor 5 DAY 7920.00 39,600

62,925

2 

a 2 EA 1000.00 2,000

b 0.25 MO 29475.00 7,369

c Road repair 1 LS 800.00 800

d Barricades / signage 0.5 WK 16700.00 8,350

e 5 DAY 1970.00 9,850

28,369

3 

a 0.25 MO 46000.00 11,500

b 0.25 MO 14400.00 3,600

15,100

106,394
VI

1

a 3 WK 7525.00 22,575

b 1 LS 56500.00 56,500

c 1 LS 52900.00 10,600

d Labor 15 DAY 7920.00 118,800

208,475

2 

a 2 EA 1000.00 2,000

b 1.75 MO 117900.00 206,325

c Road repair 1 LS 5000.00 5,000

d Barricades / signage 2 WK 16700.00 33,400

e 35 DAY 1970.00 68,950

315,675

3 

a 1.75 MO 46000.00 80,500

b 1.75 MO 14400.00 25,200

105,700

629,850
TOTAL COST FOR CONTAMINATED SOIL TRANSPORTATION 
AND STAGING AT HILL 78

Equipment (loaders, excavators)

TRANSPORTATION AND STAGING OF SOILS > 50 PPM AT 
ANOTHER OU (within one mile)

Labor (operator, detail officers)

Transport Contaminated Soil to Staging Area Subtotal
PLACE SOIL IN STAGING AREA AT HILL 78

TRANSPORTATION AND STAGING OF SOILS < 50 PPM AT HILL 
78

PLANS / SUBMITTALS (See Table C-2 for Details)

EXCAVATION (See Table C-2 for Details)

BACKFILLING / RESTORATION (See Table C-2 for Details)

Labor

Place Soil in Staging Area Subtotal

Construction of Contaminated Soil Staging Area Subtotal
TRANSPORT CONTAMINATED SOIL TO STAGING AREA AT 
HILL 78 

Equipment (dump trailers, dozer)

CONSTRUCTION OF CONTAMINATED SOIL STAGING AREA 
(3.5 weeks)

Equipment (dozer, roller, loader, & maintenance)

HDPE liner, sand, geotextile, drainage pipe, crushed stone, etc.

10-mil HDPE

Mobilization / demobilization

CONSTRUCTION OF CONTAMINATED SOIL STAGING AREA (1 
week)

Equipment (dozer, roller, loader, & maintenance)

HDPE liner, sand, geotextile, drainage pipe, crushed stone, etc.

10-mil HDPE

Construction of Contaminated Soil Staging Area Subtotal
TRANSPORT CONTAMINATED SOIL TO STAGING AREA (within 
one mile) 
Mobilization / demobilization

Equipment (dump trailers, dozer)

Labor (operator, detail officers)

Place Soil in Staging Area Subtotal
TOTAL COST FOR CONTAMINATED SOIL TRANSPORTATION 
AND STAGING AT ANOTHER OU

Transport Contaminated Soil to Staging Area Subtotal
PLACE SOIL IN STAGING AREA

Equipment (loaders, excavators)

Labor
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(A)  Capital Costs (cont.)

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

VII PLACEMENT AND CAPPING OF SOILS ON HILL 78

1 PERIMETER REGRADING (includes 30% expansion ex-situ) 9300 CY 4.80 44,640 44,640

2 MINOR CUTS, FILLS, GRADING, AND CONTOURING (10% of Hill 78 volume)4200 CY 4.80 20,160 20,160

3 PLACEMENT  OFSOILS ON HILL 78 (includes 30% expansion ex-situ) 49300 CY 4.80 236,640 236,640

4 SAND SUBBASE  (12" LIFT) 2300 CY 13.20 30,360 30,360

5 GEOTEXTILE FABRIC 54500 SF 0.24 13,080 13,080

6 BENTONITE MAT 54500 SF 0.90 49,050 49,050

7 40-MIL VLDPE GEOMEMBRANE 54500 SF 1.14 62,130 62,130

8 DRAINAGE NET 54500 SF 0.42 22,890 22,890
9 GEOTEXTILE FABRIC 54500 SF 0.24 13,080 13,080

10 SAND/FILL  (36" LIFT) 6060 CY 13.20 79,992 79,992
11 LOAM  (6" LIFT) 1010 CY 19.20 19,392 19,392

12 FERTILIZE AND SEED 60000 SF 0.06 3,600 3,600
13 DRAINAGE, EROSION, AND SEDIMENTATION CONTROL 1 LS 5,356.14 5,356 5,356

14 MISCELLANEOUS SITEWORK ALLOWANCE 1 LS 2,400.00 2,400 2,400
15 TESTING ALLOWANCE 1 LS 1,339.29 1,339 1,339
16 1 LS 30,500.00 30,500 30,500

634,609
VIII 5 WELL 12,000.00 60,000 60,000

IX 1 LS 498830.00 498,830 498,830

X MAINTENANCE OF STAGING AREA FOR 18 MONTHS

1 36 DAY 1200.00 43,200 43,200

2 TRAVEL (2 PEOPLE @$34/DAY) 36 DAY 68.00 2,448 2,448

3 TOOLS/EQUIPMENT 36 DAY 500.00 18,000 18,000

63,648

CAPITAL COST SUBTOTAL 4,839,787

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 967,957

5,807,744

CONTINGENCY                                                 @ 15% 871,162

6,679,000

ANALYTICAL COSTS ASSOCIATED WITH EXCAVATION                                                                 
(Table C-2; Items V 1 - 6)

ACCESS RESTRICTIONS (INCLUDES 1510 FEET FENCING, 
GATE AND SIGNAGE)

Table C-3

INSTALLATION OF WELLS TO MONITOR EFFECTIVENESS OF 
CAP

TOTAL COST FOR PLACEMENT AND CAPPING OF SOILS ON 
HILL 78

TOTAL CAPITAL COST (ROUNDED)

CAPITAL COST SUBTOTAL

Present Worth Costs for Alternative 4B
Excavation, Disposal at Another OU

LABOR (ASSUME 2 TECHNICIANS TO INSPECT/REPAIR 
STAGING AREA ON A SEMI-MONTHLY BASIS)

TOTAL COST FOR MAINTENANCE OF STAGING AREA
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Table C-3 (Continued)
Present Worth Costs for Alternative 4B

Excavation, Disposal at Another OU

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I ANNUAL MAINTENANCE AND MONITORING

1 COVER SYSTEM MAINTENANCE (@ 2% OF CAPITAL) 1 LS 6053.39 6,053 6,053
2 SEMIANNUAL GROUNDWATER MONITORING (5 WELLS)

a Labor (two technicians, one day per event) 2 DAY 1200.00 2,400
b Laboratory Analysis (PCBs, congeners, metals, dioxins, 

pesticides, VOC, SVOCs)
14 SMPL 1500.00 21,000

c Validation 14 SMPL 45.00 630

d Equipment/supplies 2 DAY 500.00 1,000

e Travel (2 people @ $34/day) 2 DAY 68.00 136

Subtotal Semiannual Groundwater Monitoring 31,219
TOTAL COST FOR ANNUAL MAINTENANCE AND 
MONITORING 37,273

II NON-ANNUAL MAINTENANCE AND MONITORING

1 REPLACE FENCE AT YEAR 15 1 LS 30500.00 30,500 30500
2 REPLACE MONITORING WELLS AT YEAR 20 1 LS 60000.00 60,000 60000

3 SARA REVIEW (AT YEAR 5) 1 EA 15000.00 15,000 15000

CONTINGENCY (10%)

NON-ANNUAL SUBTOTAL FOR YEAR 5  16500

NON-ANNUAL SUBTOTAL FOR YEAR 15 33550

NON-ANNUAL SUBTOTAL FOR YEAR 20 66000

ANNUAL SUBTOTAL FOR 30 YEAR PROJECT LIFE   37,273

CONTINGENCY (10%) 3,727

TOTAL ANNUAL O&M 30 YEAR PROJECT LIFE 41,000
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Table C-3 (Continued)
Present Worth Costs for Alternative 4B

Excavation, Disposal at Another OU

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL 6,679,000

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF ANNUAL O&M AT 30 YEAR PROJECT LIFE 39,000

PRESENT WORTH OF NON-ANNUAL O&M AT 30 YEAR PROJECT LIFE 73,000

III PRESENT WORTH COST ALTERNATIVE 1 - 5 YEARS 6,791,000
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(A)  Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I 1 LS 80000.00 80,000 80,000
II 1 LS ######## 1,369,398 1,369,398
III 1 LS ######## 1,317,058 1,317,058

IV

1

a 4 WK 7525.00 30,100

b 1 LS 67000.00 67,000

c 1 LS 13000.00 13,000

d 1 LS 20000.00 20,000

e Labor 20 DAY 7920.00 158,400

288,500

2 

a 2 EA 1000.00 2,000

b 2 MO 117900.00 235,800

c Road repair 1 LS 7347.00 7,347

d Barricades / signage 2 WK 16700.00 33,400

e 38 DAY 1970.00 74,860

353,407

3 

a 2 MO 46000.00 92,000

b 2 MO 14400.00 28,800

120,800

762,707

V PRECONSTRUCTION

1 TREATABILITY TESTING 1 LS 50000.00 50,000 50,000

2 SITE PREPARATION AND MOBILIZATION 1 LS 800000.00 800,000 800,000

3 PERMITTING 1 LS 50000.00 50,000 50,000

4 WORK PLANS , HEALTH  & SAFETY PLANS, COMMUNITY OUTREACH 1 LS 100000.00 100,000 100,000

1,000,000

VI SOIL TREATMENT 

1 MATERIALS HANDLING (transport to treatment unit, screening) 38,000 CY 6.00 228,000 228,000

2 TREATMENT BY THERMAL DESORPTION 57,000 TON 175.00 9,975,000 9,975,000

10,203,000

Table C-4
Present Worth Costs for Alternative 5A

Excavation, Thermal Treatment at Another OU, Disposal

PLANS / SUBMITTALS (See Table C-2 for Details)

Equipment (dozer, roller, loader, & maintenance)

HDPE liner, sand, geotextile, drainage pipe, crushed stone, etc.

EXCAVATION (See Table C-2 for Details)

BACKFILLING / RESTORATION (See Table C-2 for Details)

CONTAMINATED SOIL TRANSPORTATION AND STAGING 
CONSTRUCTION OF CONTAMINATED SOIL STAGING AREA  (4 
weeks)

Equipment (dump trailers, dozer)

TRANSPORT CONTAMINATED SOIL TO STAGING AREA                                                       
(within mile radius)

Labor (operator, detail officers)

Transport Contaminated Soil to Staging Area Subtotal

TOTAL COST FOR CONTAMINATED SOIL TRANSPORTATION 
AND STAGING 

TOTAL COST FOR PRECONSTRUCTION

TOTAL COST FOR SOIL TREATMENT 

Place Soil in Staging Area Subtotal

10-mil HDPE

PLACE SOIL IN STAGING AREA

Equipment (loaders, excavators)

Labor

Mobilization / demobilization

Access road

Construction of Contaminated Soil Staging Area Subtotal

MNH\10971032\003\Revl_FS\Tbl_c-4.xls - [CAPITAL] C-13  12/10/98



(A)  Capital Costs (cont.)

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

VII TRANSPORTATION & DISPOSAL - TREATMENT RESIDUALS

1 TRANSPORT & DISPOSAL of CONCENTRATED PCB OIL 20 DRUM 700.00 14,000 14,000

2 TRANSPORT & DISPOSAL of  RESIDUAL FINE PARTICLES 90 TON 185.00 16,650 16,650

3 WATER DISPOAL COSTS FOR DISCHARGE to SANITARY SEWER 6,566,400 GAL 0.30 1,969,920 1,969,920
4

   353,407 353,407

2,353,977

VIII ANALYTICAL COSTS
1

1 LS 498830.00 498,830 498,830

2 PCB FIELD TEST KITS (1 sample of treated soil per 12-hour shift) 630 SMPL 50.00 31,500 31,500

3 PCB SAMPLES of TREATED SOIL(1 per 500 cubic yards) 78 SMPL 90.00 7,020 7,020

4 FULL TCL/TAL of TREATED SOIL (1 per 2,500 cubic yards) 16 SMPL 990.00 15,444 15,444

5 TCLP METALS ANALYSIS for TREATED SOILS (1 per 2,500 cubic yards) 16 SMPL 100.00 1,560 1,560

6 WATER QUALITY SAMPLING for DISPOSAL to POTW 56 SMPL 700.00 39,200 39,200

7 WASTE CHARACTERIZATION SAMPLES for TREATMENT RESIDUALS 2 SMPL 890.00 1,780 1,780

595,334

17,681,474

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 3,536,295

21,217,768

CONTINGENCY                                                 @ 15% 3,182,665

24,400,000TOTAL CAPITAL COST (ROUNDED)

Table C-4
Present Worth Costs for Alternative 5A

TOTAL COST FOR ANALYTICAL COSTS

TRANSPORTATION TO ANOTHER OU FOR DISPOSAL  (within 
mile radius) (from IV (2))

CAPITAL COST SUBTOTAL

ANALYTICAL COSTS ASSOCIATED WITH EXCAVATION                                                                 
(Table C-2; Items V 1 - 6)

TOTAL COST FOR TRANSPORTATION & DISPOSAL - 
TREATMENT RESIDUALS

Excavation, Thermal Treatment at Another OU, Disposal

CAPITAL COST SUBTOTAL
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Table C-4 (Continued)
Present Worth Costs for Alternative 5A

Excavation, Thermal Treatment at Another OU, Disposal

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I SARA REVIEW (AT YEAR 5) 1 EA 15000.00 15,000 15,000

SUBTOTAL 15,000

CONTINGENCY (10%) 1,500

TOTAL O&M 16,500
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Table C-4 (Continued)
Present Worth Costs for Alternative 5A

Excavation, Thermal Treatment at Another OU, Disposal

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL #########

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF O&M 14,000

III PRESENT WORTH COST ALTERNATIVE 1-5 YEARS #########
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Table C-5
Present Worth Costs for Alternative 5B-1

Excavation, Solvent Extraction at Another OU, Disposal

(A) Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

QUANTITY UNIT COST COST SUBTOTAL

I PLANS / SUBMITTALS (See Table C-2 for Details) 1 LS 80000.00 80,000 80,000

II EXCAVATION (See Table C-2 for Details) 1 LS 1369398.00 1,369,398 1,369,398
III BACKFILLING / RESTORATION (See Table C-2 for Details) 1 LS 1317057.50 1,317,058 1,317,058

IV CONTAMINATED SOIL TRANSPORTATION AND STAGING 

1 CONSTRUCTION OF CONTAMINATED SOIL STAGING AREA (4 
weeks)

a Equipment (dozer, roller, loader, & maintenance) 4 WK 7525.00 30,100

b HDPE liner, sand, geotextile, drainage pipe, crushed stone, etc. 1 LS 67000.00 67,000

c 10-mil HDPE 1 LS 13000.00 13,000

d Access road 1 LS 20000.00 20,000

e Labor 20 DAY 7920.00 158,400

Construction of Contaminated Soil Staging Area Subtotal 288,500
2 TRANSPORT CONTAMINATED SOIL TO STAGING AREA                                                       

(within 1 mile radius)
a Mobilization / demobilization 2 EA 1000.00 2,000

b Equipment (dump trailers, dozer) 2 LS 471600.00 943,200

c Road repair 1 LS 7347.00 7,347

d Barricades / signage 2 WK 16700.00 33,400

e Labor (operator, detail officers) 38 DAY 1970.00 74,860

Transport Contaminated Soil to Staging Area Subtotal 1,060,807
3 PLACE SOIL IN STAGING AREA

a Equipment (loaders, excavators) 2 MO 46000.00 92,000

b Labor 2 MO 14400.00 28,800
Place Soil in Staging Area Subtotal 120,800

TOTAL COST FOR CONTAMINATED SOIL TRANSPORTATION 
AND STAGING 1,470,107

V SITE PREPARATION

1 EARTH WORKS & SITE GRADING 2.5 ACRE 12000.00 30,000 30,000

2 CONCRETE PAD (8 inch, Light industrial, reinforced) 20000 SF 5.00 100,000 100,000

3 ASPHALT FOR BUFFER AREA (with curbs) 66000 SF 3.00 198,000 198,000

4 FENCE 1200 LF 25.00 30,000 30,000

5 FENCE GATE 2 EA 2500.00 5,000 5,000

6 ELECTRIC SERVICE 1 LS 5000.00 5,000 5,000

7 POTABLE WATER SERVICE 1 LS 5000.00 5,000 5,000

8 HYDRANT 1 LS 10000.00 10,000 10,000

9 CONSTRUCTION OF CLEAN SOIL AREA 1 LS 30000.00 30,000 30,000

TOTAL COST FOR SITE PREPARATION 413,000
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Table C-5
Present Worth Costs for Alternative 5B-1

Excavation, Solvent Extraction at Another OU, Disposal

(A) Capital Costs (cont.)

ITEM DESCRIPTION UNIT UNIT TOTAL

QUANTITY UNIT COST COST SUBTOTAL

VI SOIL TREATMENT

1 BENCH TREATABILITY TEST 1 LS 20000.00 20,000 20,000

2 MOBILIZATION / DEMOBILIZATION 1 LS 150000.00 150,000 150,000

3 LOAD /  UNLOAD SYSTEM WITH 2 LOADERS 57000 ton 10.00 570,000 570,000

4 SOLVENT EXTRACTION TREATMENT COSTS 57000 ton 175.00 9,975,000 9,975,000

TOTAL COST FOR SOIL TREATMENT 10,715,000

VII RESIDUALS TRANSPORTATION AND DISPOSAL
1 TRANSPORT AND INCINERATE CONCENTRATED PCB 

SOLUTION at TSCA FACILITY 20 drum 700.00 14,000 14,000
2 TRANSPORTATION TO ANOTHER OU FOR DISPOSAL  (within 

mile radius) (from IV (3)) 1 LS 1060807.00 1,060,807 1,060,807

3 DISPOSAL OF PPE (2 drums per month) 22 drum 250.00 5,500 5,500
4 DISPOSAL OF SPENT CARBON FROM AIR EMISSION CONTROL                            

(1 drum per month) 11 drum 500.00 5,500 5,500

TOTAL COST FOR RESIDUALS TRANSPORTATION & DISPOSAL 1,085,807

VIII ANALYTICAL COSTS
1 ANALYTICAL COSTS ASSOCIATED WITH EXCAVATION                                                         

(Table C-2; Items V 1 - 6) 1 LS 421685.00 421,685 421,685
2 PCB FIELD TEST ANALYSES FOR CONFIRMATION SAMPLING OF 

TREATED SOIL 630 sample 50.00 31,500 31,500
3 PCB LABORATORY ANALYSES FOR CONFIRMATION SAMPLING 

OF TREATED SOIL 78 sample 90.00 7,020 7,020
4 SOLVENT LABORATORY ANALYSES FOR CONFIRMATION 

SAMPLING OF TREATED SOIL 78 sample 300.00 23,400 23,400
5 TCL/TAL LABORATORY ANALYSES FOR CONFIRMATION 

SAMPLING OF TREATED SOIL 16 sample 990.00 15,840 15,840

TOTAL COST FOR ANALYTICAL COSTS 499,445

CAPITAL COST SUBTOTAL 16,949,815

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 3,389,963

CAPITAL COST SUBTOTAL 20,339,777

CONTINGENCY                                                 @ 15% 3,050,967

TOTAL CAPITAL COST (ROUNDED) 23,391,000
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Table C-5 (Continued)
Present Worth Costs for Alternative 5B-1

Excavation, Solvent Extraction at Another OU, Disposal

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I SARA REVIEW (AT YEARS 5) 1 EA 15000.00 15,000 15,000

SUBTOTAL 15,000

CONTINGENCY (10%) 1,500

TOTAL  O&M 16,500
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Table C-5 (Continued)
Present Worth Costs for Alternative 5B-1

Excavation, Solvent Extraction at Another OU, Disposal

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL 23,391,000

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF O&M 14,000

III PRESENT WORTH COST ALTERNATIVE 1 - 5 YEARS 23,405,000
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Table C-6
Present Worth Costs for Alternative 5B-2

Excavation, Dechlorination Treatment at Another OU, Disposal

(A) Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

QUANTITY UNIT COST COST SUBTOTAL

I PLANS / SUBMITTALS (See Table C-2 for Details) 1 LS 80000.00 80,000 80,000

II EXCAVATION (See Table C-2 for Details) 1 LS 1369398.00 1,369,398 1,369,398
III BACKFILLING / RESTORATION (See Table C-2 for 

Details)
1 LS 1317057.50 1,317,058 1,317,058

IV CONTAMINATED SOIL TRANSPORTATION AND 
STAGING 

1 CONSTRUCTION OF CONTAMINATED SOIL STAGING 
AREA (4 weeks)

a Equipment (dozer, roller, loader, & maintenance) 4 WK 7525.00 30,100
b HDPE liner, sand, geotextile, drainage pipe, crushed stone, 

etc.
1 LS 67000.00 67,000

c 10-mil HDPE 1 LS 13000.00 13,000

d Access road 1 LS 20000.00 20,000

e Labor 20 DAY 7920.00 158,400

Construction of Contaminated Soil Staging Area Subtotal 288,500
2 TRANSPORT CONTAMINATED SOIL TO STAGING AREA                                                       

(within mile radius)

a Mobilization / demobilization 2 EA 1000.00 2,000

b Equipment (dump trailers, dozer) 2 LS 471600.00 943,200

c Road repair 1 LS 7347.00 7,347

d Barricades / signage 2 WK 16700.00 33,400

e Labor (operator, detail officers) 38 DAY 1970.00 74,860

Transport Contaminated Soil to Staging Area Subtotal 1,060,807
3 PLACE SOIL IN STAGING AREA

a Equipment (loaders, excavators) 2 MO 46000.00 92,000

b Labor 2 MO 14400.00 28,800
Place Soil in Staging Area Subtotal 120,800

TOTAL COST FOR CONTAMINATED SOIL 
TRANSPORTATION AND STAGING 

1,470,107

V SITE PREPARATION

1 EARTH WORKS & SITE GRADING 2.5 ACRE 12000.00 30,000 30,000

2 CONCRETE PAD (8 inch, Light industrial, reinforced) 20000 SF 5.00 100,000 100,000

3 ASPHALT FOR BUFFER AREA (with curbs) 66000 SF 3.00 198,000 198,000

4 FENCE 1200 LF 25.00 30,000 30,000

5 FENCE GATE 2 EA 2500.00 5,000 5,000

6 ELECTRIC SERVICE 1 LS 5000.00 5,000 5,000

7 POTABLE WATER SERVICE 1 LS 5000.00 5,000 5,000

8 HYDRANT 1 LS 10000.00 10,000 10,000

9 CONSTRUCTION OF CLEAN SOIL AREA 1 LS 30000.00 30,000 30,000

TOTAL COST FOR SITE PREPARATION 413,000
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Table C-6
Present Worth Costs for Alternative 5B-2

Excavation, Dechlorination Treatment at Another OU, Disposal

(A) Capital Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

QUANTITY UNIT COST COST SUBTOTAL

VI SOIL TREATMENT

1 TREATABILITY TEST 1 LS 30000.00 30,000 30,000
2 SOIL DECHOLRINATION TREATMENT COSTS 

INCLUDING MOB/DEMOB, LOADING & UNLOADING 57000 TON 350.00 19,950,000 19,950,000

TOTAL COST FOR SOIL TREATMENT 19,980,000
VII RESIDUALS TRANSPORTATION AND DISPOSAL

1 TRANSPORTATION TO ANOTHER OU FOR DISPOSAL  
(within mile radius) (from IV (3))

1 LS 1,060,807 1,060,807 1,060,807

2 DISPOSAL OF STILL BOTTOMS (NON-HAZ., 1% OF 
SOIL)

585 TON 125.00 73,125 73,125

3 DISPOSAL OF PPE (2 drums per month) 22 DRUM 250.00 5,500 5,500

TOTAL COST FOR RESIDUALS TRANSPORTATION 
AND DISPOSAL

1,139,432

VIII ANALYTICAL COSTS
1 ANALYTICAL COSTS ASSOCIATED WITH EXCAVATION 

(Table C-2; Items V 1 - 6)
1 LS 421685.00 421,685 421,685

2 PCB FIELD TEST ANALYSES FOR CONFIRMATION 
SAMPLING OF TREATED SOIL

630 SMPL 50.00 31,500 31,500

3 PCB LABORATORY ANALYSES FOR CONFIRMATION 
SAMPLING OF TREATED SOIL

78 SMPL 90.00 7,020 7,020

4 TCL/TAL LABORATORY ANALYSES FOR 
CONFIRMATION SAMPLING OF TREATED SOIL

16 SMPL 990.00 15,840 15,840

TOTAL ANALYTICAL COSTS 476,045

CAPITAL COST SUBTOTAL 26,245,040

ENGINEERING, PROCUREMENT, LEGAL AND

ADMINISTRATIVE COSTS:                            @ 20% 5,249,008

CAPITAL COST SUBTOTAL 31,494,047

CONTINGENCY                                                 @ 15% 4,724,107

TOTAL CAPITAL COST (ROUNDED) 36,218,000
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Table C-6 (Continued)
Present Worth Costs for Alternative 5B-2

Excavation, Dechlorination Treatment at Another OU, Disposal

(B)  Operation and Maintenance Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

  QUANTITY UNIT COST COST SUBTOTAL

I SARA REVIEW (AT YEARS 5) 1 EA 15,000   15,000  15,000              

SUBTOTAL 15,000              

CONTINGENCY (10%) 1,500                

TOTAL  O&M 16,500              
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Table C-6 (Continued)
Present Worth Costs for Alternative 5B-2

Excavation, Dechlorination Treatment at Another OU, Disposal

(C)  Summary of Costs

ITEM DESCRIPTION UNIT UNIT TOTAL

   QUANTITY UNIT COST COST SUBTOTAL

I CAPITAL TOTAL 36,218,000

II TOTAL PRESENT WORTH OF O&M COST :

INFLATION RATE = 4%

DISCOUNT RATE = 7%

PRESENT WORTH OF O&M 14,000

III PRESENT WORTH COST ALTERNATIVE 1 - 5 YEARS 36,232,000
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